

डीज़ल रेल इंजन आधुनिकीकरण कारखाना/पटियाला

DIESEL LOCO MODERNISATION WORKS/PATIALA

Details of Contracts Placed During the Period 01/Aug/2017 to 31/Aug/2017

S.No	Tender No.	Date of Opening	Description of Item	Contract No/Date	Contractor's Name	Qty With Unit	Rate	PO Value	Delivery Period
1	01/18/7031	05/07/2017	NUT WINGED MACHINING [MAIN BRG. STUD INTER] TO PART NO. 10140207 ALT-X, SPECIFICATION: AS PER D-81340, ALT-A5.-10140207 NUT WINGED MACHINING [MAIN BRG. STUD INTER] TO PART NO. 10140207 ALT-X, SPECIFICATION: AS PER D-81340, ALT-A5.-10140207	01/18/7031/1/564768 dtd 01/08/2017	ISHMEET FORGINGS PVT.LTD./LUDHIANA	582.00 NOS	231.10	141,225.21	30/11/2017
2	12/18/5046	21/06/2017	ASBESTOS HAND GLOVES SIZE 400 MM TO SPEC/DRG AS PER DMW SPECIFICATION NO. DMW/M/SPECN-11 DT.08/08/2007. MAKE:- PODDER TRADING AND INDUSTRIES.- 75900294 ASBESTOS HAND GLOVES SIZE 400 MM TO SPEC/DRG AS PER DMW SPECIFICATION NO. DMW/M/SPECN-11 DT.08/08/2007. MAKE:- PODDER TRADING AND INDUSTRIES.- 75900294	12/18/5046/1/564769 dtd 01/08/2017	PODDER TRADING & INDUSTRIES,/KOLKATA	382.00 Pair	245.00	98,269.50	01/09/2017
3	03/18/2320	12/06/2017	COPPER TUBE 3/8 INCH OD X 0.064 INCH WT 16 SWG IN ANNEALED ROLLS HAVING DIA OF 60CM MAXIMUM AND HAVING MINIMUM WEIGHT 25 KGS. TO MAXIMUM WEIGHT 35 KGS. SPECIFICATION - IS:2501, GR. ETP OR FRTP-1 OR FRTP-2 OR DHP ANNEALED-91103228 COPPER TUBE 3/8 INCH OD X 0.064 INCH WT 16 SWG IN ANNEALED ROLLS HAVING DIA OF 60CM MAXIMUM AND HAVING MINIMUM WEIGHT 25 KGS. TO MAXIMUM WEIGHT 35 KGS. SPECIFICATION - IS:2501, GR. ETP OR FRTP-1 OR FRTP-2 OR DHP ANNEALED-91103228	03/18/2320/1/564770 dtd 02/08/2017	SELEX/AHMEDABAD	1559.00 Kgs	458.00	842,545.96	31/03/2018
4	03/18/4084	24/05/2017	SOLID CARBIDE [THROUGH COOLANT] DRILL DIA 4.0 MM(m7),SHANK DIA 6.0 MM (h6),SHANK LENGTH 35 MM, FLUTE LENGTH 35 MM +/-1MM,OAL 75 MM +/-1MM.GRADE GC 1220 OR SIMILAR. FIRMS PRODUCT CODE :DR-D4X35X75XD6 THROUGH COOLANTNT COATED.- 72081648 SOLID CARBIDE [THROUGH COOLANT] DRILL DIA 4.0 MM(m7),SHANK DIA 6.0 MM (h6),SHANK LENGTH 35 MM, FLUTE LENGTH 35 MM +/-1MM,OAL 75 MM +/-1MM.GRADE GC 1220 OR SIMILAR. FIRMS PRODUCT CODE :DR-D4X35X75XD6 THROUGH COOLANTNT COATED.- 72081648	03/18/4084/1/564771 dtd 02/08/2017	NISNIK INTERNATIONAL/ PATIALA	15.00 NOS	1,480.00	23,543.10	20/12/2017
5	12/18/5001	24/07/2017		12/18/5001/1/564772 dtd 02/08/2017	DEE GEE ENGINEERING ENTERPRISES/PATIALA			38,340.80	15/09/2017

डीज़ल रेल इंजन आधुनिकीकरण कारखाना/पटियाला

DIESEL LOCO MODERNISATION WORKS/PATIALA

Details of Contracts Placed During the Period 01/Aug/2017 to 31/Aug/2017

S.No	Tender No.	Date of Opening	Description of Item	Contract No/Date	Contractor's Name	Qty With Unit	Rate	PO Value	Delivery Period
			CLEAR GLASS FOR WELDING SCREEN TO DMW SPECIFICATION NO. DMW/M/SAFETY/SPECN-04.[REV-2] DATED 12.11.2009.- 76215039 CLEAR GLASS FOR WELDING SCREEN TO DMW SPECIFICATION NO. DMW/M/SAFETY/SPECN-04.[REV-2] DATED 12.11.2009.- 76215039			3865.00 NOS	7.75		
			CLEAR GLASS FOR WELDING SCREEN TO DMW SPECIFICATION NO. DMW/M/SAFETY/SPECN-04.[REV-2] DATED 12.11.2009.- 76215039			3865.00 NOS	7.75		
6	02/18/2030	26/07/2017	CONNECTOR TOP TO BHEL DRG NO 24304525002P1 OR DRG NO-2/DMW/M/TA-10,ITEM-1.- 12700733 CONNECTOR TOP TO BHEL DRG NO 24304525002P1 OR DRG NO-2/DMW/M/TA-10,ITEM-1.- 12700733	02/18/2030/1/564773 dtd 02/08/2017	NARBADA ELECTRO ENGINEERING/BHOPAL	336.00 NOS	198.00	69,854.40	30/09/2017
			CONNECTOR TOP TO BHEL DRG NO 24304525002P1 OR DRG NO-2/DMW/M/TA-10,ITEM-1.- 12700733			336.00 NOS	198.00		
7	01/18/7000	30/05/2017	STIFFER UNIT CAM SHAFT SEGMENT [RHS] PRESSED FORGED AND PROOF MACHINED TO DRG.NO.10142782, ALT-T, SPECIFICATION AS PER MISC-222 ALT-NIL- 10142782 STIFFER UNIT CAM SHAFT SEGMENT [LHS] PRESSED FORGED AND PROOF MACHINED TO DRG.NO.10142794 ALT-T, SPECIFICATION AS PER MISC-222 ALT-NIL- 10142794 STIFFER UNIT CAM SHAFT SEGMENT [RHS] PRESSED FORGED AND PROOF MACHINED TO DRG.NO.10142782, ALT-T, SPECIFICATION AS PER MISC-222 ALT-NIL- 10142782 STIFFER UNIT CAM SHAFT SEGMENT [LHS] PRESSED FORGED AND PROOF MACHINED TO DRG.NO.10142794 ALT-T, SPECIFICATION AS PER MISC-222 ALT-NIL- 10142794	01/18/7000/1/564774 dtd 03/08/2017	HAPPY FORGINGS LTD.(UNIT II)/LUDHIANA	4307.00 NOS	5,100.00	48,071,835.00	30/06/2018
			STIFFER UNIT CAM SHAFT SEGMENT [LHS] PRESSED FORGED AND PROOF MACHINED TO DRG. NO. 10142794 ALT-T, SPECIFICATION AS PER MISC-222 ALT-NIL.- 10142794 STIFFER UNIT CAM SHAFT SEGMENT [RHS] PRESSED FORGED AND PROOF MACHINED TO DRG. NO. 10142782 ALT-T, SPECIFICATION AS PER MISC-222 ALT-NIL.- 10142782 STIFFER UNIT CAM SHAFT SEGMENT [LHS] PRESSED FORGED AND PROOF MACHINED TO DRG. NO. 10142794 ALT-T, SPECIFICATION AS PER MISC-222 ALT-NIL.- 10142794 STIFFER UNIT CAM SHAFT SEGMENT [RHS] PRESSED FORGED AND PROOF MACHINED TO DRG. NO. 10142782 ALT-T, SPECIFICATION AS PER MISC-222 ALT-NIL.- 10142782			4670.00 NOS	5,100.00		
			STIFFER UNIT CAM SHAFT SEGMENT [RHS] PRESSED FORGED AND PROOF MACHINED TO DRG.NO.10142782, ALT-T, SPECIFICATION AS PER MISC-222 ALT-NIL- 10142782 STIFFER UNIT CAM SHAFT SEGMENT [LHS] PRESSED FORGED AND PROOF MACHINED TO DRG.NO.10142794 ALT-T, SPECIFICATION AS PER MISC-222 ALT-NIL- 10142794			4307.00 NOS	5,100.00		
			STIFFER UNIT CAM SHAFT SEGMENT [LHS] PRESSED FORGED AND PROOF MACHINED TO DRG. NO. 10142794 ALT-T, SPECIFICATION AS PER MISC-222 ALT-NIL.- 10142794 STIFFER UNIT CAM SHAFT SEGMENT [RHS] PRESSED FORGED AND PROOF MACHINED TO DRG. NO. 10142782 ALT-T, SPECIFICATION AS PER MISC-222 ALT-NIL.- 10142782 STIFFER UNIT CAM SHAFT SEGMENT [LHS] PRESSED FORGED AND PROOF MACHINED TO DRG. NO. 10142794 ALT-T, SPECIFICATION AS PER MISC-222 ALT-NIL.- 10142794 STIFFER UNIT CAM SHAFT SEGMENT [RHS] PRESSED FORGED AND PROOF MACHINED TO DRG. NO. 10142782 ALT-T, SPECIFICATION AS PER MISC-222 ALT-NIL.- 10142782			4670.00 NOS	5,100.00		
8	01/18/7000	30/05/2017	STIFFER UNIT CAM SHAFT SEGMENT [LHS] PRESSED FORGED AND PROOF MACHINED TO DRG. NO. 10142794 ALT-T, SPECIFICATION AS PER MISC-222 ALT-NIL.- 10142794 STIFFER UNIT CAM SHAFT SEGMENT [RHS] PRESSED FORGED AND PROOF MACHINED TO DRG. NO. 10142782 ALT-T, SPECIFICATION AS PER MISC-222 ALT-NIL.- 10142782 STIFFER UNIT CAM SHAFT SEGMENT [LHS] PRESSED FORGED AND PROOF MACHINED TO DRG. NO. 10142794 ALT-T, SPECIFICATION AS PER MISC-222 ALT-NIL.- 10142794 STIFFER UNIT CAM SHAFT SEGMENT [RHS] PRESSED FORGED AND PROOF MACHINED TO DRG. NO. 10142782 ALT-T, SPECIFICATION AS PER MISC-222 ALT-NIL.- 10142782	01/18/7000/1/564775 dtd 03/08/2017	SAURABH METALS PVT.LTD./BHOPAL	100.00 NOS	4,000.00	840,000.00	31/05/2018
			STIFFER UNIT CAM SHAFT SEGMENT [RHS] PRESSED FORGED AND PROOF MACHINED TO DRG. NO. 10142782 ALT-T, SPECIFICATION AS PER MISC-222 ALT-NIL.- 10142782 STIFFER UNIT CAM SHAFT SEGMENT [LHS] PRESSED FORGED AND PROOF MACHINED TO DRG. NO. 10142794 ALT-T, SPECIFICATION AS PER MISC-222 ALT-NIL.- 10142794 STIFFER UNIT CAM SHAFT SEGMENT [RHS] PRESSED FORGED AND PROOF MACHINED TO DRG. NO. 10142782 ALT-T, SPECIFICATION AS PER MISC-222 ALT-NIL.- 10142782 STIFFER UNIT CAM SHAFT SEGMENT [LHS] PRESSED FORGED AND PROOF MACHINED TO DRG. NO. 10142794 ALT-T, SPECIFICATION AS PER MISC-222 ALT-NIL.- 10142794			100.00 NOS	4,000.00		
			STIFFER UNIT CAM SHAFT SEGMENT [LHS] PRESSED FORGED AND PROOF MACHINED TO DRG. NO. 10142794 ALT-T, SPECIFICATION AS PER MISC-222 ALT-NIL.- 10142794 STIFFER UNIT CAM SHAFT SEGMENT [RHS] PRESSED FORGED AND PROOF MACHINED TO DRG. NO. 10142782 ALT-T, SPECIFICATION AS PER MISC-222 ALT-NIL.- 10142782 STIFFER UNIT CAM SHAFT SEGMENT [LHS] PRESSED FORGED AND PROOF MACHINED TO DRG. NO. 10142794 ALT-T, SPECIFICATION AS PER MISC-222 ALT-NIL.- 10142794 STIFFER UNIT CAM SHAFT SEGMENT [RHS] PRESSED FORGED AND PROOF MACHINED TO DRG. NO. 10142782 ALT-T, SPECIFICATION AS PER MISC-222 ALT-NIL.- 10142782			100.00 NOS	4,000.00		
			STIFFER UNIT CAM SHAFT SEGMENT [RHS] PRESSED FORGED AND PROOF MACHINED TO DRG. NO. 10142782 ALT-T, SPECIFICATION AS PER MISC-222 ALT-NIL.- 10142782 STIFFER UNIT CAM SHAFT SEGMENT [LHS] PRESSED FORGED AND PROOF MACHINED TO DRG. NO. 10142794 ALT-T, SPECIFICATION AS PER MISC-222 ALT-NIL.- 10142794 STIFFER UNIT CAM SHAFT SEGMENT [RHS] PRESSED FORGED AND PROOF MACHINED TO DRG. NO. 10142782 ALT-T, SPECIFICATION AS PER MISC-222 ALT-NIL.- 10142782 STIFFER UNIT CAM SHAFT SEGMENT [LHS] PRESSED FORGED AND PROOF MACHINED TO DRG. NO. 10142794 ALT-T, SPECIFICATION AS PER MISC-222 ALT-NIL.- 10142794			100.00 NOS	4,000.00		
9	12/18/4804	17/07/2017		12/18/4804/1/564776 dtd 04/08/2017	EGWOOD BOARDS AND PANELS PVT. LTD./HYDERABAD			1,372,794.72	31/05/2018

डीज़ल रेल इंजन आधुनिकीकरण कारखाना/पटियाला

DIESEL LOCO MODERNISATION WORKS/PATIALA

Details of Contracts Placed During the Period 01/Aug/2017 to 31/Aug/2017

S.No	Tender No.	Date of Opening	Description of Item	Contract No/Date	Contractor's Name	Qty With Unit	Rate	PO Value	Delivery Period
			COMPREG PLYWOOD FLOORING SIZE:- 12 X 1200 X 2400 MM TYPE-II TO SPECIFICATION NO.C-9407[REV-03 OF FEB WITH 03 AMENDMENTS-LAST AMENDMENT NO.03 ISSUED IN AUGUST 2016 AND CORIGENDUM-1 OF JUNE-2015- 93500907 COMPREG PLYWOOD FLOORING SIZE:- 12 X 1200 X 2400 MM TYPE-II TO SPECIFICATION NO.C-9407[REV-03 OF FEB WITH 03 AMENDMENTS-LAST AMENDMENT NO.03 ISSUED IN AUGUST 2016 AND CORIGENDUM-1 OF JUNE-2015- 93500907			528.00 NOS	2,226.19		
			COMPREG PLYWOOD FLOORING SIZE:- 12 X 1200 X 2400 MM TYPE-II TO SPECIFICATION NO.C-9407[REV-03 OF FEB WITH 03 AMENDMENTS-LAST AMENDMENT NO.03 ISSUED IN AUGUST 2016 AND CORIGENDUM-1 OF JUNE-2015- 93500907			528.00 NOS	2,226.19		
10	11/18/1809	20/07/2017	TRACTION GENERATOR COMMUTATOR GRINDER ASSEMBLY AS PER DRG. NO. MTNNAL0071 ALT - NIL- 12660530 TRACTION GENERATOR COMMUTATOR GRINDER ASSEMBLY AS PER DRG. NO. MTNNAL0071 ALT - NIL- 12660530	11/18/1809/1/564777 dtd 04/08/2017	PERFECT ENGINEERING WORKS/DELHI	5.00 NOS	47,000.00	249,375.00	28/02/2018
			TRACTION GENERATOR COMMUTATOR GRINDER ASSEMBLY AS PER DRG. NO. MTNNAL0071 ALT - NIL- 12660530			5.00 NOS	47,000.00		
11	03/18/2009	01/06/2017	SCREW HEX HEAD M24X50MM FULL THREAD, P8.8 STEEL TO SPEC. H.T. STEEL, IS-1364-1992 PT.-2 FOR GENERAL, IS-4218-1976 FOR THREADS IS:1367-1967 FOR SUPP. CONDITION- 15833513 SCREW HEX HEAD M24X50MM FULL THREAD, P8.8 STEEL TO SPEC. H.T. STEEL, IS-1364-1992 PT.-2 FOR GENERAL, IS-4218-1976 FOR THREADS IS:1367-1967 FOR SUPP. CONDITION- 15833513	03/18/2009/1/564778 dtd 04/08/2017	JAIN PAINT & HARDWARE STORE/PATIALA	2767.00 NOS	25.40	73,795.89	30/04/2018
			SCREW HEX HEAD M24X50MM FULL THREAD, P8.8 STEEL TO SPEC. H.T. STEEL, IS-1364-1992 PT.-2 FOR GENERAL, IS-4218-1976 FOR THREADS IS:1367-1967 FOR SUPP. CONDITION- 15833513			2767.00 NOS	25.40		
12	03/18/2009	01/06/2017	SCREW HEX HEAD M24X50MM FULL THREAD, P8.8 STEEL TO SPEC. H.T. STEEL, IS-1364-1992 PT.-2 FOR GENERAL, IS-4218-1976 FOR THREADS IS:1367-1967 FOR SUPP. CONDITION- 15833513 SCREW HEX HEAD M24X50MM FULL THREAD, P8.8 STEEL TO SPEC. H.T. STEEL, IS-1364-1992 PT.-2 FOR GENERAL, IS-4218-1976 FOR THREADS IS:1367-1967 FOR SUPP. CONDITION- 15833513	03/18/2009/1/564779 dtd 04/08/2017	BIMCO ENGINEERING ENTERPRISE/LUDHIANA	13838.00 NOS	27.00	392,307.30	30/04/2018
			SCREW HEX HEAD M24X50MM FULL THREAD, P8.8 STEEL TO SPEC. H.T. STEEL, IS-1364-1992 PT.-2 FOR GENERAL, IS-4218-1976 FOR THREADS IS:1367-1967 FOR SUPP. CONDITION- 15833513			13838.00 NOS	27.00		
13	11/18/2001	28/07/2017	DRESSER WITH PILOT PART NO. 15512666 TO DRG.NO. SP05AL0021 ALT- B, ITEM NO.5, MAKE- NAG.- 15512666 DRESSER WITH PILOT PART NO. 15512666 TO DRG.NO. SP05AL0021 ALT- B, ITEM NO.5, MAKE- NAG.- 15512666	11/18/2001/1/564780 dtd 04/08/2017	INDIAN INSTRUMENTS PVT. LTD./KOLKATA	26.00 NOS	6,800.00	208,624.00	31/03/2018
			DRESSER WITH PILOT PART NO. 15512666 TO DRG.NO. SP05AL0021 ALT- B, ITEM NO.5, MAKE- NAG.- 15512666			26.00 NOS	6,800.00		

14 01/18/2000 01/08/2017

01/18/2000/1/564781  
dtd 05/08/2017  
JENNIN OVERSEAS/GREATER NOIDA

728,956.80 30/12/2017

डीज़ल रेल इंजन आधुनिकीकरण कारखाना/पटियाला

DIESEL LOCO MODERNISATION WORKS/PATIALA

Details of Contracts Placed During the Period 01/Aug/2017 to 31/Aug/2017

S.No	Tender No.	Date of Opening	Description of Item	Contract No/Date	Contractor's Name	Qty With Unit	Rate	PO Value	Delivery Period
			FIX TYPE RUBBER TOP FOR CB-21 RF TO DRG. NO. 4/DCW/M/CB-37 ALT-R [ITEM NO. 5], SPECIFICATION: AS PER SPEC RDSO/M AND C/RP-130 [REV.1]/2005 AMENDMENT NO.1 OCT-2010.- 47300577			175230.00 NOS	4.16		
			FIX TYPE RUBBER TOP FOR CB-21 RF TO DRG. NO. 4/DCW/M/CB-37 ALT-R [ITEM NO. 5], SPECIFICATION: AS PER SPEC RDSO/M AND C/RP-130 [REV.1]/2005 AMENDMENT NO.1 OCT-2010.- 47300577			175230.00 NOS	4.16		
15	12/18/7063	25/07/2017	MS ELECTRODE SIZE 4MM X450MM IRS CLASS A5 AS PER RAILWAY SPECIFICATION NO. IRS M-28-2012. NOTE: SHELF LIFE 12 MONTHS FROM THE DATE OF RECEIPT OF STORES AT DMW OR 18 MONTHS FROM THE DATE OF MANUFACTURE, WHICH EVER IS MORE.- 76010375	12/18/7063/1/564782 dtd 07/08/2017	ASIAN ARC ELECTRODES (P) LTD./NOIDA	24520.00 NOS	7.00	202,535.20	30/04/2018
			MS ELECTRODE SIZE 4MM X450MM IRS CLASS A5 AS PER RAILWAY SPECIFICATION NO. IRS M-28-2012. NOTE: SHELF LIFE 12 MONTHS FROM THE DATE OF RECEIPT OF STORES AT DMW OR 18 MONTHS FROM THE DATE OF MANUFACTURE, WHICH EVER IS MORE.- 76010375			24520.00 NOS	7.00		
16	12/17/5033	01/08/2017	INDUSTRIAL SAFETY FACE SHIELD WITHOUT CROWN PROTECTOR ( PLASTIC CLEAR) COLOUR WHITE AS PER SPECIFICATION NO. DMW/M/SAFETY/SPECN.043.1 DTD. 07/07/2009. MAKE/BRAND-WELD STAR.- 76904600	12/17/5033/1/564783 dtd 07/08/2017	M.J.TRADERS/KOLKATA	230.00 NOS	170.00	99,379.41	30/09/2017
			INDUSTRIAL SAFETY FACE SHIELD WITHOUT CROWN PROTECTOR ( PLASTIC CLEAR) COLOUR WHITE AS PER SPECIFICATION NO. DMW/M/SAFETY/SPECN.043.1 DTD. 07/07/2009. MAKE/BRAND-WELD STAR.- 76904600			230.00 NOS	170.00		
			INDUSTRIAL SAFETY FACE SHIELD WITHOUT CROWN PROTECTOR ( PLASTIC CLEAR) COLOUR BLUE AS PER SPECIFICATION NO. DMW/M/SAFETY/SPECN.043.2 DTD. 07/07/2009. MAKE/BRAND-WELD STAR.- 76904611			251.00 NOS	170.00		
			INDUSTRIAL SAFETY FACE SHIELD WITHOUT CROWN PROTECTOR ( PLASTIC CLEAR) COLOUR BLUE AS PER SPECIFICATION NO. DMW/M/SAFETY/SPECN.043.2 DTD. 07/07/2009. MAKE/BRAND-WELD STAR.- 76904611			251.00 NOS	170.00		
17	12/18/4815	18/07/2017	PVC BASE THERMO PLASTIC HOSE TEXTILE REINFORCED COMPRESSED AIR BORE 10 MM TYPE-II REINFORCED SYNTHETIC TEXTILE COVER FLUTED FINISH WORKING PRESSURE 14 KG/CM2 TO SIZE 3/8 INCH DIA. TO IS: 12492/1988. SPECIFICATION IS:12492/1988- 75034244	12/18/4815/1/564784 dtd 07/08/2017	LALIT GASES/PATIALA	486.00 Mtr	30.33	17,393.65	30/04/2018

डीज़ल रेल इंजन आधुनिकीकरण कारखाना/पटियाला

DIESEL LOCO MODERNISATION WORKS/PATIALA

Details of Contracts Placed During the Period 01/Aug/2017 to 31/Aug/2017

S.No	Tender No.	Date of Opening	Description of Item	Contract No/Date	Contractor's Name	Qty With Unit	Rate	PO Value	Delivery Period
			PVC BASE THERMO PLASTIC HOSE TEXTILE REINFORCED COMPRESSED AIR BORE 10 MM TYPE-II REINFORCED SYNTHETIC TEXTILE COVER FLUTED FINISH WORKING PRESSURE 14 KG/CM2 TO SIZE 3/8 INCH DIA. TO IS: 12492/1988. SPECIFICATION IS:12492/1988- 75034244			486.00 Mtr	30.33		
18	03/18/2315	27/07/2017	ERW PIPE 1 - 1/2 INCH [40MM] NB DIA ISI MARKED IN 6 MTRS LENGTH BLACK PLAIN END TOLERANCE PLUS/MINUS 150MM SPECIFICATION IS:1239 PART-I HEAVY 2004- 62348413 ERW PIPE 1 - 1/2 INCH [40MM] NB DIA ISI MARKED IN 6 MTRS LENGTH BLACK PLAIN END TOLERANCE PLUS/MINUS 150MM SPECIFICATION IS:1239 PART-I HEAVY 2004- 62348413	03/18/2315/1/564785 dtd 09/08/2017	JAIN PAINT & HARDWARE STORE/PATIALA	531.00 Mtr  531.00 Mtr	185.00  185.00	115,917.30	16/10/2017
19	12/18/4845	29/06/2017	2 PLY CARRUGATED PAPER ROLL SIZE 30 INCH X 100 FEET 100 GSM AS PER IS 1060 PT -1 SUITABLE FOR WRAPPING OF FINISHED BRUSHES AS PER SPECIFICATION NO.4/DCW/SPEC/PKG-056 ALT LATEST-84137186 2 PLY CARRUGATED PAPER ROLL SIZE 30 INCH X 100 FEET 100 GSM AS PER IS 1060 PT -1 SUITABLE FOR WRAPPING OF FINISHED BRUSHES AS PER SPECIFICATION NO.4/DCW/SPEC/PKG-056 ALT LATEST-84137186	12/18/4845/1/564786 dtd 09/08/2017	SOLUTION PACK/PANIPAT	352.00 NOS  352.00 NOS	288.00  288.00	105,633.79	30/11/2017
20	01/18/6020	05/07/2017	PIN CAM ROLLER AIR AND EXHAUST READY FOR HEAT TREATMENT TO DRG NO. 3 DMW/SK-1285 ALT NIL. SPECIFICATION NO. D93062 ALT-A5. MAKE: BIMCO- 10880999 PIN CAM ROLLER AIR AND EXHAUST READY FOR HEAT TREATMENT TO DRG NO. 3 DMW/SK-1285 ALT NIL. SPECIFICATION NO. D93062 ALT-A5. MAKE: BIMCO- 10880999	01/18/6020/1/564787 dtd 10/08/2017	BIMCO ENGINEERING ENTERPRISE/LUDHIANA	14747.00 NOS  14747.00 NOS	32.90  32.90	509,435.12	30/04/2018
21	01/18/6020	05/07/2017	PIN CAM ROLLER AIR AND EXHAUST READY FOR HEAT TREATMENT TO DRG. NO. 3/DMW/SK-1285 ALT-NIL. SPECIFICATION NO. D93062 ALT-A5.- 10880999 PIN CAM ROLLER AIR AND EXHAUST READY FOR HEAT TREATMENT TO DRG. NO. 3/DMW/SK-1285 ALT-NIL. SPECIFICATION NO. D93062 ALT-A5.- 10880999	01/18/6020/1/564788 dtd 10/08/2017	A.V.ENTERPRISES/ KALKA	9832.00 NOS  9832.00 NOS	32.90  32.90	339,646.44	30/04/2018
22	12/18/3022	21/07/2017		12/18/3022/1/564789 dtd 10/08/2017	MINERAL OIL CORPN./KANPUR			2,960,218.80	30/06/2018

डीज़ल रेल इंजन आधुनिकीकरण कारखाना/पटियाला

DIESEL LOCO MODERNISATION WORKS/PATIALA

Details of Contracts Placed During the Period 01/Aug/2017 to 31/Aug/2017

S.No	Tender No.	Date of Opening	Description of Item	Contract No/Date	Contractor's Name	Qty With Unit	Rate	PO Value	Delivery Period
			OIL CUTTING SOLUBLE TO IS: 1115-1986/REAFFIRMED-2002, WITH BACTERICIDE TEST WITH RDSO ADDITIONAL REQUIREMENT AS SLIP NO. 1 ISSUED BY RDSO ON AUGUST 2016.BRAND MINEROL CUT-S. IN STANDERED PACKING OF 210 LITRES.- 80037033			34650.00 Ltr	72.40		
			OIL CUTTING SOLUBLE TO IS: 1115-1986/REAFFIRMED-2002, WITH BACTERICIDE TEST WITH RDSO ADDITIONAL REQUIREMENT AS SLIP NO. 1 ISSUED BY RDSO ON AUGUST 2016.BRAND MINEROL CUT-S. IN STANDERED PACKING OF 210 LITRES.- 80037033			34650.00 Ltr	72.40		
23	03/18/4076	22/05/2017	SOLID CARBIDE CYLINDRICAL SHANK END MILL CUTTER SIZE DIA 20 MM .FIRMS EQUIVALENT GRADE IS 4EM D20X30X107XD20 COATED AND DRG. NO.MMIC- 020-SC0021-1718.- 72060244 SOLID CARBIDE CYLINDRICAL SHANK END MILL CUTTER SIZE DIA 20 MM .FIRMS EQUIVALENT GRADE IS 4EM D20X30X107XD20 COATED AND DRG. NO.MMIC- 020-SC0021-1718.- 72060244	03/18/4076/1/564790 dtd 10/08/2017	NISNIK INTERNATIONAL/ PATIALA	1.00 NOS 1.00 NOS	8,900.00 8,900.00	9,438.45	20/10/2017
24	03/17/4113	01/08/2017	CARBIDE TIPPED EXPANDABLE BLADE AS PER DRG. NO.HMS/PAMA/001 ALT.NIL.- 72245996 CARBIDE TIPPED EXPANDABLE BLADE AS PER DRG. NO.HMS/PAMA/001 ALT.NIL.- 72245996	03/17/4113/1/564791 dtd 10/08/2017	SUPER SHINE TOOLS/NEW DELHI	54.00 NOS 54.00 NOS	940.00 940.00	56,710.80	20/10/2017
25	01/18/6016	06/07/2017	CAP SCREW [CRANK SHAFT EXTENSION SHAFT AND DAMPER] FORGING PROOF MACHINED TO DRG.NO.10140669 ALT-V, SPECIFICATION NO.D81340 ALT-A5., MAKE: BIMCO.- 10880926 CAP SCREW [CRANK SHAFT EXTENSION SHAFT AND DAMPER] FORGING PROOF MACHINED TO DRG.NO.10140669 ALT-V, SPECIFICATION NO.D81340 ALT-A5., MAKE: BIMCO.- 10880926	01/18/6016/1/564792 dtd 11/08/2017	BIMCO ENGINEERING ENTERPRISE/LUDHIANA	3172.00 NOS 3172.00 NOS	88.00 88.00	293,092.80	31/03/2018
26	01/18/3009	27/07/2017	BLACK STEEL ROUND BAR 80 MM DIAMETER RUNNING LENGTH 3 METERS PLUS 40 MM/-0MM STRAIGHTENING TOLERANCE PLUS 4.0/-0MM IN ONE MTR LENGTH MAKE VARDHMAN SPECIAL STEEL LTD/LUDHIANA- 90336884 BLACK STEEL ROUND BAR 80 MM DIAMETER RUNNING LENGTH 3 METERS PLUS 40 MM/-0MM STRAIGHTENING TOLERANCE PLUS 4.0/-0MM IN ONE MTR LENGTH MAKE VARDHMAN SPECIAL STEEL LTD/LUDHIANA- 90336884	01/18/3009/1/564793 dtd 11/08/2017	JAIN PAINT & HARDWARE STORE/PATIALA	2500.00 Kgs 2500.00 Kgs	50.80 50.80	149,860.00	15/09/2017

डीज़ल रेल इंजन आधुनिकीकरण कारखाना/पटियाला

DIESEL LOCO MODERNISATION WORKS/PATIALA

Details of Contracts Placed During the Period 01/Aug/2017 to 31/Aug/2017

S.No	Tender No.	Date of Opening	Description of Item	Contract No/Date	Contractor's Name	Qty With Unit	Rate	PO Value	Delivery Period
27	01/18/2003	24/07/2017	GLASS FIBRE WOVEN HEAT RESISTANT INSULATING SLEEVE TO WITHSTAND A MINIMUM OF 200 DEGREE TEMPERATURE FOR CB-38 AND CB-46 SIZE OD 6.5 X ID 5.3 MM TO DRG. NO. 3/DMW/M/CB-46 ALT.-Y [ITEM-4]SPECN. TYPE 1/180 Ta CONFIRM TO bs:2848-1973.- 47300681 GLASS FIBRE WOVEN HEAT RESISTANT INSULATING SLEEVE TO WITHSTAND A MINIMUM OF 200 DEGREE TEMPERATURE FOR CB-38 AND CB-46 SIZE OD 6.5 X ID 5.3 MM TO DRG. NO. 3/DMW/M/CB-46 ALT.-Y [ITEM-4]SPECN. TYPE 1/180 Ta CONFIRM TO bs:2848-1973.- 47300681	01/18/2003/1/564794 dtd 11/08/2017	JAIN PAINT & HARDWARE STORE/PATIALA	2018.00 Mtr	16.00	38,099.84	30/11/2017
28	12/18/3000	14/07/2017	OIL HYDROLIC TO IS:- 10522-83/REAFFIRMED 2004 [ ANTIWEAR] WITH ANILINE POINT 90 DEG.C,MIN IN PLACE OF SEAL COMPATIBILITY TEST AND MIN PASS LOAD OF 9TH STAGE IN FZG NIEMANN TEST.AND WITH ADDITIONAL REQUIREMENT OF RDSO AS PER SLIP NO.1 ISSUED BY RDSO IN AGUST 2016. BRAND:- BALMEROL PROTOMAC H-32.PACKING:- PACKING IN 210 LITRES DRUMS [NON RETURNABLE.]- 80036983 OIL HYDROLIC TO IS:- 10522-83/REAFFIRMED 2004 [ ANTIWEAR] WITH ANILINE POINT 90 DEG.C,MIN IN PLACE OF SEAL COMPATIBILITY TEST AND MIN PASS LOAD OF 9TH STAGE IN FZG NIEMANN TEST.AND WITH ADDITIONAL REQUIREMENT OF RDSO AS PER SLIP NO.1 ISSUED BY RDSO IN AGUST 2016. BRAND:- BALMEROL PROTOMAC H-32.PACKING:- PACKING IN 210 LITRES DRUMS [NON RETURNABLE.]- 80036983	12/18/3000/1/564795 dtd 12/08/2017	BALMER LAWRIE & CO. LTD./NEW DELHI	18480.00 Ltr	65.70	1,432,680.48	30/06/2018
29	01/18/1022	12/06/2017	PUSH ROD ASSEMBLY WITH PRESSED ENDS[AIR & EXHAUST]STIFFER FULLY MACHINED TO DRAWING NO. 10040468 ALT.-Z SPECIFICATION AS RELEVANT DRAWINGS.- 10040468 PUSH ROD ASSEMBLY WITH PRESSED ENDS[AIR & EXHAUST]STIFFER FULLY MACHINED TO DRAWING NO. 10040468 ALT.-Z SPECIFICATION AS RELEVANT DRAWINGS.- 10040468	01/18/1022/1/564796 dtd 16/08/2017	PERFECT ENGINEERING PRODUCTS LIMITED/LONAVLA	19656.00 NOS	320.00	6,604,416.00	31/12/2018
30	12/18/1030	14/07/2017		12/18/1030/1/564797 dtd 16/08/2017	PRESS TIME PRINTER,/PATIALA			19,867.90	31/10/2017

डीज़ल रेल इंजन आधुनिकीकरण कारखाना/पटियाला

DIESEL LOCO MODERNISATION WORKS/PATIALA

Details of Contracts Placed During the Period 01/Aug/2017 to 31/Aug/2017

S.No	Tender No.	Date of Opening	Description of Item	Contract No/Date	Contractor's Name	Qty With Unit	Rate	PO Value	Delivery Period
			PRINTING AND SUPPLY OF DRAFTING PAD LARGE SIZE: 210 X 290 MM (100 SHEETS EACH PAD)GSM OF PAPER SHOULD BE USED 60. EACH PAD SHOULD BE BINDED PROPERLY WITH CARD BOARD AT BOTTOM AND A BROWN COVER AT THE TOP.- 83056618 PRINTING AND SUPPLY OF DRAFTING PAD LARGE SIZE: 210 X 290 MM (100 SHEETS EACH PAD)GSM OF PAPER SHOULD BE USED 60. EACH PAD SHOULD BE BINDED PROPERLY WITH CARD BOARD AT BOTTOM AND A BROWN COVER AT THE TOP.- 83056618			527.00 NOS	37.70		
			PRINTING AND SUPPLY OF DRAFTING PAD LARGE SIZE: 210 X 290 MM (100 SHEETS EACH PAD)GSM OF PAPER SHOULD BE USED 60. EACH PAD SHOULD BE BINDED PROPERLY WITH CARD BOARD AT BOTTOM AND A BROWN COVER AT THE TOP.- 83056618			527.00 NOS	37.70		
31	03/18/5015	07/08/2017	HSS H&G TAPER SHANK TWIST DRILL SIZE DIA 11/16"STD AS PER SPECN. BS 328-PT 1-1986 OR IS 5103:1969. NOTE: THE HSS H AND G TS TWIST DRILL SIZE DIA 11/16 INCH STD SHOULD BE ABLE TO PRODUCE MIN. 25 NOS. LIFTER X HD MATERIAL AISI A 8640 ON HMC PRAGA M/C WITH 225 RPM AT THE FEED OF 35MM/MIN. MAKE: ADDISON.- 72206639 HSS H&G TAPER SHANK TWIST DRILL SIZE DIA 11/16"STD AS PER SPECN. BS 328-PT 1-1986 OR IS 5103:1969. NOTE: THE HSS H AND G TS TWIST DRILL SIZE DIA 11/16 INCH STD SHOULD BE ABLE TO PRODUCE MIN. 25 NOS. LIFTER X HD MATERIAL AISI A 8640 ON HMC PRAGA M/C WITH 225 RPM AT THE FEED OF 35MM/MIN. MAKE: ADDISON.- 72206639	03/18/5015/1/564798 dtd 16/08/2017	ADDISON & CO. LTD./SRIPERUMBUDUR	39.00 NOS	462.00	21,261.24	30/11/2017
			HSS H&G TAPER SHANK TWIST DRILL SIZE DIA 11/16"STD AS PER SPECN. BS 328-PT 1-1986 OR IS 5103:1969. NOTE: THE HSS H AND G TS TWIST DRILL SIZE DIA 11/16 INCH STD SHOULD BE ABLE TO PRODUCE MIN. 25 NOS. LIFTER X HD MATERIAL AISI A 8640 ON HMC PRAGA M/C WITH 225 RPM AT THE FEED OF 35MM/MIN. MAKE: ADDISON.- 72206639			39.00 NOS	462.00		
32	03/18/2210	03/07/2017	SEAMLESS STEEL TUBE 3.903 INCH OD PLUS 0.023 INCH/- 0 INCH X AVG. 1.22 INCH WALL THICKNESS LENGTH 7.7/8 INCH PLUS 1/16 INCH/-0 INCH SPEC.-AISI-E-8620 HOT FINISHED SEAMLESS TUBING CONCENTRICITY BETWEEN ID AND OD PLUS 1/32 INCH BENDING UPTO 7MM IS ALLOWED PLUS/MINUS 7.5 PERCENT TOLERANCE ON NOMINAL WALL THICKNESS IS PERMISSIBLE AS PER SPECN. SHEET NO.D-62433 ALT.A7- 10800591 SEAMLESS STEEL TUBE 3.903 INCH OD PLUS 0.023 INCH/- 0 INCH X AVG. 1.22 INCH WALL THICKNESS LENGTH 7.7/8 INCH PLUS 1/16 INCH/-0 INCH SPEC.-AISI-E-8620 HOT FINISHED SEAMLESS TUBING CONCENTRICITY BETWEEN ID AND OD PLUS 1/32 INCH BENDING UPTO 7MM IS ALLOWED PLUS/MINUS 7.5 PERCENT TOLERANCE ON NOMINAL WALL THICKNESS IS PERMISSIBLE AS PER SPECN. SHEET NO.D-62433 ALT.A7- 10800591	03/18/2210/1/564799 dtd 16/08/2017	JR SEAMLESS PVT. LTD./SECUNDRABAD	1131.00 NOS	2,550.00	3,403,179.00	31/08/2018
			SEAMLESS STEEL TUBE 3.903 INCH OD PLUS 0.023 INCH/- 0 INCH X AVG. 1.22 INCH WALL THICKNESS LENGTH 7.7/8 INCH PLUS 1/16 INCH/-0 INCH SPEC.-AISI-E-8620 HOT FINISHED SEAMLESS TUBING CONCENTRICITY BETWEEN ID AND OD PLUS 1/32 INCH BENDING UPTO 7MM IS ALLOWED PLUS/MINUS 7.5 PERCENT TOLERANCE ON NOMINAL WALL THICKNESS IS PERMISSIBLE AS PER SPECN. SHEET NO.D-62433 ALT.A7- 10800591			1131.00 NOS	2,550.00		
33	11/18/1803	14/07/2017	VALVE SEAT GRINDER WITH ACCESSORIES TO DRG. NO. ET-284 ATL-Z, AND DRG. NO. GW-0125 ALT- NIL, BRAND: NAG.- 15510050	11/18/1803/1/564800 dtd 16/08/2017	INDIAN INSTRUMENTS PVT. LTD./KOLKATA	30.00 NOS	57,500.00	2,035,500.00	30/06/2018



डीज़ल रेल इंजन आधुनिकीकरण कारखाना/पटियाला

DIESEL LOCO MODERNISATION WORKS/PATIALA

Details of Contracts Placed During the Period 01/Aug/2017 to 31/Aug/2017

S.No	Tender No.	Date of Opening	Description of Item	Contract No/Date	Contractor's Name	Qty With Unit	Rate	PO Value	Delivery Period
			VALVE SEAT GRINDER WITH ACCESSORIES TO DRG. NO. ET-284 ATL-Z, AND DRG. NO. GW-0125 ALT- NIL, BRAND: NAG.- 15510050			30.00 NOS	57,500.00		
34	01/18/7023	30/06/2017	MODIFIED NUT WINGED [CENTER MAIN BRG. STUD] FULLY MACHINED TO DRG. NO. 10141388 ALT-Z SPECIFICATION: AS PER DRAWING.- 10141388 MODIFIED NUT WINGED [CENTER MAIN BRG. STUD] FULLY MACHINED TO DRG. NO. 10141388 ALT-Z SPECIFICATION: AS PER DRAWING.- 10141388	01/18/7023/1/564801 dtd 17/08/2017	ISHMEET FORGINGS PVT.LTD./LUDHIANA	1291.00 NOS 1291.00 NOS	192.10  192.10	260,401.16	31/10/2017
35	01/17/7045	10/07/2017	DRIVE GEAR [WATER PUMP] FULLY MACHINED TO DRG. NO. 10140505 ALT.-Y SPECIFICATION: AS PER D-93300 ALT-A4.- 10140505 DRIVE GEAR [WATER PUMP] FULLY MACHINED TO DRG. NO. 10140505 ALT.-Y SPECIFICATION: AS PER D-93300 ALT-A4.- 10140505	01/17/7045/1/564802 dtd 17/08/2017	SAMRAT FORGINGS LIMITED/MOHALI	100.00 NOS 100.00 NOS	6,050.00  6,050.00	635,250.00	30/11/2017
36	02/18/3040	07/07/2017	CONN STRAP (COMPOLE TO COMPOLE TOP & BOTTOM) TM BG TO BHEL DRG.NO. 24393001001V01 OR DMW DRG.NO. 3/DMW/M/TM-526 ALT-Z- 12024884 CONN STRAP (COMPOLE TO COMPOLE TOP & BOTTOM) TM BG TO BHEL DRG.NO. 24393001001V01 OR DMW DRG.NO. 3/DMW/M/TM-526 ALT-Z- 12024884	02/18/3040/1/564803 dtd 17/08/2017	ASCON ENGINEERING INDUSTRIES/RAJPURA	1271.00 NOS 1271.00 NOS	746.00  746.00	1,118,835.88	31/03/2018
37	02/18/1010	10/07/2017	SLOT WEDGES FOR TM-165 TO DRG NO.4/DMW/M/TM-110, ITEM NO.1, ALT-S TO SPECIFICATION NO.4/DCW/SPEC/TM-010, ALT-A1.- 12854270 SLOT WEDGES FOR TM-165 TO DRG NO.4/DMW/M/TM-110, ITEM NO.1, ALT-S TO SPECIFICATION NO.4/DCW/SPEC/TM-010, ALT-A1.- 12854270	02/18/1010/1/564804 dtd 18/08/2017	MICAPLY/BHOPAL	16941.00 NOS 16941.00 NOS	11.50  11.50	376,552.58	31/05/2018
38	12/18/3033	23/06/2017	POLYMER QUENCHING OIL FOR INDUCTION HARDENING MACHINE AS PER SPECIFICATION ATTACHED. PRODUCT HIQUENCH P 15.- 80010982 POLYMER QUENCHING OIL FOR INDUCTION HARDENING MACHINE AS PER SPECIFICATION ATTACHED. PRODUCT HIQUENCH P 15.- 80010982	12/18/3033/1/564805 dtd 18/08/2017	HARDCASTLE PETROFER PVT. LTD./MUMBAI	1260.00 Kgs 1260.00 Kgs	115.00  115.00	171,163.13	15/10/2017

39 12/18/2003 31/07/2017

12/18/2003/1/564806 LALIT GASES/PATIALA  
dtd 18/08/2017

43,722.54 31/10/2017

डीज़ल रेल इंजन आधुनिकीकरण कारखाना/पटियाला

DIESEL LOCO MODERNISATION WORKS/PATIALA

Details of Contracts Placed During the Period 01/Aug/2017 to 31/Aug/2017

S.No	Tender No.	Date of Opening	Description of Item	Contract No/Date	Contractor's Name	Qty With Unit	Rate	PO Value	Delivery Period
			FULLY INSULATED TPYE-A WELDING HOLDER 600 AMPS TO IS: 2641/1989 [REAFFIRMED 2005]. [AS PER SPECIFICATION UPLOADED IN TENDER MAKE: JAMBO.- 76219756 FULLY INSULATED TPYE-A WELDING HOLDER 600 AMPS TO IS: 2641/1989 [REAFFIRMED 2005]. [AS PER SPECIFICATION UPLOADED IN TENDER MAKE: JAMBO.- 76219756			358.00 NOS	103.50		
			FULLY INSULATED TPYE-A WELDING HOLDER 600 AMPS TO IS: 2641/1989 [REAFFIRMED 2005]. [AS PER SPECIFICATION UPLOADED IN TENDER MAKE: JAMBO.- 76219756			358.00 NOS	103.50		
40	01/18/7028	12/07/2017	MODIFIED NUT WINGED MAIN BEARING STUD INTER FULLY MACHINED TO DRG. NO. 10143415, ALT-Z, SPECIFICATION AS PER DRAWING.- 10143415 MODIFIED NUT WINGED MAIN BEARING STUD INTER FULLY MACHINED TO DRG. NO. 10143415, ALT-Z, SPECIFICATION AS PER DRAWING.- 10143415	01/18/7028/1/564807 dtd 18/08/2017	METAL CRAFT INDUSTRIES/RAJPURA	929.00 NOS	238.00	232,157.10	15/11/2017
			MODIFIED NUT WINGED MAIN BEARING STUD INTER FULLY MACHINED TO DRG. NO. 10143415, ALT-Z, SPECIFICATION AS PER DRAWING.- 10143415			929.00 NOS	238.00		
41	03/18/5102	08/08/2017	HSS M-35 H& G TAPER SHANK EXTA LONG TWIST DRILL SIZE 3/16 INCH X 7 INCH FL X 10-1/4 INCH OAL AS PER SPECN. IS 7822-1983.- 72083542 HSS M-35 H& G TAPER SHANK EXTA LONG TWIST DRILL SIZE 3/16 INCH X 7 INCH FL X 10-1/4 INCH OAL AS PER SPECN. IS 7822-1983.- 72083542	03/18/5102/1/564808 dtd 18/08/2017	ADDISON & CO. LTD./SRIPERUMBUDUR	178.00 NOS	625.00	131,275.00	30/12/2017
			HSS M-35 H& G TAPER SHANK EXTA LONG TWIST DRILL SIZE 3/16 INCH X 7 INCH FL X 10-1/4 INCH OAL AS PER SPECN. IS 7822-1983.- 72083542			178.00 NOS	625.00		
42	02/18/3005	10/02/2017	INSULATION BLOCK TO SPEC/DRG BHEL DRG NO. 44304525002P1 or DMW DRG. NO. 4/DMW/M/TA-35 TO SPEC.NO. 4/DCW/SPEC/TM-028.- 12700782 INSULATION BLOCK TO SPEC/DRG BHEL DRG NO. 44304525002P1 or DMW DRG. NO. 4/DMW/M/TA-35 TO SPEC.NO. 4/DCW/SPEC/TM-028.- 12700782	02/18/3005/1/564809 dtd 19/08/2017	QUALITY ENGG. & INSULATION PRODUCTS/BHOPAL	940.00 NOS	12.00	11,844.00	10/10/2017
			INSULATION BLOCK TO SPEC/DRG BHEL DRG NO. 44304525002P1 or DMW DRG. NO. 4/DMW/M/TA-35 TO SPEC.NO. 4/DCW/SPEC/TM-028.- 12700782			940.00 NOS	12.00		
43	01/18/6021	07/07/2017	FULCRUM PIN FOR FUEL PUMP CROSS HEAD LIFTER S.U.C.S READY FOR HEAT TREATMENT TO DRG NO. 3 DMW/SK-1281 ALT NIL. SPECIFICATION NO. D93062 ALT-A5. MAKE: BIMCO- 10881001 FULCRUM PIN FOR FUEL PUMP CROSS HEAD LIFTER S.U.C.S READY FOR HEAT TREATMENT TO DRG NO. 3 DMW/SK-1281 ALT NIL. SPECIFICATION NO. D93062 ALT-A5. MAKE: BIMCO- 10881001	01/18/6021/1/564810 dtd 21/08/2017	BIMCO ENGINEERING ENTERPRISE/LUDHIANA	7505.00 NOS	145.00	1,142,636.25	30/06/2018
			FULCRUM PIN FOR FUEL PUMP CROSS HEAD LIFTER S.U.C.S READY FOR HEAT TREATMENT TO DRG NO. 3 DMW/SK-1281 ALT NIL. SPECIFICATION NO. D93062 ALT-A5. MAKE: BIMCO- 10881001			7505.00 NOS	145.00		
44	11/18/2006	31/05/2017	ADVANCE GAUGE TO DRG. NO. SK23AL0093 ALT-A TO PL NO. 12661314 - 12661314	11/18/2006/1/564811 dtd 21/08/2017	INDIAN INSTRUMENTS PVT. LTD./KOLKATA	18.00 NOS	4,800.00	90,720.00	31/12/2017

डीज़ल रेल इंजन आधुनिकीकरण कारखाना/पटियाला

DIESEL LOCO MODERNISATION WORKS/PATIALA

Details of Contracts Placed During the Period 01/Aug/2017 to 31/Aug/2017

S.No	Tender No.	Date of Opening	Description of Item	Contract No/Date	Contractor's Name	Qty With Unit	Rate	PO Value	Delivery Period
			ADVANCE GAUGE TO DRG. NO. SK23AL0093 ALT-A TO PL NO. 12661314 - 12661314			18.00 NOS	4,800.00		
45	01/18/2030	28/06/2017	PRESSURE PLATE (20 SWG THICK) FOR CB-68 TO DRG. NO. 3/DMW/M/CB-68 ALT -W (ITEM-5) SPECIFICATION : AS PER DRAWING.- 47301296 PRESSURE PLATE (20 SWG THICK) FOR CB-68 TO DRG. NO. 3/DMW/M/CB-68 ALT -W (ITEM-5) SPECIFICATION : AS PER DRAWING.- 47301296	01/18/2030/1/564812 dtd 22/08/2017	KAMLESH INDUSTRIES/MUMBAI	3700.00 NOS 3700.00 NOS	4.75 4.75	20,738.50	30/12/2017
46	03/18/5088	10/08/2017	HSS H&G TIN COATED THREAD M/C TAP SIZE 1-1/4" -12UNF-3B STD. AS PER SPECN. BS: 949 PART 2: 1992- 72042916 HSS H&G TIN COATED THREAD M/C TAP SIZE 1-1/4" -12UNF-3B STD. AS PER SPECN. BS: 949 PART 2: 1992- 72042916	03/18/5088/1/564813 dtd 23/08/2017	BIRLA PRECISION TECHNOLOGIES LTD./LUDHIANA	10.00 NOS 10.00 NOS	1,582.00 1,582.00	18,667.60	31/10/2017
47	12/18/4846	08/08/2017	WHITE COLOUR P. P STRAP WIDTH 1/2 INCH THICKNESS 1 MM (ONE MM) , LENGTH 900 METER PER ROLL, PRINTED DMW/PATIALA IN BLUE COLOUR ON EACH FEET OF P.P.STRAP.- 84137368 WHITE COLOUR P. P STRAP WIDTH 1/2 INCH THICKNESS 1 MM (ONE MM) , LENGTH 900 METER PER ROLL, PRINTED DMW/PATIALA IN BLUE COLOUR ON EACH FEET OF P.P.STRAP.- 84137368	12/18/4846/1/564814 dtd 23/08/2017	JAIN PAINT & HARDWARE STORE/PATIALA	188.00 NOS 188.00 NOS	650.00 650.00	144,196.00	31/10/2017
48	02/18/1031	14/08/2017	FINISHING (ANTI TRACKING) VARNISH, ROOM TEMP.CURING THE MAKE AND SPECIFICATION AS APPROVED BY RDSO TO SPECN.NO. MPMI NO.153/92 (REV.-04) SEPTEMBERE-2014 [ITEM NO.6A]- 41133547 FINISHING (ANTI TRACKING) VARNISH, ROOM TEMP.CURING THE MAKE AND SPECIFICATION AS APPROVED BY RDSO TO SPECN.NO. MPMI NO.153/92 (REV.-04) SEPTEMBERE-2014 [ITEM NO.6A]- 41133547	02/18/1031/1/564815 dtd 23/08/2017	ROTOMAC ELECTRICALS PVT. LTD./NEW DELHI	1369.00 Kgs 1369.00 Kgs	444.12 444.12	778,240.36	31/03/2019
49	01/18/2027	10/08/2017	FIX TYPE RUBBER TOP BOUNDED WITH TUFLO FOR CB-64 TO DRG NO. 3/DMW/M/CB-64 ALT.-W (ITEM NO 6 AND 7)SPECN. AS PER SPEC.RDSO/M AND C/RP-130[REV.1]/2005 AMENDMENT NO. 1.OCT-2010- 47301053	01/18/2027/1/564816 dtd 23/08/2017	JENNIN OVERSEAS/GREATER NOIDA	10000.00 NOS	10.15	135,040.00	31/10/2017

डीज़ल रेल इंजन आधुनिकीकरण कारखाना/पटियाला

DIESEL LOCO MODERNISATION WORKS/PATIALA

Details of Contracts Placed During the Period 01/Aug/2017 to 31/Aug/2017

S.No	Tender No.	Date of Opening	Description of Item	Contract No/Date	Contractor's Name	Qty With Unit	Rate	PO Value	Delivery Period
			FIX TYPE RUBBER TOP BOUNDED WITH TUFLO FOR CB-64 TO DRG NO. 3/DMW/M/CB-64 ALT.-W (ITEM NO 6 AND 7)SPECN. AS PER SPEC.RDSO/M AND C/RP-130[REV.1]/2005 AMENDMENT NO. 1.OCT-2010- 47301053			10000.00 NOS	10.15		
50	12/18/3032	25/07/2017	MAGNECIC PARTICLE INSPECTION MPI CARRIER OIL (MPI) FOR MAGNAFLUX TESTING MACHINE AS PER SPEC.NO. DMW/LMS/SPEC/MPI-OIL DATED 02.05.2014. ATTACHED. (PACKING-210 LITRES) MAKE " " MAGKRAFT" .- 80012085 MAGNECIC PARTICLE INSPECTION MPI CARRIER OIL (MPI) FOR MAGNAFLUX TESTING MACHINE AS PER SPEC.NO. DMW/LMS/SPEC/MPI-OIL DATED 02.05.2014. ATTACHED. (PACKING-210 LITRES) MAKE " " MAGKRAFT" .- 80012085	12/18/3032/1/564817 dtd 23/08/2017	STAR INDUSTRIAL SOLUTIONS,/LUDHIANA	420.00 Ltr	150.00	74,340.00	16/10/2017
						420.00 Ltr	150.00		
51	12/18/1015	18/08/2017	PRINTING & SUPPLY OF BILINGUAL GATE PASS BOOK I.E.IN HINDI & ENGLISH (1) EACH BOOK WILL HAVE 50 SETS I.E EACH SET DUPLICATE I.E 100 SHEETS ON EACH BOOK (2) EACH SET OF BOOK NO.SHOULD HAVE SL NO. FROM 01-50 (3) RESPECTIVE BOOK NO. SHOULD BE PRINTED ON SHEET OF EACH BOOK. 13.SIZE-16 X 18.1/2 CMS GSM OF PAPER SHOULD BE USED 60.- 83909870 PRINTING & SUPPLY OF BILINGUAL GATE PASS BOOK I.E.IN HINDI & ENGLISH (1) EACH BOOK WILL HAVE 50 SETS I.E EACH SET DUPLICATE I.E 100 SHEETS ON EACH BOOK (2) EACH SET OF BOOK NO.SHOULD HAVE SL NO. FROM 01-50 (3) RESPECTIVE BOOK NO. SHOULD BE PRINTED ON SHEET OF EACH BOOK. 13.SIZE-16 X 18.1/2 CMS GSM OF PAPER SHOULD BE USED 60.- 83909870	12/18/1015/1/564818 dtd 23/08/2017	PRESS TIME PRINTER,/PATIALA	140.00 NOS	25.90	4,278.68	30/12/2017
						140.00 NOS	25.90		
52	12/18/7083	31/07/2017	DOUBLE STAGE OXYGEN REGULATOR AS PER IS:6901/1988 OF BRAND:ESAB IOX 63B REGULATOR MFD BY ESAB INDIA LTD. NOTE: THE NAME OF BRAND/TRADEMARK SHOULD BE PROVIDED ON REGULATOR ITSELF WITH CLEAR LEGIBILITY AND SHOULD BE PERMANENT AND SUPPLY SHOULD ACCOMPANYING WITH TEST REPORT.- 76218752 DOUBLE STAGE OXYGEN REGULATOR AS PER IS:6901/1988 OF BRAND:ESAB IOX 63B REGULATOR MFD BY ESAB INDIA LTD. NOTE: THE NAME OF BRAND/TRADEMARK SHOULD BE PROVIDED ON REGULATOR ITSELF WITH CLEAR LEGIBILITY AND SHOULD BE PERMANENT AND SUPPLY SHOULD ACCOMPANYING WITH TEST REPORT.- 76218752	12/18/7083/1/564819 dtd 24/08/2017	ASSOCIATED INDUSTRIES & TRADING CORPORATION/NEW DELHI	228.00 NOS	2,850.00	766,764.00	30/04/2018
						228.00 NOS	2,850.00		

डीज़ल रेल इंजन आधुनिकीकरण कारखाना/पटियाला

DIESEL LOCO MODERNISATION WORKS/PATIALA

Details of Contracts Placed During the Period 01/Aug/2017 to 31/Aug/2017

S.No	Tender No.	Date of Opening	Description of Item	Contract No/Date	Contractor's Name	Qty With Unit	Rate	PO Value	Delivery Period
53	02/18/1035	12/07/2017	SILVER BRAZING ROD SIZE 1.6 X 500 MM TO SPECIFICATION. IS 2927-1975 GRADE BA, CU, P5.- 76115045 SILVER BRAZING ROD SIZE 1.6 X 500 MM TO SPECIFICATION. IS 2927-1975 GRADE BA, CU, P5.- 76115045	02/18/1035/1/564820 dtd 25/08/2017	INDIAN SOLDER & BRAZE ALLOYS/MEERUT	368.00 Kgs 368.00 Kgs	6,220.00 6,220.00	2,357,628.80	31/08/2018
54	02/18/1013	07/07/2017	KAPTON MICA TAPE TO RDSO SPECN. NO. MP.0.24.00.32 (REV.01) AUG.-2005.- 12670236 KAPTON MICA TAPE TO RDSO SPECN. NO. MP.0.24.00.32 (REV.01) AUG.-2005.- 12670236	02/18/1013/1/564821 dtd 25/08/2017	ISOVOLTA INDIA PVT.LTD./MUMBAI	388504.00 Mtr 388504.00 Mtr	31.25 31.25	14,326,085.00	28/02/2019
55	01/18/2027	17/07/2017	FIX TYPE RUBBER TOP BOUNDED WITH TUFロン FOR CB-64 TO DRG 3/DMW/M/CB-64 ALT.-W (ITEM NO 6&7) SPECIFICATION AS PER SPEC. RDSO/M&C/RP-130[REV.1]/2005 AMENDMENT NO. 1 OCT-2010- 47301053 FIX TYPE RUBBER TOP BOUNDED WITH TUFロン FOR CB-64 TO DRG 3/DMW/M/CB-64 ALT.-W (ITEM NO 6&7) SPECIFICATION AS PER SPEC. RDSO/M&C/RP-130[REV.1]/2005 AMENDMENT NO. 1 OCT-2010- 47301053	01/18/2027/1/564822 dtd 25/08/2017	JENNIN OVERSEAS/GREATER NOIDA	10000.00 NOS 10000.00 NOS	10.15 10.15	133,888.00	31/10/2017
56	12/18/3001	23/06/2017	SERVO SPIN-12. MAKE/BRAND:- SPINTEK-12. OF HPC. PACKING I N 210 LTRS NON RETURNABE SEALED MS DRUM. - 80037008 SERVO SPIN-12. MAKE/BRAND:- SPINTEK-12. OF HPC. PACKING I N 210 LTRS NON RETURNABE SEALED MS DRUM. - 80037008	12/18/3001/1/564823 dtd 25/08/2017	HINDUSTAN PETROLEUM CORPORATION LIMITED/LUDHIANA	420.00 Ltr 420.00 Ltr	90.00 90.00	44,604.00	30/09/2017
57	12/18/2001	13/07/2017	WELDING CABLE WITH GEN. PURPOSE HOFNR NORMAL DUTY ELASTROMERIC COMPOUND COVERED CABLE WITH COPPER CONDUCTOR AS PER IS : 9857 WITH THE NOMINAL CROSS SECTION AREA OF CONDUCTOR AND ARC-A, 60 PERCENT DUTY CYCLE AND 30 DEG.50 MM SQ.360 AMP. BRAND: SHINESTAR ISI MARKED WELDING CABLE .- 40110655 WELDING CABLE WITH GEN. PURPOSE HOFNR NORMAL DUTY ELASTROMERIC COMPOUND COVERED CABLE WITH COPPER CONDUCTOR AS PER IS : 9857 WITH THE NOMINAL CROSS SECTION AREA OF CONDUCTOR AND ARC-A, 60 PERCENT DUTY CYCLE AND 30 DEG.50 MM SQ.360 AMP. BRAND: SHINESTAR ISI MARKED WELDING CABLE .- 40110655	12/18/2001/1/564824 dtd 25/08/2017	S.S.CABLES & EQUIPMENTS (P) LTD./GAUTAM BUDH NAGAR	1205.00 Mtr 1205.00 Mtr	218.75 218.75	337,400.00	30/11/2017

डीज़ल रेल इंजन आधुनिकीकरण कारखाना/पटियाला

DIESEL LOCO MODERNISATION WORKS/PATIALA

Details of Contracts Placed During the Period 01/Aug/2017 to 31/Aug/2017

S.No	Tender No.	Date of Opening	Description of Item	Contract No/Date	Contractor's Name	Qty With Unit	Rate	PO Value	Delivery Period
58	12/18/7084	17/07/2017	DOUBLE STAGE ACETYLENE REGULATOR TO IS:6901/1988 OF MAKE ADVANI[MFD. AND MARKETED BY ADOR WELDING LTD.] NOTE: NAME OF BRAND/TRADEMARK SHOULD BE PROVIDED ON REGULATOR ITSELF WITH CLEAR LEGIBILITY AND SHOULD BE PERMANENT AND SUPPLY SHOULD ACCOMPANYING WITH TEST REPORT. PRODUCT NAME :- "KING REGULATOR"- 76218703 DOUBLE STAGE ACETYLENE REGULATOR TO IS:6901/1988 OF MAKE ADVANI[MFD. AND MARKETED BY ADOR WELDING LTD.] NOTE: NAME OF BRAND/TRADEMARK SHOULD BE PROVIDED ON REGULATOR ITSELF WITH CLEAR LEGIBILITY AND SHOULD BE PERMANENT AND SUPPLY SHOULD ACCOMPANYING WITH TEST REPORT. PRODUCT NAME :- "KING REGULATOR"- 76218703	12/18/7084/1/564825 dtd 28/08/2017	GUPTA MECHANICAL AND SUNDRY STORES/PATIALA	208.00 NOS	3,050.00	748,592.00	31/05/2018
59	01/18/7032	20/07/2017	NUT WINGED MACHINING [MAIN BEARING STUD CENTER]. TO DRG. NO. 10140220 ALT. -NIL .SPECIFICATION AS PER D-81340 ALT.-A5- 10140220 NUT WINGED MACHINING [MAIN BEARING STUD CENTER]. TO DRG. NO. 10140220 ALT. -NIL .SPECIFICATION AS PER D-81340 ALT.-A5- 10140220	01/18/7032/1/564826 dtd 28/08/2017	ISHMEET FORGINGS PVT.LTD./LUDHIANA	362.00 NOS	210.10	79,859.01	16/10/2017
60	01/18/1012	08/08/2017	BACK PLATE [LUBE OIL PUMP] CASTING TO DRAWING NO. 10120142, ALT-R, LINE-2, SPECIFICATION NO. D-8054 ALT-A4.- 10121456 BACK PLATE [LUBE OIL PUMP] CASTING TO DRAWING NO. 10120142, ALT-R, LINE-2, SPECIFICATION NO. D-8054 ALT-A4.- 10121456	01/18/1012/1/564827 dtd 28/08/2017	KISWOK INDUSTRIES PVT. LTD./KOLKATA	124.00 NOS	3,096.00	403,099.20	30/12/2017
61	03/18/2003	10/07/2017	INTERPOLE BOLT FOR TM-4907 BZ TO DRG. NO.3/DMW/M/TM-426, ALT-Z- 12854542 INTERPOLE BOLT FOR TM-4907 BZ TO DRG. NO.3/DMW/M/TM-426, ALT-Z- 12854542	03/18/2003/1/564828 dtd 28/08/2017	BIMCO ENGINEERING ENTERPRISE/LUDHIANA	5134.00 NOS	245.00	1,320,721.50	30/06/2018
62	03/18/2003	10/07/2017	INTERPOLE BOLT FOR TM-4907 BZ TO DRG. NO. 3/DMW/M/TM-426, ALT-Z- 12854542	03/18/2003/1/564829 dtd 28/08/2017	JAIN PAINT & HARDWARE STORE/PATIALA	7701.00 NOS	245.00	1,981,082.25	30/06/2018

डीज़ल रेल इंजन आधुनिकीकरण कारखाना/पटियाला

DIESEL LOCO MODERNISATION WORKS/PATIALA

Details of Contracts Placed During the Period 01/Aug/2017 to 31/Aug/2017

S.No	Tender No.	Date of Opening	Description of Item	Contract No/Date	Contractor's Name	Qty With Unit	Rate	PO Value	Delivery Period
			INTERPOLE BOLT FOR TM-4907 BZ TO DRG. NO. 3/DMW/M/TM-426, ALT-Z- 12854542			7701.00 NOS	245.00		
63	12/18/7088	17/08/2017	LIQUID PETROLEUM GAS BULK ( IN TANK) CONFORMING TO IS : 4576 - 1978-81040520 LIQUID PETROLEUM GAS BULK ( IN TANK) CONFORMING TO IS : 4576 - 1978-81040520	12/18/7088/1/564830 dtd 28/08/2017	HINDUSTAN PETROLEUM CORPORATION LTD./CHANDIGARH	83.00 MT 83.00 MT	36,759.00 36,759.00	3,494,401.26	30/03/2019
64	01/18/7028	12/07/2017	MODIFIED NUT WINGED MAIN BEARING STUD INTER FULLY MACHINED TO DRAWING NO. 10143415, ALT-Z, SPECIFICATION AS PER DRAWING.- 10143415 MODIFIED NUT WINGED MAIN BEARING STUD INTER FULLY MACHINED TO DRAWING NO. 10143415, ALT-Z, SPECIFICATION AS PER DRAWING.- 10143415	01/18/7028/1/564831 dtd 28/08/2017	ISHMEET FORGINGS PVT.LTD./LUDHIANA	4644.00 NOS 4644.00 NOS	240.10 240.10	1,170,775.62	30/04/2018
65	01/17/7045	10/07/2017	DRIVE GEAR [WATER PUMP] FULLY MACHINED TO DRG. NO. 10140505 ALT-Y SPECIFICATION: AS PER D-93300 ALT-A4.- 10140505 DRIVE GEAR [WATER PUMP] FULLY MACHINED TO DRG. NO. 10140505 ALT-Y SPECIFICATION: AS PER D-93300 ALT-A4.- 10140505	01/17/7045/1/564832 dtd 29/08/2017	SHANTHI GEARS LIMITED./COIMBATORE	502.00 NOS 502.00 NOS	6,100.00 6,100.00	3,215,310.00	31/03/2018
66	12/18/4821	08/08/2017	WHITE TERICOT FOR UNIFORM WIDTH 145/147 CM. AKE/BRAND:- SANTRO BY G.LIVE-79040081 WHITE TERICOT FOR UNIFORM WIDTH 145/147 CM. AKE/BRAND:- SANTRO BY G.LIVE-79040081	12/18/4821/1/564833 dtd 29/08/2017	DARSHAN TEXTILES,/PATIALA	282.00 Mtr 282.00 Mtr	133.00 133.00	37,506.00	31/10/2017
67	03/18/5018	23/08/2017	HSS, H&G, T.S, TWIST DRILL SIZE DIA 7/8 INCH STD AS PER SPECN. BS: 328 PART 1: 1986 OR IS: 5103-1969. MAKE:- MIRANDA- 72206810 HSS, H&G, T.S, TWIST DRILL SIZE DIA 7/8 INCH STD AS PER SPECN. BS: 328 PART 1: 1986 OR IS: 5103-1969. MAKE:- MIRANDA- 72206810	03/18/5018/1/564834 dtd 29/08/2017	BAGREE ASSOCIATES/NEW DELHI	26.00 NOS 26.00 NOS	703.00 703.00	21,568.04	15/01/2018

68 03/18/2320 12/06/2017

03/18/2320/1/564835 JAIN PAINT &  
dtd 29/08/2017 HARDWARE  
STORE/PATIALA

453,429.16 15/12/2017

डीज़ल रेल इंजन आधुनिकीकरण कारखाना/पटियाला

DIESEL LOCO MODERNISATION WORKS/PATIALA

Details of Contracts Placed During the Period 01/Aug/2017 to 31/Aug/2017

S.No	Tender No.	Date of Opening	Description of Item	Contract No/Date	Contractor's Name	Qty With Unit	Rate	PO Value	Delivery Period
			COPPER TUBE 3/8 INCH OD X 0.064 INCH WT 16 SWG IN ANNEALED ROLLS HAVING DIA OF 60CM MAXIMUM AND HAVING MINIMUM WEIGHT 25 KGS. TO MAXIMUM WEIGHT 35 KGS. SPECIFICATION-IS:2501, GR. ETP OR FRTP-1 OR FRTP-2 OR DHP ANNEALED-91103228			839.00 Kgs	458.00		
			COPPER TUBE 3/8 INCH OD X 0.064 INCH WT 16 SWG IN ANNEALED ROLLS HAVING DIA OF 60CM MAXIMUM AND HAVING MINIMUM WEIGHT 25 KGS. TO MAXIMUM WEIGHT 35 KGS. SPECIFICATION-IS:2501, GR. ETP OR FRTP-1 OR FRTP-2 OR DHP ANNEALED-91103228			839.00 Kgs	458.00		
69	03/18/4230	05/07/2017	GRINDING WHEEL FOR CNC GEAR GRINDER (HOFLER ) AS PER DRG. NO.GW-0102 ALT.Z.FIRMS BRAND NAME IS SMART.- 70980287 GRINDING WHEEL FOR CNC GEAR GRINDER (HOFLER ) AS PER DRG. NO.GW-0102 ALT.Z.FIRMS BRAND NAME IS SMART.- 70980287	03/18/4230/1/564836 dtd 29/08/2017	EXCEL ABRASIVE/GANDHI NAGAR	73.00 NOS 73.00 NOS	5,848.00 5,848.00	503,746.72	31/12/2017
70	11/18/1810	08/06/2017	PINION PULLER SET AS PER DRAWING NO. ET- 0385 ALT NIL. TO PL NO. 12662082, MAKE: CRIMPWELL- MODEL NO.PE-UHPP, HSN CODE NO.- 8467- 12662082 PINION PULLER SET AS PER DRAWING NO. ET- 0385 ALT NIL. TO PL NO. 12662082, MAKE: CRIMPWELL- MODEL NO.PE-UHPP, HSN CODE NO.- 8467- 12662082	11/18/1810/1/564837 dtd 29/08/2017	CRIMPWELL SERVICES/KOLKATA	68.00 NOS 68.00 NOS	94,000.00 94,000.00	7,542,560.00	30/06/2018
71	11/18/1810	08/06/2017	PINION PULLER SET AS PER DRAWING NO. ET- 0385 ALT NIL. TO PL NO. 12662082, MAKE & MODEL: ENERPAC MODEL NO.P-2282, HSN CODE NO. 84799090- 12662082 PINION PULLER SET AS PER DRAWING NO. ET- 0385 ALT NIL. TO PL NO. 12662082, MAKE & MODEL: ENERPAC MODEL NO.P-2282, HSN CODE NO. 84799090- 12662082	11/18/1810/1/564838 dtd 29/08/2017	GEMINI POWER HYDRAULICS PRIVATE LTD/MUMBAI	46.00 NOS 46.00 NOS	94,000.00 94,000.00	5,102,320.00	30/06/2018
72	02/18/2011	23/08/2017	COMMUTATOR COVER AIR INLET TM BG.TO DRG NO.3/DCW/M/TM -200. ALT `W`- 12024836 COMMUTATOR COVER AIR INLET TM BG.TO DRG NO.3/DCW/M/TM -200. ALT `W`- 12024836	02/18/2011/1/564839 dtd 30/08/2017	KAMAL INDUSTRIES/ CHANDIGARH	2540.00 NOS 2540.00 NOS	272.00 272.00	725,424.00	30/04/2018
73	02/18/1033	25/08/2017		02/18/1033/1/564840 dtd 30/08/2017	ASCON ENGINEERING INDUSTRIES/RAJPURA			594,587.84	15/12/2017



डीज़ल रेल इंजन आधुनिकीकरण कारखाना/पटियाला

DIESEL LOCO MODERNISATION WORKS/PATIALA

Details of Contracts Placed During the Period 01/Aug/2017 to 31/Aug/2017

S.No	Tender No.	Date of Opening	Description of Item	Contract No/Date	Contractor's Name	Qty With Unit	Rate	PO Value	Delivery Period
			COPPER SHIM FOR TM 165, 165M TO DRG. NO. 3/DCW/M/TM-109 ITEM NO.1 (II) ALT Y.- 40200115 COPPER SHIM FOR TM 165, 165M TO DRG. NO. 3/DCW/M/TM-109 ITEM NO.1 (II) ALT Y.- 40200115			818.00 Kgs	616.00		
			COPPER SHIM FOR TM 165, 165M TO DRG. NO. 3/DCW/M/TM-109 ITEM NO.1 (II) ALT Y.- 40200115			818.00 Kgs	616.00		
74	01/17/4515	22/06/2017	CAM SHAFT SET WDP1 FULLY MACHINED OF 06 SEGMENTS PART NO. 10216108, 10216091, 10216080, 10216133, 10216121 AND 10216110 TO DRAWING NO.10031170 R.S.10031169 L.S. ALT-Z, SPECIFICATION AS PER RELEVANT DRAWINGS.- 10030517 CAM SHAFT SET WDP1 FULLY MACHINED OF 06 SEGMENTS PART NO. 10216108, 10216091, 10216080, 10216133, 10216121 AND 10216110 TO DRAWING NO.10031170 R.S.10031169 L.S. ALT-Z, SPECIFICATION AS PER RELEVANT DRAWINGS.- 10030517	01/17/4515/1/564841 dtd 30/08/2017	BHAGAT FORGE PRIVATE LIMITED/LUDHIANA	18.00 NOS	80,593.00	1,523,207.70	30/11/2017
			CAM SHAFT SET WDP1 FULLY MACHINED OF 06 SEGMENTS PART NO. 10216108, 10216091, 10216080, 10216133, 10216121 AND 10216110 TO DRAWING NO.10031170 R.S.10031169 L.S. ALT-Z, SPECIFICATION AS PER RELEVANT DRAWINGS.- 10030517			18.00 NOS	80,593.00		
75	01/17/4515	22/06/2017	CAM SHAFT SET WDP1 FULLY MACHINED OF 06 SEGMENTS PART NO. 10216108, 10216091, 10216080, 10216133, 10216121 AND 10216110 TO DRG. NO. 10031170 R.S. 10031169 L.S. ALT-Z, SPECIFICATION AS PER RELEVANT DRAWINGS.- 10030517 CAM SHAFT SET WDP1 FULLY MACHINED OF 06 SEGMENTS PART NO. 10216108, 10216091, 10216080, 10216133, 10216121 AND 10216110 TO DRG. NO. 10031170 R.S. 10031169 L.S. ALT-Z, SPECIFICATION AS PER RELEVANT DRAWINGS.- 10030517	01/17/4515/1/564842 dtd 30/08/2017	PRECISION CAMSHAFTS LTD./SOLAPUR	56.00 NOS	80,593.00	4,738,868.40	31/07/2018
			CAM SHAFT SET WDP1 FULLY MACHINED OF 06 SEGMENTS PART NO. 10216108, 10216091, 10216080, 10216133, 10216121 AND 10216110 TO DRG. NO. 10031170 R.S. 10031169 L.S. ALT-Z, SPECIFICATION AS PER RELEVANT DRAWINGS.- 10030517			56.00 NOS	80,593.00		
76	01/17/6038	26/07/2017	CONVERSION OF 165M BG TYPE MAGNET FRAME TO DRG.NO.1/DCW/M/TM-77 ALT-Y INTO 4907 AZ MAGNET FRAME FOR WDM2C LOCO TO DRG.NO.1/DMW/M/TM-406 ALT-Q, SPECIFICATION: AS PER STR.NO.MP.STR.EM.03.08.11 OF 30TH MAY 2011- 12857130 CONVERSION OF 165M BG TYPE MAGNET FRAME TO DRG.NO.1/DCW/M/TM-77 ALT-Y INTO 4907 AZ MAGNET FRAME FOR WDM2C LOCO TO DRG.NO.1/DMW/M/TM-406 ALT-Q, SPECIFICATION: AS PER STR.NO.MP.STR.EM.03.08.11 OF 30TH MAY 2011- 12857130	01/17/6038/1/564843 dtd 30/08/2017	KALYANI ENGINEERING WORKS/GHAZIABAD	497.00 NOS	29,865.00	15,585,050.25	31/12/2018
			CONVERSION OF 165M BG TYPE MAGNET FRAME TO DRG.NO.1/DCW/M/TM-77 ALT-Y INTO 4907 AZ MAGNET FRAME FOR WDM2C LOCO TO DRG.NO.1/DMW/M/TM-406 ALT-Q, SPECIFICATION: AS PER STR.NO.MP.STR.EM.03.08.11 OF 30TH MAY 2011- 12857130			497.00 NOS	29,865.00		
77	01/18/6024	17/07/2017	HORN AND AXLE BOX FACE LINER FINISH TO DRG.NO.11454635, ALT-X, SPECIFICATION AS PER DRAWING.- 11128380	01/18/6024/1/564844 dtd 30/08/2017	S. INTERNATIONALS/ MUMBAI	386.00 NOS	385.00	156,040.50	31/10/2017

डीज़ल रेल इंजन आधुनिकीकरण कारखाना/पटियाला

DIESEL LOCO MODERNISATION WORKS/PATIALA

Details of Contracts Placed During the Period 01/Aug/2017 to 31/Aug/2017

S.No	Tender No.	Date of Opening	Description of Item	Contract No/Date	Contractor's Name	Qty With Unit	Rate	PO Value	Delivery Period
			HORN AND AXLE BOX FACE LINER FINISH TO DRG.NO.11454635, ALT-X, SPECIFICATION AS PER DRAWING.- 11128380			386.00 NOS	385.00		
78	03/18/2010	14/08/2017	SCREW HEX HD M20X40, 8MM THICK HEAD TO SPEC. IS 1364-1992 PT-2 FOR GENERAL, IS-4218-1976 FOR THREAD, IS:1367-1967 FOR SUPPLY CONDITION, P 8.8 STEEL-15833525 SCREW HEX HD M20X40, 8MM THICK HEAD TO SPEC. IS 1364-1992 PT-2 FOR GENERAL, IS-4218-1976 FOR THREAD, IS:1367-1967 FOR SUPPLY CONDITION, P 8.8 STEEL-15833525	03/18/2010/1/564845 dtd 30/08/2017	BIMCO ENGINEERING ENTERPRISE/LUDHIANA	7248.00 NOS 7248.00 NOS	14.30 14.30	108,828.72	15/01/2018
79	03/18/2007	16/08/2017	ROTOR SHAFT TO EXTN. BARREL HEX HEAD SCREW M20 X 55MM P-8.8 STEEL TO SPEC, IS-1367-1967 THREADS AND OTHER PURPOSE IS:1364-1992 PT.-2- 12854682 ROTOR SHAFT TO EXTN. BARREL HEX HEAD SCREW M20 X 55MM P-8.8 STEEL TO SPEC, IS-1367-1967 THREADS AND OTHER PURPOSE IS:1364-1992 PT.-2- 12854682	03/18/2007/1/564846 dtd 30/08/2017	BIMCO ENGINEERING ENTERPRISE/LUDHIANA	709.00 NOS 709.00 NOS	22.75 22.75	16,936.24	15/12/2017
80	03/18/2206	14/08/2017	SPECIAL NUT FOR ADJUSTING SCREW TO DRAWING NUMBER 10220070 ALT.Z SPEC. AS PER DMW SPEC. D-81140 ALT A7- 10220070 SPECIAL NUT FOR ADJUSTING SCREW TO DRAWING NUMBER 10220070 ALT.Z SPEC. AS PER DMW SPEC. D-81140 ALT A7- 10220070	03/18/2206/1/564847 dtd 30/08/2017	JAIN PAINT & HARDWARE STORE/PATIALA	12331.00 NOS 12331.00 NOS	6.90 6.90	89,338.10	15/01/2018
81	12/18/1021	22/08/2017	PRINTING AND SUPPLY OF REGISTER DS-6 FOR 500 PAGES (250 SHEETS) OF SIZE 24 X 36 CM OF 70 GSM .FULL GREEN CLOTH BINDING ON 02 MM THICK CARD BOARD .- 83054388 PRINTING AND SUPPLY OF REGISTER DS-6 FOR 500 PAGES (250 SHEETS) OF SIZE 24 X 36 CM OF 70 GSM .FULL GREEN CLOTH BINDING ON 02 MM THICK CARD BOARD .- 83054388	12/18/1021/1/564848 dtd 30/08/2017	RAJPURA PRINTING PRESS/PATIALA	26.00 NOS 26.00 NOS	235.00 235.00	7,209.80	16/10/2017
82	02/18/9639		AFR 2 X 140 WATT GEN FIELD RESISTOR BHEL DRG. 25890030024. - 12242214 AUX GENERATOR TYPE AG 3101 AY BHEL DRG NO. F4626032.V00 - 12705500	02/18/9639/6/564849 dtd 31/08/2017	BHARAT HEAVY ELECTRICALS LTD./BHOPAL	124.00 NOS 108.00 NOS	3,697.00 710,400.00	102,525,700.73	31/12/2018

डीज़ल रेल इंजन आधुनिकीकरण कारखाना/पटियाला

DIESEL LOCO MODERNISATION WORKS/PATIALA

Details of Contracts Placed During the Period 01/Aug/2017 to 31/Aug/2017

S.No	Tender No.	Date of Opening	Description of Item	Contract No/Date	Contractor's Name	Qty With Unit	Rate	PO Value	Delivery Period
			AFR 2 X 140 WATT GEN FIELD RESISTOR BHEL DRG. 25890030024. - 12242214  ISOLATING SWITCH M5205KS2(GRCO) BHEL DRG. NO.15790630001V00. - 12315060  AUX GENERATOR TYPE AG 3101 AY BHEL DRG NO. F4626032.V00 - 12705500  ISOLATING SWITCH M5205KS2(GRCO) BHEL DRG. NO.15790630001V00. - 12315060  THYRITE RESISTOR BHEL DRG. NO.35890030009. - 12300755  THYRITE RESISTOR BHEL DRG. NO.35890030009. - 12300755			124.00 NOS 117.00 NOS 108.00 NOS 117.00 NOS 133.00 NOS 133.00 NOS	3,697.00  6,955.00  710,400.00  6,955.00  66,157.00  66,157.00		
83	03/18/2406	14/08/2017	PLUG 1 - 3/8 INCH DIA X 1 - 3/8 INCH LONG TO DRG. NO.4DCW/SK-152 [SL NO.24] ALT-W SPEC. AS PER IS:1875 CL-II OR EQUIVALENT- 11290821 PLUG 1 - 3/8 INCH DIA X 1 - 3/8 INCH LONG TO DRG. NO.4DCW/SK-152 [SL NO.24] ALT-W SPEC. AS PER IS:1875 CL-II OR EQUIVALENT- 11290821	03/18/2406/1/564850 dtd 31/08/2017	J.K PISTOSON & CO/PATIALA	4210.00 NOS 4210.00 NOS	21.85  21.85	96,587.93	15/03/2018
84	01/18/4003	30/06/2017	ARMATURE SHAFT FOR TM 165M PROOF MACHINED TO DRG. NO. 3/DMW/M/TM-121 ALT-P. SPECIFICATION NO. 4/DCW/SPEC/TM-037 ALT-A2.- 12027066 ARMATURE SHAFT FOR TM 165M PROOF MACHINED TO DRG. NO. 3/DMW/M/TM-121 ALT-P. SPECIFICATION NO. 4/DCW/SPEC/TM-037 ALT-A2.- 12027066	01/18/4003/1/564851 dtd 31/08/2017	CHAMUNDA FORGINGS(P) LTD./LUDHIANA	435.00 NOS 435.00 NOS	22,037.00  22,037.00	10,065,399.75	31/12/2017
85	01/18/4003	30/06/2017	ARMATURE SHAFT FOR TM 165M PROOF MACHINED TO DRG. NO. 3/DMW/M/TM-121 ALT-P, SPECIFICATION NO. 4/DCW/SPEC/TM-037 ALT-A2.- 12027066 ARMATURE SHAFT FOR TM 165M PROOF MACHINED TO DRG. NO. 3/DMW/M/TM-121 ALT-P, SPECIFICATION NO. 4/DCW/SPEC/TM-037 ALT-A2.- 12027066	01/18/4003/1/564852 dtd 31/08/2017	SARITA FORGINGS PVT. LTD./LUDHIANA	809.00 NOS 809.00 NOS	22,037.00  22,037.00	18,719,329.65	30/06/2018
86	01/18/4003	30/06/2017	ARMATURE SHAFT FOR TM 165M PROOF MACHINED TO DRG. NO. 3/DMW/M/TM-121 ALT-P. SPECIFICATION NO. 4/DCW/SPEC/TM-037 ALT-A2.- 12027066	01/18/4003/1/564853 dtd 31/08/2017	KISCO CASTINGS/ MANDIGOBINDGARH	124.00 NOS	21,400.00	2,786,280.00	30/06/2018

डीज़ल रेल इंजन आधुनिकीकरण कारखाना/पटियाला

DIESEL LOCO MODERNISATION WORKS/PATIALA

Details of Contracts Placed During the Period 01/Aug/2017 to 31/Aug/2017

S.No	Tender No.	Date of Opening	Description of Item	Contract No/Date	Contractor's Name	Qty With Unit	Rate	PO Value	Delivery Period
			ARMATURE SHAFT FOR TM 165M PROOF MACHINED TO DRG. NO. 3/DMW/M/TM-121 ALT-P. SPECIFICATION NO. 4/DCW/SPEC/TM-037 ALT-A2.- 12027066			124.00 NOS	21,400.00		
87	12/18/4822	11/08/2017	BOPP SELF ADHESIVE KHAKI COLOUR TAPE ROLL, PRINTED WITH DMW LOGO ON EACH FEET SIZE 3 INCH WIDTH X 50 MTR LONG X 0.043 MM MIN THICKNESS WITH ADHESIVE SPECIFICATION NO.CSC-1124 A- 84137216 BOPP SELF ADHESIVE KHAKI COLOUR TAPE ROLL, PRINTED WITH DMW LOGO ON EACH FEET SIZE 3 INCH WIDTH X 50 MTR LONG X 0.043 MM MIN THICKNESS WITH ADHESIVE SPECIFICATION NO.CSC-1124 A- 84137216	12/18/4822/1/564854 dtd 31/08/2017	JAIN PAINT & HARDWARE STORE/PATIALA	2381.00 NOS 2381.00 NOS	32.50 32.50	91,311.35	31/12/2017
88	12/18/4812	11/08/2017	P.V.C TUBE CAP (FOR AXLE PACKING] ROLLER BEARING JOURNAL AS PER DRG.NO.4 DCW/SK-569 ALT-Y- 84137630 P.V.C TUBE CAP (FOR AXLE PACKING] ROLLER BEARING JOURNAL AS PER DRG.NO.4 DCW/SK-569 ALT-Y- 84137630	12/18/4812/1/564855 dtd 31/08/2017	RAJPUT ENGINEERS/PATIALA	185.00 NOS 185.00 NOS	270.00 270.00	58,941.00	30/11/2017
89	12/18/1032	28/08/2017	ENVELOP SE- 6 IN KHAKI COLOUR SIZE:- 280 MM X 120 MM OF 80 GSM WITH PRINTING O.I.G.S ON TOP AND DIESEL LOCO MODERNISATION WORKS PATIALA AT BOTTOM LEFT BILINGUAL I.E IN HINDI AND ENGLISH.- 83056683 ENVELOP SE- 6 IN KHAKI COLOUR SIZE:- 280 MM X 120 MM OF 80 GSM WITH PRINTING O.I.G.S ON TOP AND DIESEL LOCO MODERNISATION WORKS PATIALA AT BOTTOM LEFT BILINGUAL I.E IN HINDI AND ENGLISH.- 83056683	12/18/1032/1/564856 dtd 31/08/2017	MODERN STATIONERS/PATIALA	13006.00 NOS 13006.00 NOS	0.67 0.67	10,282.54	31/03/2018
90	01/18/2042	23/05/2017	KIT CONSISTING OF ONE E.C.BLOCK SIZE 124 X 46 X 23 MM TOL. +1/-0MM FOR EG14D1 INDIGENOUS TAMPING POWDER AND GLUE AS PER RDSO SPECN. NO. MP.0.2400.60 [ REV-04] OF JUNE-2014 AND AS PER TABLE-A [REVISE]- 47301375 KIT CONSISTING OF ONE E.C.BLOCK SIZE 124 X 46 X 23 MM TOL. +1/-0MM FOR EG14D1 INDIGENOUS TAMPING POWDER AND GLUE AS PER RDSO SPECN. NO. MP.0.2400.60 [ REV-04] OF JUNE-2014 AND AS PER TABLE-A [REVISE]- 47301375	01/18/2042/1/564857 dtd 31/08/2017	ASSAM CARBON PRODUCTS LTD./GUWAHATI	5732.00 Sets 5732.00 Sets	306.00 306.00	2,245,109.76	31/03/2018
91	01/18/6026	03/07/2017		01/18/6026/1/564858 dtd 31/08/2017	GANESH FOUNDRY/JODHPUR			2,592,931.11	30/09/2018

डीज़ल रेल इंजन आधुनिकीकरण कारखाना/पटियाला

DIESEL LOCO MODERNISATION WORKS/PATIALA

Details of Contracts Placed During the Period 01/Aug/2017 to 31/Aug/2017

S.No	Tender No.	Date of Opening	Description of Item	Contract No/Date	Contractor's Name	Qty With Unit	Rate	PO Value	Delivery Period
			AXLE BOX HOUSING (BG) PROOF MACHINED TO DRG NO. 11252108 ALT-P SPECIFICATION NO. D-10083 ALT A1.- 11251220 AXLE BOX HOUSING (BG) PROOF MACHINED TO DRG NO. 11252108 ALT-P SPECIFICATION NO. D-10083 ALT A1.- 11251220			220.00 NOS 220.00 NOS	11,224.81  11,224.81		
92	12/18/7502	31/08/2017	SHIELDING GAS (MIXTURE OF 82% AR + 18% CO2) . EACH CYLINDER CONSISTS OF 07 M CUBE GAS WEIGHT 12.3KG AND PRESSURE 150 KG/CM CUBE AS PER EN 439-M21.- 81047654 SHIELDING GAS (MIXTURE OF 82% AR + 18% CO2) . EACH CYLINDER CONSISTS OF 07 M CUBE GAS WEIGHT 12.3KG AND PRESSURE 150 KG/CM CUBE AS PER EN 439-M21.- 81047654	12/18/7502/1/564859 dtd 31/08/2017	HITECH INDUSTRIES LTD./MOHALI	750.00 Cub.Mt 750.00 Cub.Mt	65.00  65.00	57,525.00	16/10/2017
93	22/18/1092	31/07/2017	TOKEN ROD ASSEMBLY (WITH ITEMS NO.10,9,8,7 & 6 ONLY) TO DRG.NO.1 DMW/SK-971 ALT-Z- 12851826 TOKEN ROD ASSEMBLY (WITH ITEMS NO.10,9,8,7 & 6 ONLY) TO DRG.NO.1 DMW/SK-971 ALT-Z- 12851826	22/18/1092/1/769901 dtd 01/08/2017	PLASMA ENGINEERING WORKS/PATIALA	130.00 Sets 130.00 Sets	100.00  100.00	13,650.00	22/08/2017
94	20/18/2124	14/07/2017	4 INCH DUPLEX AIR PRESSURE GAUGE SELF ILLUMINATED BACK LIT WITH LED (FLUSH MOUNTED) (BP-AR) TO DRG.NO.2DMW/SK-1095 ALT-Y. WITH PART/SPECN.DRGS.(1) 11666766 ALT-Y. (2) 2P45100 FOR PART NO.15174074 ALT-Y .(3) 1P83504-010 FOR PART NO.15396083 ALT-Y. (4) 1P70602-010 FOR PART NO.15369080 ALT-Z. (5) SPECN.M.P.TP-14 JULY-2000 (REV.000) AMENDMENT NO.2 OF JUNE 2003. - 11445476 4 INCH DUPLEX AIR PRESSURE GAUGE SELF ILLUMINATED BACK LIT WITH LED (FLUSH MOUNTED) (BP-AR) TO DRG.NO.2DMW/SK-1095 ALT-Y. WITH PART/SPECN.DRGS.(1) 11666766 ALT-Y. (2) 2P45100 FOR PART NO.15174074 ALT-Y .(3) 1P83504-010 FOR PART NO.15396083 ALT-Y. (4) 1P70602-010 FOR PART NO.15369080 ALT-Z. (5) SPECN.M.P.TP-14 JULY-2000 (REV.000) AMENDMENT NO.2 OF JUNE 2003. - 11445476	20/18/2124/1/769902 dtd 01/08/2017	TOPGRIP INSTRUMENTS COMPANY/KOLKATA	394.00 NOS  394.00 NOS	2,353.00  2,353.00	973,436.10	30/06/2018
95	20/17/1098	28/07/2017	CONVENTIONAL SECONDARY FUEL FILTER ELEMENT(LOW MEAN PORE SIZE) TO RDSO DRG..NO.SKDP-3909- 10240147 CONVENTIONAL PRIMARY FUEL FILTER ELEMENT(LOW MEAN PORE SIZE) AS PER RDSO DRG. NO.SKDP-3908 - 10240135 CONVENTIONAL PRIMARY FUEL FILTER ELEMENT(LOW MEAN PORE SIZE) AS PER RDSO DRG. NO.SKDP-3908 - 10240135	20/17/1098/1/769903 dtd 01/08/2017	CHIEF WORKSHOP ENGINEER/SECUNDRABAD	188.00 NOS 188.00 NOS 188.00 NOS	1,586.86  1,586.85  1,586.85	596,657.48	30/06/2018

डीज़ल रेल इंजन आधुनिकीकरण कारखाना/पटियाला

DIESEL LOCO MODERNISATION WORKS/PATIALA

Details of Contracts Placed During the Period 01/Aug/2017 to 31/Aug/2017

S.No	Tender No.	Date of Opening	Description of Item	Contract No/Date	Contractor's Name	Qty With Unit	Rate	PO Value	Delivery Period
			CONVENTIONAL SECONDARY FUEL FILTER ELEMENT(LOW MEAN PORE SIZE) TO RDSO DRG..NO.SKDP-3909- 10240147			188.00 NOS	1,586.86		
96	20/18/1658	26/07/2017	LEVER (CONTROL) SHAFT R.S FOR CROSS LINK) TO MAIN DRG. NO. 10191513 ALT-Z. PART DRG. NIL.- 10191513 LEVER (CONTROL) SHAFT R.S FOR CROSS LINK) TO MAIN DRG. NO. 10191513 ALT-Z. PART DRG. NIL.- 10191513	20/18/1658/1/769904 dtd 01/08/2017	JASBIR AUTO ENTERPRISES/LUDHIANA	234.00 NOS 234.00 NOS	265.00 265.00	65,110.50	30/09/2017
97	20/18/2027	26/07/2017	COUPLING 1 INCH TO DRG.NO.TPL-0081 STYLE-1 LINE-5, ALT- R.- 11282666 COUPLING 1 INCH TO DRG.NO.TPL-0081 STYLE-1 LINE-5, ALT- R.- 11282666	20/18/2027/1/769905 dtd 01/08/2017	JUPITER METAL INDUSTRIES ( REGD. )/JALANDHAR	969.00 NOS 969.00 NOS	91.00 91.00	92,587.95	30/09/2017
98	20/18/1051	21/07/2017	FLARE TUBE ASSLY W/O NUT AND FERRULE TO MAIN DRG. NO. 3 DMW/SK - 379 ALT -X. PART DRG. NO.D62311 ALT-A1- 10230040 FLARE TUBE ASSLY W/O NUT AND FERRULE TO MAIN DRG. NO. 3 DMW/SK - 379 ALT -X. PART DRG. NO.D62311 ALT-A1- 10230040	20/18/1051/1/769906 dtd 01/08/2017	JASBIR AUTO ENTERPRISES/LUDHIANA	2057.00 NOS 2057.00 NOS	30.00 30.00	64,795.50	30/09/2017
99	20/18/1052	25/07/2017	FLARE TUBE ASSLY W/O NUT & FERRULE TO MAIN DRG.NO. 3 DCW/SK- 209 ALT- Y. PART DRG. NO. D-62311 ALT-A1 - 10230051 FLARE TUBE ASSLY W/O NUT & FERRULE TO MAIN DRG.NO. 3 DCW/SK- 209 ALT- Y. PART DRG. NO. D-62311 ALT-A1 - 10230051	20/18/1052/1/769907 dtd 01/08/2017	JASBIR AUTO ENTERPRISES/LUDHIANA	3588.00 NOS 3588.00 NOS	28.00 28.00	105,487.20	31/10/2017
100	20/18/1054	25/07/2017	FLARE TUBE ASSLY WITHOUT NUT AND FERRULE WITH STOPPER TO MAIN DRG. NO. 2DCW/SK-211 ALT-X PART DRG. NO. [1]10170753 ALT-U [2]D-62311 ALT-A1 [3] D-58635 ALT-NIL- 10230075 FLARE TUBE ASSLY WITHOUT NUT AND FERRULE WITH STOPPER TO MAIN DRG. NO. 2DCW/SK-211 ALT-X PART DRG. NO. [1]10170753 ALT-U [2]D-62311 ALT-A1 [3] D-58635 ALT-NIL- 10230075	20/18/1054/1/769908 dtd 01/08/2017	JASBIR AUTO ENTERPRISES/LUDHIANA	1866.00 NOS 1866.00 NOS	58.00 58.00	113,639.40	31/10/2017

101 20/18/1686 20/07/2017

20/18/1686/1/769909 J.K.TOOLS &  
dtd 01/08/2017 INDUSTRIES/PATIALA

107,839.20 31/10/2017

डीज़ल रेल इंजन आधुनिकीकरण कारखाना/पटियाला

DIESEL LOCO MODERNISATION WORKS/PATIALA

Details of Contracts Placed During the Period 01/Aug/2017 to 31/Aug/2017

S.No	Tender No.	Date of Opening	Description of Item	Contract No/Date	Contractor's Name	Qty With Unit	Rate	PO Value	Delivery Period
			SPRING (EXHAUST MANIFOLD BRACE) TO MAIN DRG. NO. 10160164 (46D79045-1) ALT-X AND PART DRG. NO. 4DCW - SPEC- PKG-051 ALT- NIL.- 10160164 SPRING (EXHAUST MANIFOLD BRACE) TO MAIN DRG. NO. 10160164 (46D79045-1) ALT-X AND PART DRG. NO. 4DCW - SPEC- PKG-051 ALT- NIL.- 10160164			196.00 NOS	524.00		
			SPRING (EXHAUST MANIFOLD BRACE) TO MAIN DRG. NO. 10160164 (46D79045-1) ALT-X AND PART DRG. NO. 4DCW - SPEC- PKG-051 ALT- NIL.- 10160164			196.00 NOS	524.00		
102	20/18/2161	20/07/2017	PIPE CLAMP 1.1/2 INCH X 204 MM LONG FOR M.S TUBE TO DRG NO.TPL-0009B [1340083] TYPE B ALT-W AND SPECN NO.MISC-078 ALT-A1.- 11340083 PIPE CLAMP 1.1/2 INCH X 204 MM LONG FOR M.S TUBE TO DRG NO.TPL-0009B [1340083] TYPE B ALT-W AND SPECN NO.MISC-078 ALT-A1.- 11340083	20/18/2161/1/769910 dtd 01/08/2017	KAMAL INDUSTRIES/ CHANDIGARH	1279.00 NOS 1279.00 NOS	98.00 98.00	131,609.10	31/10/2017
103	20/18/2841	07/07/2017	STOPPER TOP (CENTRE BLOCK ASSLY WDG3A) TO DRG NO. TPL- 5113 ALT-F- 11084029 STOPPER TOP (CENTRE BLOCK ASSLY WDG3A) TO DRG NO. TPL- 5113 ALT-F- 11084029	20/18/2841/1/769911 dtd 01/08/2017	GANESH JI INDUSTRIES/PATIALA	265.00 NOS 265.00 NOS	753.00 753.00	209,522.25	31/10/2017
104	20/17/2833	16/06/2017	AIR HOSE ASSLY TYPE-H STYLE-1 [WITH AIR HOSE COUPLING] TO DRG/SPEC NO. TPL-0118 (SHEET 1 OF 5 ) [FOR PART NO. 11328083] TYPE-H STYLE-1 ALT-V PART DRG/SPEC NO. [1] TPL-0118 [SH 2 OF 5] ALT-W [2] TPL-0118 [SH. 5 OF 5] ALT-W [3] 11272077 ALT-Y MAKE: SONI- 11328083 AIR HOSE ASSLY TYPE-H STYLE-1 [WITH AIR HOSE COUPLING] TO DRG/SPEC NO. TPL-0118 (SHEET 1 OF 5 ) [FOR PART NO. 11328083] TYPE-H STYLE-1 ALT-V PART DRG/SPEC NO. [1] TPL-0118 [SH 2 OF 5] ALT-W [2] TPL-0118 [SH. 5 OF 5] ALT-W [3] 11272077 ALT-Y MAKE: SONI- 11328083	20/17/2833/1/769912 dtd 01/08/2017	SONI RUBBER PRODUCTS LTD./KOLKATA	385.00 NOS 385.00 NOS	643.00 643.00	259,932.75	30/11/2017
105	20/18/2167	28/07/2017	D TYPE FLEXIBLE COUPLING 3/4 INCH TO DRG NO. TPL -0557[11325094] ALT -X AND PART DRGS/SPECN NO.[1]11251761 ALT-Y [2]11251712 ALT-Y [3]11325768 ALT-Y [4]11105938 ALT-X [5]4/DCW/LOCO/PKG-001 ALT-NIL.- 11325094 D TYPE FLEXIBLE COUPLING 3/4 INCH TO DRG NO. TPL -0557[11325094] ALT -X AND PART DRGS/SPECN NO.[1]11251761 ALT-Y [2]11251712 ALT-Y [3]11325768 ALT-Y [4]11105938 ALT-X [5]4/DCW/LOCO/PKG-001 ALT-NIL.- 11325094	20/18/2167/1/769913 dtd 02/08/2017	BIMAL ENGINEERING WORKS/JALANDHAR	318.00 NOS 318.00 NOS	191.00 191.00	63,774.90	30/11/2017

डीज़ल रेल इंजन आधुनिकीकरण कारखाना/पटियाला

DIESEL LOCO MODERNISATION WORKS/PATIALA

Details of Contracts Placed During the Period 01/Aug/2017 to 31/Aug/2017

S.No	Tender No.	Date of Opening	Description of Item	Contract No/Date	Contractor's Name	Qty With Unit	Rate	PO Value	Delivery Period
106	20/18/2160	26/07/2017	PIPE CLAMP 1.1/4INCH [ MS TUBE] TO DRG NO. TPL-0007 [11340071] ALT W AND SPECN NO. MISC-078 ALT-A1- 11340071 PIPE CLAMP 1.1/4INCH [ MS TUBE] TO DRG NO. TPL-0007 [11340071] ALT W AND SPECN NO. MISC-078 ALT-A1- 11340071	20/18/2160/1/769914 dtd 02/08/2017	ALFA ENGG. WORKS/VARANASI	4469.00 NOS 4469.00 NOS	78.00  78.00	366,011.10	31/10/2017
107	20/18/2170	28/07/2017	D TYPE FLEXIBLE ELBOW 90 DEGREE X 3/4 INCH DIA TO DRG NO.TPL -0312 [11325203] ALT-Z AND PART DRGS./SPEC.NO [1] TPL-315 [11251712] ALT-Y [2] TPL-314 [11325768] ALT-Y [3] TPL-313 [11105938] ALT-X.- 11325203 D TYPE FLEXIBLE ELBOW 90 DEGREE X 3/4 INCH DIA TO DRG NO.TPL -0312 [11325203] ALT-Z AND PART DRGS./SPEC.NO [1] TPL-315 [11251712] ALT-Y [2] TPL-314 [11325768] ALT-Y [3] TPL-313 [11105938] ALT-X.- 11325203	20/18/2170/1/769915 dtd 02/08/2017	BIMAL ENGINEERING WORKS/JALANDHAR	454.00 NOS 454.00 NOS	194.00  194.00	92,479.80	31/12/2017
108	20/18/2026	28/07/2017	COUPLING 3/4 INCH TO DRG NO TPL-0081 STYLE-1 LINE-4 ALT-R.- 11282630 COUPLING 3/4 INCH TO DRG NO TPL-0081 STYLE-1 LINE-4 ALT-R.- 11282630	20/18/2026/1/769916 dtd 02/08/2017	JUPITER METAL INDUSTRIES ( REGD.)/JALANDHAR	841.00 NOS 841.00 NOS	51.00  51.00	45,035.55	31/12/2017
109	20/18/2131	28/07/2017	FLANGE ASSY 2 INCH TO DRG. NO. TPL-3312 SL. NO..3 ALT-NIL.- 11567247 FLANGE ASSY 2 INCH TO DRG. NO. TPL-3312 SL. NO..3 ALT-NIL.- 11567247	20/18/2131/1/769917 dtd 02/08/2017	A.V.ENTERPRISES/ KALKA	133.00 NOS 133.00 NOS	361.00  361.00	50,413.65	30/09/2017
110	20/18/1040	28/07/2017	COLLER FUEL PUMP CONTROL SHAFT TO MAIN DRG.NO.10210519 ALT-Z PART DRG. NO.D-81140 ALT-A7- 10210519 COLLER FUEL PUMP CONTROL SHAFT TO MAIN DRG.NO.10210519 ALT-Z PART DRG. NO.D-81140 ALT-A7- 10210519	20/18/1040/1/769918 dtd 02/08/2017	J.K.TOOLS & INDUSTRIES/PATIALA	218.00 NOS 218.00 NOS	36.00  36.00	8,240.40	31/12/2017
111	20/18/1026	28/07/2017	BRACKET CRANK CASE MOTOR TO MAIN DRG.NO.10060091 [40B-72234-1] ALT- Z. PART DRG. NO.10060108 [40B-72233-1] ALT-X- 10060091	20/18/1026/1/769919 dtd 02/08/2017	MAHINDRA STEEL INDUSTRIES/PATIALA	131.00 NOS	490.00	67,399.50	30/11/2017



डीज़ल रेल इंजन आधुनिकीकरण कारखाना/पटियाला

DIESEL LOCO MODERNISATION WORKS/PATIALA

Details of Contracts Placed During the Period 01/Aug/2017 to 31/Aug/2017

S.No	Tender No.	Date of Opening	Description of Item	Contract No/Date	Contractor's Name	Qty With Unit	Rate	PO Value	Delivery Period
			BRACKET CRANK CASE MOTOR TO MAIN DRG.NO.10060091 [40B-72234-1] ALT- Z. PART DRG. NO.10060108 [40B-72233-1] ALT-X- 10060091			131.00 NOS	490.00		
112	22/18/1710	28/07/2017	SUPPORT BRACE ASSY (RADIATOR FAN BEARING). TO DRG/ SPEC NO.672V27730 [REF 11050640] ALT-Y PART DRG/SPEC:[1] 11126840 [FOR PART NO.11126851 AND 11126863 ALT Z.- 11050640 SUPPORT BRACE ASSY (RADIATOR FAN BEARING). TO DRG/ SPEC NO.672V27730 [REF 11050640] ALT-Y PART DRG/SPEC:[1] 11126840 [FOR PART NO.11126851 AND 11126863 ALT Z.- 11050640	22/18/1710/1/769920 dtd 02/08/2017	MAHINDRA STEEL INDUSTRIES/PATIALA	313.00 NOS  313.00 NOS	445.00  445.00	146,249.25	10/11/2017
113	22/18/2092	24/07/2017	SOCKET HEAD SCREW[CFH] 5/8 INCH NC-11 X 1.3/4 INCH TO DRG.NO.-2P-15005-056 ALT Y- 15086150 SOCKET HEAD SCREW[CFH] 5/8 INCH NC-11 X 1.3/4 INCH TO DRG.NO.-2P-15005-056 ALT Y- 15086150	22/18/2092/1/769921 dtd 02/08/2017	BIMCO ENGINEERING ENTERPRISE/LUDHIANA	1172.00 NOS  1172.00 NOS	38.00  38.00	46,762.80	10/10/2017
114	22/18/2047	24/07/2017	ENGINE MOUNTING BOLT 1.1/2 INCH DIA [UNC-2A] TO DRG. NO.152 V 20150 ALT-W.- 11230010 ENGINE MOUNTING BOLT 1.1/2 INCH DIA [UNC-2A] TO DRG. NO.152 V 20150 ALT-W.- 11230010	22/18/2047/1/769922 dtd 02/08/2017	BIMCO ENGINEERING ENTERPRISE/LUDHIANA	260.00 NOS  260.00 NOS	380.00  380.00	103,740.00	10/11/2017
115	22/17/1352	31/07/2017	PILOT& PILOT SUPPORT ASSLY FOR WDP-1 TO SPEC/DRG TPL-0454- 11983656 PILOT& PILOT SUPPORT ASSLY FOR WDP-1 TO SPEC/DRG TPL-0454- 11983656	22/17/1352/1/769923 dtd 02/08/2017	SR.DME/TUGHLAKABAD	10.00 NOS  10.00 NOS	20,692.48  20,692.48	206,924.80	31/08/2017
116	20/18/1656	18/07/2017	PIN (CONTROL LINKCAGE) TO MAIN DRAWING NO. 10210702(32D74465-2) ALT-X AND PART DRAWING NO. (1) D81342 GM5. (2) MISC - 126 ALT- A2.- 10210702 PIN (CONTROL LINKCAGE) TO MAIN DRAWING NO. 10210702(32D74465-2) ALT-X AND PART DRAWING NO. (1) D81342 GM5. (2) MISC - 126 ALT- A2.- 10210702	20/18/1656/1/769924 dtd 02/08/2017	J.K.TOOLS & INDUSTRIES/PATIALA	1353.00 NOS  1353.00 NOS	18.00  18.00	25,571.70	15/12/2017

117 20/17/2319 01/08/2017

20/17/2319/1/769925  
dtd 02/08/2017

CONTROLLER OF STORES/VARANASI

398,224.60 31/12/2017

डीज़ल रेल इंजन आधुनिकीकरण कारखाना/पटियाला

DIESEL LOCO MODERNISATION WORKS/PATIALA

Details of Contracts Placed During the Period 01/Aug/2017 to 31/Aug/2017

S.No	Tender No.	Date of Opening	Description of Item	Contract No/Date	Contractor's Name	Qty With Unit	Rate	PO Value	Delivery Period
			AIR COMPRESSOR (FOR NRC) TO DRG.NO.11487501(TPL-2375) ALT-f WITH RDSO SPECN. NO. MP.0.07.00.13 (REV.0.01) JUNE 2009.- 11487501			1.00 NOS	398,224.60		
			AIR COMPRESSOR (FOR NRC) TO DRG.NO.11487501(TPL-2375) ALT-f WITH RDSO SPECN. NO. MP.0.07.00.13 (REV.0.01) JUNE 2009.- 11487501			1.00 NOS	398,224.60		
118	21/18/2079	24/07/2017	FLEXIBLE CONDUIT 3/4 INCH WITH ASBESTOS PACKING TO SPECN.NO.IS:3480-1966[RE-AFFIRMED 2001] OR BS:731, PART-I, TYPE-B- 12515050	21/18/2079/1/769926 dtd 03/08/2017	TUBEX INDIA PVT. LTD./PATNA	3743.00 Mtr	73.00	286,900.95	30/11/2017
			FLEXIBLE CONDUIT 3/4 INCH WITH ASBESTOS PACKING TO SPECN.NO.IS:3480-1966[RE-AFFIRMED 2001] OR BS:731, PART-I, TYPE-B- 12515050			3743.00 Mtr	73.00		
119	22/18/1721	11/07/2017	GROMMET(FUEL OIL HEADER TO BLOCK) TO DRG NO. 15D76568 ALT X SPECN D-.58632.- 10170716	22/18/1721/1/769927 dtd 03/08/2017	CENTRAL GASKET CO/MUMBAI	3993.00 NOS	4.75	19,915.09	10/11/2017
			GROMMET(FUEL OIL HEADER TO BLOCK) TO DRG NO. 15D76568 ALT X SPECN D-.58632.- 10170716			3993.00 NOS	4.75		
120	22/18/1711	31/05/2017	SUPPORT BRACE ASSY (RADIATOR FAN BEARING) TO DRG/ SPECN.NO. 11050640 [FOR 672V27731-11050652] ALT Y ( FOR PART NO.11126851 AND 11126863] ALT Z.- 11050652	22/18/1711/1/769928 dtd 03/08/2017	SATKAR ENGG.& SUPPLY CO./PATIALA	300.00 NOS	444.00	139,860.00	10/10/2017
			SUPPORT BRACE ASSY (RADIATOR FAN BEARING) TO DRG/ SPECN.NO. 11050640 [FOR 672V27731-11050652] ALT Y ( FOR PART NO.11126851 AND 11126863] ALT Z.- 11050652			300.00 NOS	444.00		
121	20/18/1022	10/07/2017	BRACKET FOR FUEL PUMP CONTROL SHAFT BEARING WITHOUT ITEM NO.3 TO MAIN DRG. NO.10050553 ALT-Y PART DRAWINGS - NIL-10050553	20/18/1022/1/769929 dtd 04/08/2017	JASBIR AUTO ENTERPRISES/LUDHIANA	1216.00 NOS	148.00	188,966.40	31/12/2017
			BRACKET FOR FUEL PUMP CONTROL SHAFT BEARING WITHOUT ITEM NO.3 TO MAIN DRG. NO.10050553 ALT-Y PART DRAWINGS - NIL-10050553			1216.00 NOS	148.00		
122	20/18/1045	10/07/2017	ASSEMBLY GOVERNOR DRIVE AND CONTROL LINKAGE FOR MCBG GOV. TO MAIN DRG.NO.10244165 [36EE 71085] ALT-U. PART DRAWINGS AS PER ANNEXURE-A ATTACHED- 10244165	20/18/1045/1/769930 dtd 04/08/2017	NEO ENGG. WORKS/HOWRAH	240.00 NOS	28,967.29	7,677,757.08	31/03/2018

डीज़ल रेल इंजन आधुनिकीकरण कारखाना/पटियाला

DIESEL LOCO MODERNISATION WORKS/PATIALA

Details of Contracts Placed During the Period 01/Aug/2017 to 31/Aug/2017

S.No	Tender No.	Date of Opening	Description of Item	Contract No/Date	Contractor's Name	Qty With Unit	Rate	PO Value	Delivery Period
			ASSEMBLY GOVERNOR DRIVE AND CONTROL LINKAGE FOR MCBG GOV. TO MAIN DRG.NO.10244165 [36EE 71085] ALT-U. PART DRAWINGS AS PER ANNEXURE-A ATTACHED- 10244165			240.00 NOS	28,967.29		
123	22/18/1747	28/07/2017	GASKET(RING TO FLANGE BRG.LUBE OIL HEADER) TO DRG NO.15C-76395 ALT-V SPECN: IS:2712 GR.0/1- 10170455 GASKET(RING TO FLANGE BRG.LUBE OIL HEADER) TO DRG NO.15C-76395 ALT-V SPECN: IS:2712 GR.0/1- 10170455	22/18/1747/1/769931 dtd 04/08/2017	RAIL ASSOCIATE ENTERPRISES/ GHAZIABAD	179.00 NOS 179.00 NOS	23.75 23.75	4,553.09	10/10/2017
124	22/18/1702	14/07/2017	GASKET (WATER PUMP SPACER PLATE ) MAIN DRG.NO.10170054[15B76337] ALT X PART DRG.NO.D-58330 ALT NIL- 10170054 GASKET (WATER PUMP SPACER PLATE ) MAIN DRG.NO.10170054[15B76337] ALT X PART DRG.NO.D-58330 ALT NIL- 10170054	22/18/1702/1/769932 dtd 04/08/2017	RAVI ENTERPRISES/VARANASI	589.00 NOS 589.00 NOS	42.00 42.00	25,974.90	10/11/2017
125	22/17/1803	01/08/2017	GASKET[ FUEL PUMP SUPPORT COVER] DRG.NO.15D-76367 ALT V SPECN.NO.D-55175- 10170601 GASKET[ FUEL PUMP SUPPORT COVER] DRG.NO.15D-76367 ALT V SPECN.NO.D-55175- 10170601	22/17/1803/1/769933 dtd 04/08/2017	MAXWORTH RUBBERS PVT. LTD/HOWRAH	48.00 NOS 48.00 NOS	63.00 63.00	3,175.20	20/09/2017
126	20/18/1651	05/07/2017	HUB SLINGER ( WATER PUMP) TO MAIN DRG. NO. 10170728 [25D72059] ALT-Y AND PART DRG. NO. D-58632 ALT- NIL.- 10170728 HUB SLINGER ( WATER PUMP) TO MAIN DRG. NO. 10170728 [25D72059] ALT-Y AND PART DRG. NO. D-58632 ALT- NIL.- 10170728	20/18/1651/1/769934 dtd 04/08/2017	MAXWORTH RUBBERS PVT. LTD/HOWRAH	549.00 NOS 549.00 NOS	20.70 20.70	11,932.52	14/10/2017
127	20/18/1615	18/07/2017	BRANCH PIPE (WATER OUTLET HEADER MACH) DRG. NO. 10120221( 40B78183-5) ALT-X AND SPECN. NO. D-8054 ALT-A4.- 10120221 BRANCH PIPE (WATER OUTLET HEADER MACH) DRG. NO. 10120221( 40B78183-5) ALT-X AND SPECN. NO. D-8054 ALT-A4.- 10120221	20/18/1615/1/769935 dtd 04/08/2017	GANESH FOUNDRY/JODHPUR	3020.00 NOS 3020.00 NOS	605.00 605.00	1,918,455.00	30/06/2018

128 20/18/1616 30/06/2017

20/18/1616/1/769936 GANESH  
dtd 04/08/2017 FOUNDRY/JODHPUR

908,973.45 30/06/2018

डीज़ल रेल इंजन आधुनिकीकरण कारखाना/पटियाला

DIESEL LOCO MODERNISATION WORKS/PATIALA

Details of Contracts Placed During the Period 01/Aug/2017 to 31/Aug/2017

S.No	Tender No.	Date of Opening	Description of Item	Contract No/Date	Contractor's Name	Qty With Unit	Rate	PO Value	Delivery Period
			WATER CONNECTION ASSLY (CYLINDER HEAD TO BLOCK) ALONGWITH ITEM NO.1,2 AND 3 ONLY TO DRG.NO. 10071593 ALT- W AND PART DRAWINGS NO. (1) 10124627 ALT.Y (2) 10175570 ALT -Y. (3) 10124615 ALT - X. (4) D8324 ALT - A3.- 10071696			2127.00 NOS	407.00		
			WATER CONNECTION ASSLY (CYLINDER HEAD TO BLOCK) ALONGWITH ITEM NO.1,2 AND 3 ONLY TO DRG.NO. 10071593 ALT- W AND PART DRAWINGS NO. (1) 10124627 ALT.Y (2) 10175570 ALT -Y. (3) 10124615 ALT - X. (4) D8324 ALT - A3.- 10071696			2127.00 NOS	407.00		
129	20/17/2432	02/08/2017	1.1/4 INCH CUT OUT COCK ( BALL TYPE) WITHOUT VENT(O.L.P) TO SPEC/DRG 11397007(DLW SK NO.0759)LINE-7 ALT-V AND SPECN NO.4/DCW/LOCO/PKG-010 ALT-Al.- 11396969 1.1/4 INCH CUT OUT COCK ( BALL TYPE) WITHOUT VENT(O.L.P) TO SPEC/DRG 11397007(DLW SK NO.0759)LINE-7 ALT-V AND SPECN NO.4/DCW/LOCO/PKG-010 ALT-Al.- 11396969	20/17/2432/1/769937 dtd 04/08/2017	CONTROLLER OF STORES/VARANASI	10.00 NOS  10.00 NOS	917.70  917.70	9,177.00	02/09/2017
130	20/17/2433	02/08/2017	MALE CONNECTOR ASSEMBLY 3/8 INCH OD X 1/4 INCH PT TO SPEC/DRG DRG.NO.11320035 ALT-T.- 11320084 MALE CONNECTOR ASSEMBLY 3/8 INCH OD X 1/4 INCH PT TO SPEC/DRG DRG.NO.11320035 ALT-T.- 11320084	20/17/2433/1/769938 dtd 04/08/2017	CONTROLLER OF STORES/NEW DELHI	150.00 NOS  150.00 NOS	43.62  43.62	6,543.00	02/09/2017
131	20/18/1604	20/07/2017	SET OF THREE PIPES FOR WATER CIRCUIT ( ONE OF EACH TYPE) FOR GE TSC. MAIN DRAWING NO. 10071817 ( SKF 1334) ALT-NIL AND PART DRG. NO. (1) 10071805 ALT-Y OLD. (2) 10071799 ALT-Y OLD (3) 10071702 ALT- NIL OLD (4) 10195932 ALT-U. (5) 10195920 ALT-X. (6) 11282046 ALT-X.- 10071817 SET OF THREE PIPES FOR WATER CIRCUIT ( ONE OF EACH TYPE) FOR GE TSC. MAIN DRAWING NO. 10071817 ( SKF 1334) ALT-NIL AND PART DRG. NO. (1) 10071805 ALT-Y OLD. (2) 10071799 ALT-Y OLD (3) 10071702 ALT- NIL OLD (4) 10195932 ALT-U. (5) 10195920 ALT-X. (6) 11282046 ALT-X.- 10071817	20/18/1604/1/769939 dtd 04/08/2017	PLASMA ENGINEERING WORKS/PATIALA	247.00 Sets  247.00 Sets	7,030.00  7,030.00	1,823,230.50	31/12/2018
132	21/18/1083	25/07/2017	AXLE COLLAR FINISHED (END OPPOSITE GEAR) FOR WDG3A AND WDM3DTO DRG. NO.TPL 6330 ALT-U LINE-2- 11252972	21/18/1083/1/769940 dtd 05/08/2017	GANESH FOUNDRY/JODHPUR	978.00 NOS	533.00	547,337.70	30/12/2017

डीज़ल रेल इंजन आधुनिकीकरण कारखाना/पटियाला

DIESEL LOCO MODERNISATION WORKS/PATIALA

Details of Contracts Placed During the Period 01/Aug/2017 to 31/Aug/2017

S.No	Tender No.	Date of Opening	Description of Item	Contract No/Date	Contractor's Name	Qty With Unit	Rate	PO Value	Delivery Period
			AXLE COLLAR FINISHED (END OPPOSITE GEAR) FOR WDG3A AND WDM3DTO DRG. NO.TPL 6330 ALT-U LINE-2- 11252972			978.00 NOS	533.00		
133	22/18/1763	11/07/2017	GASKET [WATER CONNECTION TO CYLINDER BLOCK] TO DRG NO.15D-76971-2 ALT X-10175593 GASKET [WATER CONNECTION TO CYLINDER BLOCK] TO DRG NO.15D-76971-2 ALT X-10175593	22/18/1763/1/769941 dtd 07/08/2017	RAVI ENTERPRISES/VARANASI	4122.00 NOS 4122.00 NOS	8.00 8.00	34,624.80	20/10/2017
134	21/17/1144	07/08/2017	AXLE COLLAR FINISHED ( GEAR END) FOR WDG3A AND WDM3D LOCOMOTIVE TO DRG. NO.TPL 6331 LINE-2 ALT -U TO SPEC/DRG TO DRG. NO.TPL 6331 LINE-2 ALT -U-11252947 AXLE COLLAR FINISHED ( GEAR END) FOR WDG3A AND WDM3D LOCOMOTIVE TO DRG. NO.TPL 6331 LINE-2 ALT -U TO SPEC/DRG TO DRG. NO.TPL 6331 LINE-2 ALT -U-11252947	21/17/1144/1/769942 dtd 08/08/2017	CONTROLLER OF STORES/NEW DELHI	12.00 NOS 12.00 NOS	2,719.50 2,719.50	32,634.00	16/08/2017
135	22/18/2102	01/08/2017	MACHINE BOLT [CFH] 7/8 INCH-9 UNC- 2A X- 2.3/4 INCH TO DRG NO. 2P-10003 - 088 ALT - Y. MAKE -BIMCO.- 15011203 MACHINE BOLT [CFH] 7/8 INCH-9 UNC- 2A X- 2.3/4 INCH TO DRG NO. 2P-10003 - 088 ALT - Y. MAKE -BIMCO.- 15011203	22/18/2102/1/769943 dtd 08/08/2017	BIMCO ENGINEERING ENTERPRISE/LUDHIANA	18000.00 NOS 18000.00 NOS	32.75 32.75	618,975.00	30/12/2017
136	22/18/1705	11/07/2017	GASKET (SEAL PLATE WATER PUMP ) MAIN DRG NO.10170297 15D 76690- ALT-Z PART DRG.NO.NIL.- 10170297 GASKET (SEAL PLATE WATER PUMP ) MAIN DRG NO.10170297 15D 76690- ALT-Z PART DRG.NO.NIL.- 10170297	22/18/1705/1/769944 dtd 08/08/2017	RAVI ENTERPRISES/VARANASI	286.00 NOS 286.00 NOS	12.00 12.00	3,603.60	20/10/2017
137	22/18/1743	17/07/2017	GASKET LOWER (TURBOSUPPORT TO CYL BLOCK) TO DRG.NO.15D76464 ALT W SPECN: IS:2712 GR.0/1- 10170352 GASKET LOWER (TURBOSUPPORT TO CYL BLOCK) TO DRG.NO.15D76464 ALT W SPECN: IS:2712 GR.0/1- 10170352	22/18/1743/1/769945 dtd 08/08/2017	RAVI ENTERPRISES/VARANASI	235.00 NOS 235.00 NOS	180.00 180.00	44,415.00	20/10/2017
138	21/18/1067	11/07/2017	KIT OF T.B.U. ACCESSORIES FOR WDP1M LOCO. DETAILS OF KIT AS PER ANNEXURE-A-11983413	21/18/1067/1/769946 dtd 09/08/2017	SUBHAVANA INDUSTRIES/FARIDABAD	8.00 NOS	46,480.00	390,608.40	10/01/2018

डीज़ल रेल इंजन आधुनिकीकरण कारखाना/पटियाला

DIESEL LOCO MODERNISATION WORKS/PATIALA

Details of Contracts Placed During the Period 01/Aug/2017 to 31/Aug/2017

S.No	Tender No.	Date of Opening	Description of Item	Contract No/Date	Contractor's Name	Qty With Unit	Rate	PO Value	Delivery Period
			KIT OF T.B.U. ACCESSORIES FOR WDP1M LOCO. DETAILS OF KIT AS PER ANNEXURE-A-11983413			8.00 NOS	46,480.00		
139	20/18/1059	24/07/2017	COVER [FOR CAM SHAFT GEAR RIGHT SIDE] TO MAIN DRG. NO.10120361[16A-74231-1] ALT-V . PART DRG. NOS.[1]10170121 ALT-W [2]SPEC. D-8054 ALT-A4 [3] 15393148 ALT-T- 10120361 COVER [FOR CAM SHAFT GEAR RIGHT SIDE] TO MAIN DRG. NO.10120361[16A-74231-1] ALT-V . PART DRG. NOS.[1]10170121 ALT-W [2]SPEC. D-8054 ALT-A4 [3] 15393148 ALT-T- 10120361	20/18/1059/1/769947 dtd 09/08/2017	GANESH FOUNDRY/JODHPUR	176.00 NOS  176.00 NOS	5,060.00  5,060.00	935,088.00	31/07/2018
140	20/18/2816	28/07/2017	CAR BODY AIR FILTER (OIL BATH) STYLE-1 WITH WEIGHT TOLERANCE OF PLUS/MINUS 8 PERCENT TO DRG NO. 11440065 ALT-m PART DRG. NO. [1] 11443145 ALT-Z [2] 11441770 ALT-Z- 11440065 CAR BODY AIR FILTER (OIL BATH) STYLE-1 WITH WEIGHT TOLERANCE OF PLUS/MINUS 8 PERCENT TO DRG NO. 11440065 ALT-m PART DRG. NO. [1] 11443145 ALT-Z [2] 11441770 ALT-Z- 11440065	20/18/2816/1/769948 dtd 09/08/2017	APPEX AUTO & DIESEL SPARES/JALANDHAR CITY	1554.00 NOS  1554.00 NOS	980.00  980.00	1,680,161.49	30/06/2018
141	20/18/2185	18/07/2017	AIR WHISTLE ASSY. TO DRG.NO.11664265 ALT-NIL AND PART DRG./SPECN. NO.(1) 8185843 ALT-NIL. (2) 10585230 SHEET 1 OF 5 ALT-NIL. (3) 10585230 SHEET 2 OF 5 ALT-NIL. (4) 10585230 SHEET 3 OF 5 ALT-NIL. (5) 10585230 SHEET 4 OF 5 ALT-NIL. (6) 10585230 SHEET 5 OF 5 ALT-Z. (7) 180181 ALT-NIL. (8) 120384 ALT-NIL. (9) MP.0.99.00.04 NOV. 1990 ALT-NIL.- 11664265 AIR WHISTLE ASSY. TO DRG.NO.11664265 ALT-NIL AND PART DRG./SPECN. NO.(1) 8185843 ALT-NIL. (2) 10585230 SHEET 1 OF 5 ALT-NIL. (3) 10585230 SHEET 2 OF 5 ALT-NIL. (4) 10585230 SHEET 3 OF 5 ALT-NIL. (5) 10585230 SHEET 4 OF 5 ALT-NIL. (6) 10585230 SHEET 5 OF 5 ALT-Z. (7) 180181 ALT-NIL. (8) 120384 ALT-NIL. (9) MP.0.99.00.04 NOV. 1990 ALT-NIL.- 11664265	20/18/2185/1/769949 dtd 09/08/2017	IMPEX ENGINEERING WORKS/HOWRAH	274.00 NOS  274.00 NOS	4,380.00  4,380.00	1,260,126.00	30/06/2018
142	22/17/1346	04/08/2017	FUEL TANK (WDG3A) TO DRG.NO.TPL-6115-11034555 FUEL TANK (WDG3A) TO DRG.NO.TPL-6115-11034555	22/17/1346/1/769950 dtd 09/08/2017	CONTROLLER OF STORES/VARANASI	2.00 NOS  2.00 NOS	149,142.00  149,142.00	298,284.00	31/08/2017

डीज़ल रेल इंजन आधुनिकीकरण कारखाना/पटियाला

DIESEL LOCO MODERNISATION WORKS/PATIALA

Details of Contracts Placed During the Period 01/Aug/2017 to 31/Aug/2017

S.No	Tender No.	Date of Opening	Description of Item	Contract No/Date	Contractor's Name	Qty With Unit	Rate	PO Value	Delivery Period
143	22/18/1030	17/07/2017	RADIATOR COMPARTMENT FOR WDM3A [WITHOUT ITEM NO.10 AND 14 OF MAIN DRAWING] TO DRG.NO.[1] 11040725 [SHEET 1OF 2] ALT-E AND [2] 11040725 [SHEET 2 OF 2] ALT-E. PART DRG.NOS. AS PER ANNEXURE-A ENCLOSED.- 11040725 RADIATOR COMPARTMENT FOR WDM3A [WITHOUT ITEM NO.10 AND 14 OF MAIN DRAWING] TO DRG.NO.[1] 11040725 [SHEET 1OF 2] ALT-E AND [2] 11040725 [SHEET 2 OF 2] ALT-E. PART DRG.NOS. AS PER ANNEXURE-A ENCLOSED.- 11040725	22/18/1030/1/769951 dtd 11/08/2017	KANE/PANCHKULA	6.00 NOS	97,000.00	611,100.00	31/05/2018
144	22/18/1093	25/07/2017	UNDER FRAME (WDG3A) WITH HAND BRAKE ARRANGEMENT TO DRG.NO.TPL-6903 ALT-qq AND PART DRGS./SPEC. AS PER ANNEXURE-A ATTACHED.- 11036163 UNDER FRAME (WDG3A) WITH HAND BRAKE ARRANGEMENT TO DRG.NO.TPL-6903 ALT-qq AND PART DRGS./SPEC. AS PER ANNEXURE-A ATTACHED.- 11036163	22/18/1093/1/769952 dtd 11/08/2017	WELD TECH ENGINEERS/SUNDERGARH	7.00 NOS	1,850,000.00	13,597,500.00	10/10/2017
145	20/18/2123	28/07/2017	4 INCH DUPLEX VACUUM GAUGE VC & VR SELF ILLUMINATED WITH LED AS PER DRAWING NO.SK-2057 ALT -W.- 11445464 4 INCH DUPLEX VACUUM GAUGE VC & VR SELF ILLUMINATED WITH LED AS PER DRAWING NO.SK-2057 ALT -W.- 11445464	20/18/2123/1/769953 dtd 12/08/2017	UNIVERSAL INSTRUMENTS/AMBALA CITY	93.00 NOS	2,450.00	239,242.50	30/11/2017
146	22/18/2004	22/05/2017	PIPE PLUG SQ. HD. 2 INCH TO DRG. NO. TPL-0233-9 ALT-X.- 11290882 PIPE PLUG SQ. HD. 2 INCH TO DRG. NO. TPL-0233-9 ALT-X.- 11290882	22/18/2004/1/769954 dtd 12/08/2017	PLASMA ENGINEERING WORKS/PATIALA	1997.00 NOS	109.00	223,985.52	20/10/2017
147	20/18/2834	04/08/2017	2..1/2 INCH FLEXIBLE PIPE COUPLING TO DRG NO. TPE-12-007 ALT-X AND PART DRG.NO. [1] TPE-12-0004 [10121316] ALT-X [2] TPE-12-0005 [10171307] ALT-X [3] TPL-0128 [SHEET 2 OF 3 ] [15346055] ALT-Y [4] TPE-13-0008-6 [15390147] ALT-Z [5] D-8300 ALT-A1- 10070126 2..1/2 INCH FLEXIBLE PIPE COUPLING TO DRG NO. TPE-12-007 ALT-X AND PART DRG.NO. [1] TPE-12-0004 [10121316] ALT-X [2] TPE-12-0005 [10171307] ALT-X [3] TPL-0128 [SHEET 2 OF 3 ] [15346055] ALT-Y [4] TPE-13-0008-6 [15390147] ALT-Z [5] D-8300 ALT-A1- 10070126	20/18/2834/1/769955 dtd 12/08/2017	BIMAL ENGINEERING WORKS/JALANDHAR	130.00 NOS	465.00	63,472.50	15/12/2017

डीज़ल रेल इंजन आधुनिकीकरण कारखाना/पटियाला

DIESEL LOCO MODERNISATION WORKS/PATIALA

Details of Contracts Placed During the Period 01/Aug/2017 to 31/Aug/2017

S.No	Tender No.	Date of Opening	Description of Item	Contract No/Date	Contractor's Name	Qty With Unit	Rate	PO Value	Delivery Period
148	20/18/2855	20/07/2017	NON RETURN VALVE TO DRG NO. 10236211 ALT-NIL- 10236211  NON RETURN VALVE TO DRG NO. 10236211 ALT-NIL- 10236211	20/18/2855/1/769956 dtd 12/08/2017	PLASMA ENGINEERING WORKS/PATIALA	177.00 NOS 177.00 NOS	325.00  325.00	60,401.25	30/11/2017
149	20/18/2009	03/07/2017	PRESSURE REGULATING VALVE 3/8 INCH TO DRG NO.11390050 ALT -W WITH SPECN. NO. 4/DCW/LOCO/PKG-010 ALT-A1.- 11390050 PRESSURE REGULATING VALVE 3/8 INCH TO DRG NO.11390050 ALT -W WITH SPECN. NO. 4/DCW/LOCO/PKG-010 ALT-A1.- 11390050	20/18/2009/1/769957 dtd 12/08/2017	GENEXT TECHNOLOGIES/HOWRAH	28.00 NOS 28.00 NOS	1,049.00  1,049.00	30,840.60	30/12/2017
150	20/18/2009	03/07/2017	PRESSURE REGULATING VALVE 3/8 INCH TO DRG NO. 11390050 ALT-W WITH SPECN NO. 4/DCW/LOCO./PKG-010 ALT-A1.- 11390050 PRESSURE REGULATING VALVE 3/8 INCH TO DRG NO. 11390050 ALT-W WITH SPECN NO. 4/DCW/LOCO./PKG-010 ALT-A1.- 11390050	20/18/2009/1/769958 dtd 12/08/2017	ELBE INDUSTRIAL WORKS/HOWRAH	116.00 NOS 116.00 NOS	1,200.00  1,200.00	146,160.00	30/12/2017
151	20/18/2830	04/08/2017	LUBE OIL COOLER SUPPORT TO DRG NO 11641502 [TPL-8926] ALT-Z- 11641502  LUBE OIL COOLER SUPPORT TO DRG NO 11641502 [TPL-8926] ALT-Z- 11641502	20/18/2830/1/769959 dtd 12/08/2017	J.K.TOOLS & INDUSTRIES/PATIALA	704.00 NOS 704.00 NOS	164.00  164.00	121,228.80	31/12/2017
152	20/18/2126	17/07/2017	BALL TYPE CUT OFF COCK 1-1/4 INCH WITH VENT TO DRG. NO..11815334 ALT-NIL- 11543565 BALL TYPE CUT OFF COCK 1-1/4 INCH WITH VENT TO DRG. NO..11815334 ALT-NIL- 11543565	20/18/2126/1/769960 dtd 12/08/2017	ACME ENGINEERING WORKS/HOWRAH	132.00 NOS 132.00 NOS	886.00  886.00	122,799.60	30/11/2017
153	20/18/2147	22/06/2017	24-A DOUBLE CHECK VALVE TO DRG.NO.11390153 (TPL-0307) ALT-Z.- 11390153 24-A DOUBLE CHECK VALVE TO DRG.NO.11390153 (TPL-0307) ALT-Z.- 11390153	20/18/2147/1/769961 dtd 12/08/2017	STONE INDIA LTD/KOLKATA	88.00 NOS 88.00 NOS	509.43  509.43	47,071.33	30/12/2017

154 21/17/2727 07/08/2017

21/17/2727/1/769962 DY. CME/DSL./LUCKNOW  
dtd 12/08/2017

1,098,195.23 16/08/2017



डीज़ल रेल इंजन आधुनिकीकरण कारखाना/पटियाला

DIESEL LOCO MODERNISATION WORKS/PATIALA

Details of Contracts Placed During the Period 01/Aug/2017 to 31/Aug/2017

S.No	Tender No.	Date of Opening	Description of Item	Contract No/Date	Contractor's Name	Qty With Unit	Rate	PO Value	Delivery Period
			ROOF MOUNTED FORCED COOLED DBR HATCH ASSEMBLY WITH SHORT HOOD TO SPEC/DRG SKDL-4699- 12002616			1.00 Sets	1,098,195.23		
			ROOF MOUNTED FORCED COOLED DBR HATCH ASSEMBLY WITH SHORT HOOD TO SPEC/DRG SKDL-4699- 12002616			1.00 Sets	1,098,195.23		
155	21/17/2726	07/08/2017	SHORT HOOD WITH ROOF MOUNTED DBR TO SPEC/DRG DLW PART NO. 11701420-12430780 SHORT HOOD WITH ROOF MOUNTED DBR TO SPEC/DRG DLW PART NO. 11701420-12430780	21/17/2726/1/769963 dtd 12/08/2017	DY. CME/DSL./LUCKNOW	2.00 Sets 2.00 Sets	855,340.50 855,340.50	1,710,681.00	16/08/2017
156	20/18/2843	03/08/2017	SET OF SHIMS FOR FAN GEAR BOX CONSISTING OF 02 TYPES OF SHIMS [1] 02 NOS. TO 11104740 [2] 08 NOS. TO 11104752 DRG NO. 11105999-671V24440 ALT-X PART DRG. NO. D-30900 ALT-NIL-11104740 SET OF SHIMS FOR FAN GEAR BOX CONSISTING OF 02 TYPES OF SHIMS [1] 02 NOS. TO 11104740 [2] 08 NOS. TO 11104752 DRG NO. 11105999-671V24440 ALT-X PART DRG. NO. D-30900 ALT-NIL-11104740	20/18/2843/1/769964 dtd 12/08/2017	SATKAR ENGG & SUPPLY CO./PATIALA	534.00 NOS 534.00 NOS	100.00 100.00	56,070.00	30/11/2017
157	20/18/1071	04/08/2017	FLOATING BUSH F.I.PUMP LIFTER TO MAIN DRG.NO.10130974-32C72250 ALT-e PART DRG. NO.D40070 REV-3 - 10130974 FLOATING BUSH F.I.PUMP LIFTER TO MAIN DRG.NO.10130974-32C72250 ALT-e PART DRG. NO.D40070 REV-3 - 10130974	20/18/1071/1/769965 dtd 12/08/2017	CHANDIMATA METAL WORKS/HOWRAH	270.00 NOS 270.00 NOS	380.00 380.00	107,730.00	15/12/2017
158	20/18/2169	31/07/2017	D-TYPE FLEXIBLE COUPLING FOR 2 INCH TO DRG. NO.TPL-0242 [11325136] ALT Y AND PART DRGS. 1.TPL-0329 [11105963] ALT-Y 2. TPL-0330 [11325665] ALT-W 3. TPL-0331[11251748] ALT-Z- 11325136 D-TYPE FLEXIBLE COUPLING FOR 2 INCH TO DRG. NO.TPL-0242 [11325136] ALT Y AND PART DRGS. 1.TPL-0329 [11105963] ALT-Y 2. TPL-0330 [11325665] ALT-W 3. TPL-0331[11251748] ALT-Z- 11325136	20/18/2169/1/769966 dtd 12/08/2017	BIMAL ENGINEERING WORKS/JALANDHAR	175.00 NOS 175.00 NOS	556.00 556.00	102,165.00	30/12/2017
159	20/18/2162	31/07/2017	PIPE CLAMP 2 INCH X 204MM LONG FOR M.S TUBE TO DRG NO. TPL-0008 TYPE-A [11340095 ] ALT-X. AND SPECN.NO.MISC-078 ALT-A1.- 11340095	20/18/2162/1/769967 dtd 12/08/2017	JASBIR AUTO ENTERPRISES/LUDHIANA	1232.00 NOS	149.00	192,746.40	31/10/2017

डीज़ल रेल इंजन आधुनिकीकरण कारखाना/पटियाला

DIESEL LOCO MODERNISATION WORKS/PATIALA

Details of Contracts Placed During the Period 01/Aug/2017 to 31/Aug/2017

S.No	Tender No.	Date of Opening	Description of Item	Contract No/Date	Contractor's Name	Qty With Unit	Rate	PO Value	Delivery Period
			PIPE CLAMP 2 INCH X 204MM LONG FOR M.S TUBE TO DRG NO. TPL-0008 TYPE-A [11340095 ] ALT-X. AND SPECN.NO.MISC-078 ALT-A1.- 11340095			1232.00 NOS	149.00		
160	20/18/2129	31/07/2017	FLANGE ASSY 1 INCH TO DRG NO. TPL 3312 ALT-NIL- 11567223  FLANGE ASSY 1 INCH TO DRG NO. TPL 3312 ALT-NIL- 11567223	20/18/2129/1/769968 dtd 12/08/2017	MAHINDRA STEEL INDUSTRIES/PATIALA	308.00 NOS 308.00 NOS	260.00  260.00	84,084.00	30/12/2017
161	20/18/1041	31/07/2017	COLLAR (CONTROL SHAFT R/S OVER SPEED TRIP) TO MAIN DRG. NO.10210180 [36D76348 -1] ALT-U PART DRG. NO. SPEC . MISC-125 ALT-A1- 10210180 COLLAR (CONTROL SHAFT R/S OVER SPEED TRIP) TO MAIN DRG. NO.10210180 [36D76348 -1] ALT-U PART DRG. NO. SPEC . MISC-125 ALT-A1- 10210180	20/18/1041/1/769969 dtd 12/08/2017	A.V.ENTERPRISES/ KALKA	212.00 NOS 212.00 NOS	121.00  121.00	26,934.60	30/11/2017
162	20/18/1033	19/07/2017	COVER (CONTROLLER SHAFTCOMPART FREE END) TO MAIN DRG.NO.10120075 [ 31C-73011] ALT-W PART DRG. NO.D8054 ALT-A4- 10120075 COVER (CONTROLLER SHAFTCOMPART FREE END) TO MAIN DRG.NO.10120075 [ 31C-73011] ALT-W PART DRG. NO.D8054 ALT-A4- 10120075	20/18/1033/1/769970 dtd 12/08/2017	BHAGYADEVI FACTORY (FOUNDRY DIVISION)/HOWRAH	453.00 NOS 453.00 NOS	352.00  352.00	167,428.80	20/12/2017
163	21/18/2017	03/08/2017	LUG TERMINAL FOR 158.7 SQUARE MM CABLE TO DRG. NO. EL/WT/51 STYLE-XII ALT-W-12340443 LUG TERMINAL FOR 158.7 SQUARE MM CABLE TO DRG. NO. EL/WT/51 STYLE-XII ALT-W-12340443	21/18/2017/1/769971 dtd 12/08/2017	KAMLESH INDUSTRIES/MUMBAI	1682.00 NOS 1682.00 NOS	70.00  70.00	123,627.00	20/10/2017
164	20/18/1636	31/07/2017	SPRING SEAT (OVER SPEED TRIP) TO MAIN DRAWING NO. 10210155 (36D76228-1) ALT-X AND PART DRG. NO. MISC - 122 ALT-A1.- 10210155 SPRING SEAT (OVER SPEED TRIP) TO MAIN DRAWING NO. 10210155 (36D76228-1) ALT-X AND PART DRG. NO. MISC - 122 ALT-A1.- 10210155	20/18/1636/1/769972 dtd 12/08/2017	J.K.TOOLS & INDUSTRIES/PATIALA	235.00 NOS 235.00 NOS	68.00  68.00	16,779.00	20/10/2017
165	20/18/1670	24/07/2017		20/18/1670/1/769973 dtd 12/08/2017	SATKAR ENGG & SUPPLY CO./PATIALA			92,736.00	20/12/2017

डीज़ल रेल इंजन आधुनिकीकरण कारखाना/पटियाला

DIESEL LOCO MODERNISATION WORKS/PATIALA

Details of Contracts Placed During the Period 01/Aug/2017 to 31/Aug/2017

S.No	Tender No.	Date of Opening	Description of Item	Contract No/Date	Contractor's Name	Qty With Unit	Rate	PO Value	Delivery Period
			DRAIN PIPE (LUBE OIL) TO MAIN DRG. NO. 3 DCW/SK-806 ALT- Y PART DRG. NIL.- 11061080 DRAIN PIPE (LUBE OIL) TO MAIN DRG. NO. 3 DCW/SK-806 ALT- Y PART DRG. NIL.- 11061080			60.00 NOS	1,472.00		
			DRAIN PIPE (LUBE OIL) TO MAIN DRG. NO. 3 DCW/SK-806 ALT- Y PART DRG. NIL.- 11061080			60.00 NOS	1,472.00		
166	20/18/1610	31/07/2017	SHIM ( OVER SPEED TRIP TO CYL. BLOCK) TO MAIN DRG. NO. 10240639 ( 36D76411-1) ALT-X AND SPECN. NO. D-41050 ALT- NIL.- 10240111 SHIM ( OVER SPEED TRIP TO CYL. BLOCK) TO MAIN DRG. NO. 10240639 ( 36D76411-1) ALT-X AND SPECN. NO. D-41050 ALT- NIL.- 10240111	20/18/1610/1/769974 dtd 12/08/2017	A.V.ENTERPRISES/ KALKA	128.00 Sets	708.00	95,155.20	20/10/2017
			SHIM ( OVER SPEED TRIP TO CYL. BLOCK) TO MAIN DRG. NO. 10240639 ( 36D76411-1) ALT-X AND SPECN. NO. D-41050 ALT- NIL.- 10240111			128.00 Sets	708.00		
167	20/18/1688	02/08/2017	LOCATING PLATE AIR ELBOW GASKET TO MAIN DRG. NO.10180266(28C71464) ALT-Z PART DRG. NIL.- 10180266 LOCATING PLATE AIR ELBOW GASKET TO MAIN DRG. NO.10180266(28C71464) ALT-Z PART DRG. NIL.- 10180266	20/18/1688/1/769975 dtd 12/08/2017	SANJAY TRADING COMPANY/ALLAHABAD	3273.00 NOS	48.50	168,344.30	14/10/2017
			LOCATING PLATE AIR ELBOW GASKET TO MAIN DRG. NO.10180266(28C71464) ALT-Z PART DRG. NIL.- 10180266			3273.00 NOS	48.50		
168	20/18/1670	24/07/2017	DRAIN PIPE (LUBE OIL) TO MAIN DRG. NO. 3 DCW/SK-806 ALT- Y PART DRG. NIL.- 11061080 DRAIN PIPE (LUBE OIL) TO MAIN DRG. NO. 3 DCW/SK-806 ALT- Y PART DRG. NIL.- 11061080	20/18/1670/1/769976 dtd 12/08/2017	KAMAL INDUSTRIES/ CHANDIGARH	97.00 NOS	1,472.00	149,923.20	20/11/2017
			DRAIN PIPE (LUBE OIL) TO MAIN DRG. NO. 3 DCW/SK-806 ALT- Y PART DRG. NIL.- 11061080			97.00 NOS	1,472.00		
169	20/18/1661	03/08/2017	LOCATING FOOT ( EXHAUST MANIFOLD BRACE) TO MAIN DRG. NO. 10190648 (28D- 735161) ALT-Y PART DRG. NIL.- 10190648 LOCATING FOOT ( EXHAUST MANIFOLD BRACE) TO MAIN DRG. NO. 10190648 (28D- 735161) ALT-Y PART DRG. NIL.- 10190648	20/18/1661/1/769977 dtd 12/08/2017	PLASMA ENGINEERING WORKS/PATIALA	174.00 NOS	136.00	24,847.20	20/11/2017
			LOCATING FOOT ( EXHAUST MANIFOLD BRACE) TO MAIN DRG. NO. 10190648 (28D- 735161) ALT-Y PART DRG. NIL.- 10190648			174.00 NOS	136.00		
170	20/18/1650	25/07/2017	STOP ROD (EXHAUST MANIFOLD BRACE) SPACE) TO MAIN DRG. NO. 10211251(28D73518) ALT-Z AND PART DRG. NO. D90470 ALT- NIL.- 10211251 STOP ROD (EXHAUST MANIFOLD BRACE) SPACE) TO MAIN DRG. NO. 10211251(28D73518) ALT-Z AND PART DRG. NO. D90470 ALT- NIL.- 10211251	20/18/1650/1/769978 dtd 14/08/2017	RAJPUT ENGINEERS/PATIALA	167.00 NOS	409.00	71,718.15	30/11/2017
			STOP ROD (EXHAUST MANIFOLD BRACE) SPACE) TO MAIN DRG. NO. 10211251(28D73518) ALT-Z AND PART DRG. NO. D90470 ALT- NIL.- 10211251			167.00 NOS	409.00		

171 20/18/1684 11/08/2017

20/18/1684/1/769979 JOY NARAYAN SPRING  
dtd 14/08/2017 MFG. CO./VARANASI

18,590.21 30/11/2017

डीज़ल रेल इंजन आधुनिकीकरण कारखाना/पटियाला

DIESEL LOCO MODERNISATION WORKS/PATIALA

Details of Contracts Placed During the Period 01/Aug/2017 to 31/Aug/2017

S.No	Tender No.	Date of Opening	Description of Item	Contract No/Date	Contractor's Name	Qty With Unit	Rate	PO Value	Delivery Period
			SPRING ( TRIP LATCH OST) TO MAIN DRG. NO. 10160012 ALT-X AND PART DRG. NO. 31PD5603 ALT-A2.- 10160012 SPRING ( TRIP LATCH OST) TO MAIN DRG. NO. 10160012 ALT-X AND PART DRG. NO. 31PD5603 ALT-A2.- 10160012			247.00 NOS	67.00		
			SPRING ( TRIP LATCH OST) TO MAIN DRG. NO. 10160012 ALT-X AND PART DRG. NO. 31PD5603 ALT-A2.- 10160012			247.00 NOS	67.00		
172	20/18/1056	24/04/2017	FLARE TUBE ASSLY WITHOUT NUT AND FERRULE AND WITH STOPPER TO MAIN DRG. NO.2 DCW/SK-211 ALT-X PART DRG. NO. [1]10170753 ALT-U [2]D-58635 ALT-NIL [3]D-62311 ALT-A1- 10230105 FLARE TUBE ASSLY WITHOUT NUT AND FERRULE AND WITH STOPPER TO MAIN DRG. NO.2 DCW/SK-211 ALT-X PART DRG. NO. [1]10170753 ALT-U [2]D-58635 ALT-NIL [3]D-62311 ALT-A1- 10230105	20/18/1056/1/769980 dtd 14/08/2017	JASBIR AUTO ENTERPRISES/LUDHIANA	2673.00 NOS	58.00	162,785.70	30/11/2017
			FLARE TUBE ASSLY WITHOUT NUT AND FERRULE AND WITH STOPPER TO MAIN DRG. NO.2 DCW/SK-211 ALT-X PART DRG. NO. [1]10170753 ALT-U [2]D-58635 ALT-NIL [3]D-62311 ALT-A1- 10230105			2673.00 NOS	58.00		
173	20/17/2972	09/08/2017	HOSE ASSLY (DE-AERATOR TO EXPANSION TANK] TO DRG.NO. 2DCW/SK-1214 ALT-Y [TABLE-C S. NO.1]- 11456437 HOSE ASSLY (DE-AERATOR TO EXPANSION TANK] TO DRG.NO. 2DCW/SK-1214 ALT-Y [TABLE-C S. NO.1]- 11456437	20/17/2972/1/769981 dtd 14/08/2017	HYDRAX INTERNATIONAL/ KOLKATA	152.00 NOS	975.00	174,876.00	15/09/2017
			HOSE ASSLY (DE-AERATOR TO EXPANSION TANK] TO DRG.NO. 2DCW/SK-1214 ALT-Y [TABLE-C S. NO.1]- 11456437			152.00 NOS	975.00		
174	22/18/1020	18/07/2017	RADIATOR GUARD ASSEMBLY TO DRG.NO.TPL-2233 [11053392] ALT-V. PART DRG.NOS.[1] 11144099 ALT-Y [2] 11082586 ALT-Z [3] 11082598 ALT-Z [4] 11126759 [FOR 11104302] ALT-W [5] TPE-13-0044-II [for 15030090] ALT-S [6] IP-60000-015 [for 15350113] ALT-Y [7]15393148 [for 15396113] ALT-T [8] 11144105 ALT-Y[9]11053355 ALT-X [10] 11104340 [for 11152989] ALT-Y [11] 11190840 ALT-Z.- 11053392 RADIATOR GUARD ASSEMBLY TO DRG.NO.TPL-2233 [11053392] ALT-V. PART DRG.NOS.[1] 11144099 ALT-Y [2] 11082586 ALT-Z [3] 11082598 ALT-Z [4] 11126759 [FOR 11104302] ALT-W [5] TPE-13-0044-II [for 15030090] ALT-S [6] IP-60000-015 [for 15350113] ALT-Y [7]15393148 [for 15396113] ALT-T [8] 11144105 ALT-Y[9]11053355 ALT-X [10] 11104340 [for 11152989] ALT-Y [11] 11190840 ALT-Z.- 11053392	22/18/1020/1/769982 dtd 14/08/2017	JASBIR AUTO ENTERPRISES/LUDHIANA	159.00 NOS	6,395.00	1,067,645.25	30/04/2018
			RADIATOR GUARD ASSEMBLY TO DRG.NO.TPL-2233 [11053392] ALT-V. PART DRG.NOS.[1] 11144099 ALT-Y [2] 11082586 ALT-Z [3] 11082598 ALT-Z [4] 11126759 [FOR 11104302] ALT-W [5] TPE-13-0044-II [for 15030090] ALT-S [6] IP-60000-015 [for 15350113] ALT-Y [7]15393148 [for 15396113] ALT-T [8] 11144105 ALT-Y[9]11053355 ALT-X [10] 11104340 [for 11152989] ALT-Y [11] 11190840 ALT-Z.- 11053392			159.00 NOS	6,395.00		
175	22/17/1802	01/08/2017	GASKET [CYLINDER HEAD TO VALVE LEVER COVER] DRG.NO. SKE-1350 ALT NIL SPECIFICATION NO.D-58632 REV R1-10175910	22/17/1802/1/769983 dtd 14/08/2017	TOOL & GAGE COMPANY/LUCKNOW	146.00 NOS	75.00	12,921.00	09/09/2017

डीज़ल रेल इंजन आधुनिकीकरण कारखाना/पटियाला

DIESEL LOCO MODERNISATION WORKS/PATIALA

Details of Contracts Placed During the Period 01/Aug/2017 to 31/Aug/2017

S.No	Tender No.	Date of Opening	Description of Item	Contract No/Date	Contractor's Name	Qty With Unit	Rate	PO Value	Delivery Period
			GASKET [CYLINDER HEAD TO VALVE LEVER COVER] DRG.NO. SKE-1350 ALT NIL SPECIFICATION NO.D-58632 REV R1-10175910			146.00 NOS	75.00		
176	20/18/2207	28/07/2017	MODIFIED D-1 AUTO DRAIN VALVE TO RDSO SPECN.NO.MP.01.00.26 (REV.0.00) MARCH-2010 WITH PART DRGS (1) 8451213 ALT-C. (2) SKDP04069 ALT-NIL. (3) SKDP-4070 ALT-NIL. - 17390059 MODIFIED D-1 AUTO DRAIN VALVE TO RDSO SPECN.NO.MP.01.00.26 (REV.0.00) MARCH-2010 WITH PART DRGS (1) 8451213 ALT-C. (2) SKDP04069 ALT-NIL. (3) SKDP-4070 ALT-NIL. - 17390059	20/18/2207/1/769984 dtd 14/08/2017	TRIDENT PNEUMATICS PVT.LTD./COIMBATORE	222.00 NOS  222.00 NOS	7,092.00  7,092.00	1,653,145.20	30/06/2018
177	20/18/2134	20/07/2017	AIR RESERVOIR ASSEMBLY TO DRG.NO.TPL-2920 (11663522) ALT-C TO SPEC/PART DRGS NO.(1) 11663571 (TPL-2928) END CAP ASSY.ALT-a (2) 8499739 FOR PART NO.17451012 FLANGE ALT-NIL (3) 8313031 FOR PART NO.17451050 FLANGE ALT-NIL(4) M.S-4361 SPEC.REV.AA (5) 11663583 (TPL-2929) END CAP ASSY. (OPPOSITE) ALT-NIL (6) SKDM-015 FOR NAME PLATE ALT-n .- 11663522 AIR RESERVOIR ASSEMBLY TO DRG.NO.TPL-2920 (11663522) ALT-C TO SPEC/PART DRGS NO.(1) 11663571 (TPL-2928) END CAP ASSY.ALT-a (2) 8499739 FOR PART NO.17451012 FLANGE ALT-NIL (3) 8313031 FOR PART NO.17451050 FLANGE ALT-NIL(4) M.S-4361 SPEC.REV.AA (5) 11663583 (TPL-2929) END CAP ASSY. (OPPOSITE) ALT-NIL (6) SKDM-015 FOR NAME PLATE ALT-n .- 11663522	20/18/2134/1/769985 dtd 14/08/2017	BANARAS ENGINEERING CO. PVT. LTD./VARANASI	243.00 NOS  243.00 NOS	13,803.00  13,803.00	3,521,835.45	30/06/2018
178	20/18/2125	17/07/2017	SINGLE POINT PRESSURE GAUGE (LED) MR TO DRG.NO.11445490 (SK.NO.2060) ALT-T. PART/SPECN.DRGS. (1) 2P45100 ALT-Y. (2) 1P83504 ALT-Y. (3) 1P70602 ALT-Z. (4) INSP.PLAN MP.TP-14 JULY-2000 (REV.000) AMENDMENT NO.2 OF JUNE 2003. (5) 3DCW/SK-747 ALT-Z. (6) 11445488 (SK-NO.2059) ALT-Q.- 11445490 SINGLE POINT PRESSURE GAUGE (LED) MR TO DRG.NO.11445490 (SK.NO.2060) ALT-T. PART/SPECN.DRGS. (1) 2P45100 ALT-Y. (2) 1P83504 ALT-Y. (3) 1P70602 ALT-Z. (4) INSP.PLAN MP.TP-14 JULY-2000 (REV.000) AMENDMENT NO.2 OF JUNE 2003. (5) 3DCW/SK-747 ALT-Z. (6) 11445488 (SK-NO.2059) ALT-Q.- 11445490	20/18/2125/1/769986 dtd 14/08/2017	UNIVERSAL INSTRUMENTS/AMBALA CITY	601.00 NOS  601.00 NOS	1,310.00  1,310.00	826,675.50	30/06/2018

डीज़ल रेल इंजन आधुनिकीकरण कारखाना/पटियाला

DIESEL LOCO MODERNISATION WORKS/PATIALA

Details of Contracts Placed During the Period 01/Aug/2017 to 31/Aug/2017

S.No	Tender No.	Date of Opening	Description of Item	Contract No/Date	Contractor's Name	Qty With Unit	Rate	PO Value	Delivery Period
179	21/18/1069	04/07/2017	KIT FOR BRAKE GEAR ARRANGEMENT FOR WDP1M LOCOMOTIVE AS PER DRAWING NO. SK.VL-651 WITHOUT ITEM NOS 1 TO 4,7 TO 9,11 TO 13,17,18,25,28,32,37,38,40 TO 45,47,49 AND 50. DETAILS OF PART DRGS AND ITEMS TO BE SUPPLIED IN ONE KIT IS AS PER ANNEXURE-A ATTACHED.- 11982962 KIT FOR BRAKE GEAR ARRANGEMENT FOR WDP1M LOCOMOTIVE AS PER DRAWING NO. SK.VL-651 WITHOUT ITEM NOS 1 TO 4,7 TO 9,11 TO 13,17,18,25,28,32,37,38,40 TO 45,47,49 AND 50. DETAILS OF PART DRGS AND ITEMS TO BE SUPPLIED IN ONE KIT IS AS PER ANNEXURE-A ATTACHED.- 11982962	21/18/1069/1/769987 dtd 14/08/2017	A.V.ENTERPRISES/ KALKA	16.00 NOS	54,400.00	913,920.00	31/03/2018
						16.00 NOS	54,400.00		
180	21/18/1069	04/07/2017	KIT FOR BRAKE GEAR ARRANGEMENT FOR WDP1M LOCOMOTIVE AS PER DRAWING NO. SK.VL-651 WITHOUT ITEM NOS 1 TO 4,7 TO 9,11 TO 13,17,18,25,28,32,37,38,40 TO 45,47,49 AND 50. DETAILS OF PART DRGS AND ITEMS TO BE SUPPLIED IN ONE KIT IS AS PER ANNEXURE-A ATTACHED.- 11982962 KIT FOR BRAKE GEAR ARRANGEMENT FOR WDP1M LOCOMOTIVE AS PER DRAWING NO. SK.VL-651 WITHOUT ITEM NOS 1 TO 4,7 TO 9,11 TO 13,17,18,25,28,32,37,38,40 TO 45,47,49 AND 50. DETAILS OF PART DRGS AND ITEMS TO BE SUPPLIED IN ONE KIT IS AS PER ANNEXURE-A ATTACHED.- 11982962	21/18/1069/1/769988 dtd 14/08/2017	SUBHAVANA INDUSTRIES/FARIDABAD	29.00 NOS	54,400.00	1,656,480.00	31/03/2018
						29.00 NOS	54,400.00		
181	21/17/1142	07/08/2017	TBU SET WITH BRAKE HANGER LH- 11983711 TBU SET WITH BRAKE HANGER LH- 11983711	21/17/1142/1/769989 dtd 14/08/2017	CONTROLLER OF STORES/NEW DELHI	32.00 NOS	107,000.00	3,424,000.00	31/08/2017
						32.00 NOS	107,000.00		
182	21/17/1143	07/08/2017	TBU SET WITH BRAKE HANGER RH- 11983723 TBU SET WITH BRAKE HANGER RH- 11983723	21/17/1143/1/769990 dtd 14/08/2017	CONTROLLER OF STORES/NEW DELHI	32.00 NOS	105,000.00	3,360,000.00	31/08/2017
						32.00 NOS	105,000.00		
183	20/17/2972	09/08/2017	HOSE ASSLY (FUEL OIL REGULATING VALVE TO SUB-HEADER) TO DRG. NO. 2DMW/SK-1214 ALT-Y [TABLE-C OF S.NO.2]- 11891737	20/17/2972/1/769991 dtd 16/08/2017	SHREE RADHIKA INDUSTRIES/KANPUR	66.00 NOS	616.00	47,974.08	15/09/2017

डीज़ल रेल इंजन आधुनिकीकरण कारखाना/पटियाला

DIESEL LOCO MODERNISATION WORKS/PATIALA

Details of Contracts Placed During the Period 01/Aug/2017 to 31/Aug/2017

S.No	Tender No.	Date of Opening	Description of Item	Contract No/Date	Contractor's Name	Qty With Unit	Rate	PO Value	Delivery Period
			HOSE ASSLY (FUEL OIL REGULATING VALVE TO SUB-HEADER) TO DRG. NO. 2DMW/SK-1214 ALT-Y [TABLE-C OF S.NO.2]- 11891737			66.00 NOS	616.00		
184	20/18/1085	14/07/2017	MAIN ENGINE BASE TO MAIN DRG.NO. 10021267 ALT-R PART DRAWINGS NO. AS PER ANNEXURE -A ATTACHED- 10021267 MAIN ENGINE BASE TO MAIN DRG.NO. 10021267 ALT-R PART DRAWINGS NO. AS PER ANNEXURE -A ATTACHED- 10021267	20/18/1085/1/769992 dtd 16/08/2017	GOSPEL INDIA MARKETING PVT. LTD./PATIALA	50.00 NOS 50.00 NOS	202,400.00 202,400.00	10,626,000.00	31/07/2018
185	20/18/1024	30/06/2017	FUEL INJECTION TUBE ASSLY TO MAIN DRG. NO.10051703 [SKE-0863] ALT-T PART DRAWINGS NO. [1] 10050255 -15C 77131 ALT-Y [2] 10175477 ALT-Z [3] 10184004 ALT-NIL [4] 10191380 -15D77131 ALT-Y [5] 10210489 ALT-W [6] 10210490 ALT-W [7] 10210684 ALT-Z [8] 10220082 ALT-X [9] 10230631-15C 77131 PCI ALT-Y [10] D-58632 ALT-NIL [11] D81140 A7 [12] D81342 A4 [13] D99999Va A4 [14] MISC 221 ALT-NIL- 10051703 FUEL INJECTION TUBE ASSLY TO MAIN DRG. NO.10051703 [SKE-0863] ALT-T PART DRAWINGS NO. [1] 10050255 -15C 77131 ALT-Y [2] 10175477 ALT-Z [3] 10184004 ALT-NIL [4] 10191380 -15D77131 ALT-Y [5] 10210489 ALT-W [6] 10210490 ALT-W [7] 10210684 ALT-Z [8] 10220082 ALT-X [9] 10230631-15C 77131 PCI ALT-Y [10] D-58632 ALT-NIL [11] D81140 A7 [12] D81342 A4 [13] D99999Va A4 [14] MISC 221 ALT-NIL- 10051703	20/18/1024/1/769993 dtd 16/08/2017	IMPERIAL AUTO INDUSTRIES LIMITED/FARIDABAD	3119.00 NOS 3119.00 NOS	1,650.00 1,650.00	5,403,667.50	30/06/2018
186	20/18/1802	03/07/2017	LOCKING PLATE FUEL PUMP LEVER FULCRUM TO SUPPORT TO MAIN DRG. NO. 10184491 (SKE-1455) ALT-X AND PART DRG. NO. (1)2 DMW/SK-1178 ALT-Z. 92) D30090PU3.- 10184491 LOCKING PLATE FUEL PUMP LEVER FULCRUM TO SUPPORT TO MAIN DRG. NO. 10184491 (SKE-1455) ALT-X AND PART DRG. NO. (1)2 DMW/SK-1178 ALT-Z. 92) D30090PU3.- 10184491	20/18/1802/1/769994 dtd 16/08/2017	METAL CRAFT INDUSTRIES/RAJPURA	18320.00 NOS 18320.00 NOS	15.25 15.25	293,349.00	31/10/2017
187	20/18/1633	07/08/2017	PIPE [LUBE OIL FILTER] WITH HOT FINISHED SEAMLESS TUBE AS PER IS : 1239 ( PART -1) 1979 TO MAIN DRAWING NO. 10060078 ( 40D77838-2) ALT-Z AND PART DRG. NO. 11282046 ALT-Y.- 10060078	20/18/1633/1/769995 dtd 16/08/2017	SATKAR ENGG & SUPPLY CO./PATIALA	218.00 NOS	200.00	45,780.00	30/12/2017

**डीज़ल रेल इंजन आधुनिकीकरण कारखाना/पटियाला**

DIESEL LOCO MODERNISATION WORKS/PATIALA

**Details of Contracts Placed During the Period 01/Aug/2017 to 31/Aug/2017**

S.No	Tender No.	Date of Opening	Description of Item	Contract No/Date	Contractor's Name	Qty With Unit	Rate	PO Value	Delivery Period
			PIPE [LUBE OIL FILTER] WITH HOT FINISHED SEAMLESS TUBE AS PER IS : 1239 ( PART -1) 1979 TO MAIN DRAWING NO. 10060078 ( 40D77838-2) ALT-Z AND PART DRG. NO. 11282046 ALT-Y.- 10060078			218.00 NOS	200.00		
188	20/18/1659	25/07/2017	PLATE (BETWEEN WATER PUMP AND GEAR CASING)TO MAIN DRG. NO. 10191150 ( 25 B 72037-1) ALT-Z AND PART DRG. NO. D-54140 ALT-A1.- 10191150 PLATE (BETWEEN WATER PUMP AND GEAR CASING)TO MAIN DRG. NO. 10191150 ( 25 B 72037-1) ALT-Z AND PART DRG. NO. D-54140 ALT-A1.- 10191150	20/18/1659/1/769996 dtd 16/08/2017	SATKAR ENGG & SUPPLY CO./PATIALA	211.00 NOS 211.00 NOS	1,199.00  1,199.00	265,638.45	30/12/2017
189	20/18/1642	26/07/2017	HANDLE TRIP LEVER TO MAIN DRG. 10050644 ALT- Y.- 10050644  HANDLE TRIP LEVER TO MAIN DRG. 10050644 ALT- Y.- 10050644	20/18/1642/1/769997 dtd 16/08/2017	J.K.TOOLS & INDUSTRIES/PATIALA	223.00 NOS 223.00 NOS	60.00  60.00	14,049.00	30/12/2017
190	20/18/2046	10/08/2017	ELBOW 3/4 INCH X 90 DEGREE TO DRG.NO.TPL-0081 (11286570) LINE-4 STYLE- 1 ALT-R.- 11284638  ELBOW 3/4 INCH X 90 DEGREE TO DRG.NO.TPL-0081 (11286570) LINE-4 STYLE- 1 ALT-R.- 11284638	20/18/2046/1/769998 dtd 16/08/2017	BIMAL ENGINEERING WORKS/JALANDHAR	2859.00 NOS 2859.00 NOS	59.00  59.00	177,115.05	15/12/2017
191	20/18/2083	09/08/2017	UNION TEE 3/4 INCH UNION ON OUTLET TO DRG NO.TPL- 0044 (11289582) STYLE II LINE- 4 ALT-U.- 11289582  UNION TEE 3/4 INCH UNION ON OUTLET TO DRG NO.TPL- 0044 (11289582) STYLE II LINE- 4 ALT-U.- 11289582	20/18/2083/1/769999 dtd 16/08/2017	BIMAL ENGINEERING WORKS/JALANDHAR	739.00 NOS 739.00 NOS	180.00  180.00	139,671.00	15/12/2017
192	20/18/2029	10/08/2017	COUPLING 2 INCH TO DRG.NO.TPL-0081 STYLE-1 LINE-8 (11286570) ALT-R. - 11282757  COUPLING 2 INCH TO DRG.NO.TPL-0081 STYLE-1 LINE-8 (11286570) ALT-R. - 11282757	20/18/2029/1/770000 dtd 16/08/2017	BIMAL ENGINEERING WORKS/JALANDHAR	367.00 NOS 367.00 NOS	310.00  310.00	119,458.50	30/12/2017
193	20/18/2823	31/07/2017	SIDE STOPPER BRACKET ASSEMBLY TO DRG NO 11533821 ALT-a SPEC.-NIL- 11533821	20/18/2823/1/770001 dtd 17/08/2017	KAMAL INDUSTRIES/ CHANDIGARH	100.00 NOS	1,350.00	141,750.00	31/12/2017



डीज़ल रेल इंजन आधुनिकीकरण कारखाना/पटियाला

DIESEL LOCO MODERNISATION WORKS/PATIALA

Details of Contracts Placed During the Period 01/Aug/2017 to 31/Aug/2017

S.No	Tender No.	Date of Opening	Description of Item	Contract No/Date	Contractor's Name	Qty With Unit	Rate	PO Value	Delivery Period
			SIDE STOPPER BRACKET ASSEMBLY TO DRG NO 11533821 ALT-a SPEC.-NIL- 11533821			100.00 NOS	1,350.00		
194	20/18/2823	31/07/2017	SIDE STOPPER BRACKET ASSEMBLY TO DRG NO 11533821 ALT-a SPEC.-NIL- 11533821  SIDE STOPPER BRACKET ASSEMBLY TO DRG NO 11533821 ALT-a SPEC.-NIL- 11533821	20/18/2823/1/770002 dtd 17/08/2017	PLASMA ENGINEERING WORKS/PATIALA	89.00 NOS 89.00 NOS	1,350.00  1,350.00	126,157.50	31/12/2017
195	20/18/2840	04/08/2017	PIPE FITTING FOR CRANK CASE VENT TO DRG. NO. 11069557 [SK-0985] ALT-W PART DRG/SPECN NO. [1] 11135165 REF 642V130473 ALT-Y [2] 11280451 REF TPL 0192 TYPE-III ALT-Y- 11069557 PIPE FITTING FOR CRANK CASE VENT TO DRG. NO. 11069557 [SK-0985] ALT-W PART DRG/SPECN NO. [1] 11135165 REF 642V130473 ALT-Y [2] 11280451 REF TPL 0192 TYPE-III ALT-Y- 11069557	20/18/2840/1/770003 dtd 17/08/2017	TARGET ENTERPRISES/PATIALA	202.00 NOS 202.00 NOS	990.00  990.00	209,979.00	16/10/2017
196	20/18/2086	11/08/2017	UNION TEE 2 INCH ON OUTLET TO DRG.NO.TPL-0044 (11289661) STYLE - II LINE 8 ALT- U.- 11289661 UNION TEE 2 INCH ON OUTLET TO DRG.NO.TPL-0044 (11289661) STYLE - II LINE 8 ALT- U.- 11289661	20/18/2086/1/770004 dtd 17/08/2017	JUPITER METAL INDUSTRIES ( REGD. )/JALANDHAR	227.00 NOS 227.00 NOS	830.00  830.00	197,830.50	30/12/2017
197	22/18/1757	06/07/2017	O RING SET FOR CYL.LINER UPPER AND CENTRE CONSISTING OF [1] GASKET TO PL NO 10170560 [ 2] GASKET TO PL NO. 10170595 TO DRG.NO.SKE.1287 ALT Z PART NO.10175817 AND SPECN. NO. D-58695 FOR P.L.NO.10170595 AND SPECN NO. D-58681 FOR P.L.NO.10170560 DRG.NO.SKE-1287 ALT Z- 10175817 O RING SET FOR CYL.LINER UPPER AND CENTRE CONSISTING OF [1] GASKET TO PL NO 10170560 [ 2] GASKET TO PL NO. 10170595 TO DRG.NO.SKE.1287 ALT Z PART NO.10175817 AND SPECN. NO. D-58695 FOR P.L.NO.10170595 AND SPECN NO. D-58681 FOR P.L.NO.10170560 DRG.NO.SKE-1287 ALT Z- 10175817	22/18/1757/1/770005 dtd 18/08/2017	TOOL & GAGE COMPANY/LUCKNOW	10680.00 NOS 10680.00 NOS	205.50  205.50	2,304,477.00	31/07/2018
198	22/18/2225	08/08/2017	C-WASHER TO DRG. NO. 3 DMW/SK-1091-LINE-1 ALT-NIL.- 15397075	22/18/2225/1/770006 dtd 18/08/2017	PLASMA ENGINEERING WORKS/PATIALA	104.00 NOS	127.00	13,868.40	31/10/2017

डीज़ल रेल इंजन आधुनिकीकरण कारखाना/पटियाला

DIESEL LOCO MODERNISATION WORKS/PATIALA

Details of Contracts Placed During the Period 01/Aug/2017 to 31/Aug/2017

S.No	Tender No.	Date of Opening	Description of Item	Contract No/Date	Contractor's Name	Qty With Unit	Rate	PO Value	Delivery Period
			C-WASHER TO DRG. NO. 3 DMW/SK-1091-LINE-1 ALT-NIL.- 15397075			104.00 NOS	127.00		
199	22/18/2055	04/08/2017	PIPE PLUG IPS SOC. HD. 1.1/2 INCH TO DRG NO. 45660-0108 ALT-NIL.- 11291760  PIPE PLUG IPS SOC. HD. 1.1/2 INCH TO DRG NO. 45660-0108 ALT-NIL.- 11291760	22/18/2055/1/770007 dtd 18/08/2017	SIMRAN INDUSTRIES/PATIALA	707.00 NOS 707.00 NOS	59.00 59.00	43,798.65	31/10/2017
200	22/18/2182	02/08/2017	FLAT KEY GEAR TO SHAFT 1/2 INCH X 1/2 INCH X 2 INCH LONG TO DRG. NO. 2P-78005-064 ALT-NIL.- 15312173 FLAT KEY GEAR TO SHAFT 1/2 INCH X 1/2 INCH X 2 INCH LONG TO DRG. NO. 2P-78005-064 ALT-NIL.- 15312173	22/18/2182/1/770008 dtd 18/08/2017	J.K.TOOLS & INDUSTRIES/PATIALA	204.00 NOS 204.00 NOS	18.00 18.00	3,855.60	25/11/2017
201	22/18/1064	06/06/2017	TOKEN PAD ASSEMBLY [EXCEPT ITEM NO.1 OF DRG.NO.3DMW/SK-910 ALT-Z] DRG.NO.3DMW/SK-910 ALT-Z. SPEC.NO.MP.042.00.04 SEPTEMBER 2003.- 12851723 TOKEN PAD ASSEMBLY [EXCEPT ITEM NO.1 OF DRG.NO.3DMW/SK-910 ALT-Z] DRG.NO.3DMW/SK-910 ALT-Z. SPEC.NO.MP.042.00.04 SEPTEMBER 2003.- 12851723	22/18/1064/1/770009 dtd 18/08/2017	MAHINDRA STEEL INDUSTRIES/PATIALA	318.00 NOS 318.00 NOS	299.00 299.00	99,836.10	25/11/2017
202	20/17/1960	16/08/2017	HOSE ASSEMBLY (2 INCH TSC LUBE OIL DRAIN] DRG. NO.2DMW/SK-1213 ALT-X PART DRAWING NO. NIL. HOSE BRAND: PARKER AND FITTING BRAND :HYDRAULIC- 11327509 HOSE ASSEMBLY (2 INCH TSC LUBE OIL DRAIN] DRG. NO.2DMW/SK-1213 ALT-X PART DRAWING NO. NIL. HOSE BRAND: PARKER AND FITTING BRAND :HYDRAULIC- 11327509	20/17/1960/1/770010 dtd 19/08/2017	HYDRAULIC SYNDICATE/KOLKATA	78.00 NOS 78.00 NOS	2,506.00 2,506.00	230,652.24	20/09/2017
203	20/18/2025	28/07/2017	COUPLING 1/2 INCH TO DRG NO.TPL-0081 STYLE -1 LINE - 3 [11286570] ALT-R.- 11282605 COUPLING 1/2 INCH TO DRG NO.TPL-0081 STYLE -1 LINE - 3 [11286570] ALT-R.- 11282605	20/18/2025/1/770011 dtd 19/08/2017	BIMAL ENGINEERING WORKS/JALANDHAR	1159.00 NOS 1159.00 NOS	40.00 40.00	48,678.00	31/12/2017
204	20/18/1008	12/07/2017		20/18/1008/1/770012 dtd 19/08/2017	MAHINDRA STEEL INDUSTRIES/PATIALA			727,776.00	31/03/2018

डीज़ल रेल इंजन आधुनिकीकरण कारखाना/पटियाला

DIESEL LOCO MODERNISATION WORKS/PATIALA

Details of Contracts Placed During the Period 01/Aug/2017 to 31/Aug/2017

S.No	Tender No.	Date of Opening	Description of Item	Contract No/Date	Contractor's Name	Qty With Unit	Rate	PO Value	Delivery Period
			OVER SPEED TRIP ASSEMBLY COMPLETE TO MAIN DRG. NO.10050863-36EE76406 ALT-C PART DRG/SPECN. NO. AS PER ANNEXURE-A ATTACHED- 10050863 OVER SPEED TRIP ASSEMBLY COMPLETE TO MAIN DRG. NO.10050863-36EE76406 ALT-C PART DRG/SPECN. NO. AS PER ANNEXURE-A ATTACHED- 10050863			24.00 NOS	28,880.00		
			OVER SPEED TRIP ASSEMBLY COMPLETE TO MAIN DRG. NO.10050863-36EE76406 ALT-C PART DRG/SPECN. NO. AS PER ANNEXURE-A ATTACHED- 10050863			24.00 NOS	28,880.00		
205	21/18/1068	04/08/2017	SHIM FOR WDP1M LOCO AS PER ITEM NO.3 OF DRAWING NO.SK.VL-642 ALT-4.- 11983012 SHIM FOR WDP1M LOCO AS PER ITEM NO.3 OF DRAWING NO.SK.VL-642 ALT-4.- 11983012	21/18/1068/1/770013 dtd 19/08/2017	GANESH JI INDUSTRIES/PATIALA	185.00 NOS	314.00	60,994.50	31/10/2017
			SHIM FOR WDP1M LOCO AS PER ITEM NO.3 OF DRAWING NO.SK.VL-642 ALT-4.- 11983012			185.00 NOS	314.00		
206	20/18/2861	04/08/2017	RADIATOR FAN SHAFT [RADIATOR] TO DRG NO. 11661632 [672 V24620] ALT -W- 11161632 RADIATOR FAN SHAFT [RADIATOR] TO DRG NO. 11661632 [672 V24620] ALT -W- 11161632	20/18/2861/1/770014 dtd 20/08/2017	JASBIR AUTO ENTERPRISES/LUDHIANA	478.00 NOS	1,799.00	902,918.10	30/06/2018
			RADIATOR FAN SHAFT [RADIATOR] TO DRG NO. 11661632 [672 V24620] ALT -W- 11161632			478.00 NOS	1,799.00		
207	20/18/1609	17/07/2017	WATER PUMP SEAL (MODIFIED)TO DRG. NO. 10170844 (25C72110) ALT-R- 10170844 WATER PUMP SEAL (MODIFIED)TO DRG. NO. 10170844 (25C72110) ALT-R- 10170844	20/18/1609/1/770015 dtd 21/08/2017	LEAK- PROOF ENGINEERING(I) PRIVATE LTD./BANASKANTHA	456.00 NOS	3,450.00	1,651,860.00	30/06/2018
			WATER PUMP SEAL (MODIFIED)TO DRG. NO. 10170844 (25C72110) ALT-R- 10170844			456.00 NOS	3,450.00		
208	20/18/1005	07/07/2017	CON ROD BEARING SHELL SET ( UPPER PLUS LOWER) TO MAIN DRG.NO.10150043 ALT-V PART DRG. NO. 10150055 ALT-W (2) 31PD 5703A ALT-A2- 10031066 CON ROD BEARING SHELL SET ( UPPER PLUS LOWER) TO MAIN DRG.NO.10150043 ALT-V PART DRG. NO. 10150055 ALT-W (2) 31PD 5703A ALT-A2- 10031066	20/18/1005/1/770016 dtd 21/08/2017	FM PBW BEARINGS PRIVATE LIMITED/RAJKOT	26895.00 Sets	1,172.00	33,096,987.00	31/12/2018
			CON ROD BEARING SHELL SET ( UPPER PLUS LOWER) TO MAIN DRG.NO.10150043 ALT-V PART DRG. NO. 10150055 ALT-W (2) 31PD 5703A ALT-A2- 10031066			26895.00 Sets	1,172.00		
209	22/18/1786	04/08/2017	GASKET (UNIT CAM SHAFT) TO DRG.NO.10175490 ALT Z- 10175490 GASKET (UNIT CAM SHAFT) TO DRG.NO.10175490 ALT Z- 10175490	22/18/1786/1/770017 dtd 21/08/2017	RAVI ENTERPRISES/VARANASI	1010.00 NOS	13.50	14,316.75	29/09/2017
			GASKET (UNIT CAM SHAFT) TO DRG.NO.10175490 ALT Z- 10175490			1010.00 NOS	13.50		

डीज़ल रेल इंजन आधुनिकीकरण कारखाना/पटियाला

DIESEL LOCO MODERNISATION WORKS/PATIALA

Details of Contracts Placed During the Period 01/Aug/2017 to 31/Aug/2017

S.No	Tender No.	Date of Opening	Description of Item	Contract No/Date	Contractor's Name	Qty With Unit	Rate	PO Value	Delivery Period
210	20/18/2111	10/07/2017	FLEXIBLE PIPE COUPLING 3 INCH ID MODIFIED TO DRG NO SK NO .0810 [11453310] ALT- X.- 11453310 FLEXIBLE PIPE COUPLING 3 INCH ID MODIFIED TO DRG NO SK NO .0810 [11453310] ALT- X.- 11453310	20/18/2111/1/770018 dtd 21/08/2017	BIMAL ENGINEERING WORKS/JALANDHAR	1423.00 NOS 1423.00 NOS	915.00  915.00	1,379,100.45	30/06/2018
211	20/17/1101	21/08/2017	LARGE SECONDARY FUEL FILTER ELEMENT [LOW MEAN PORE SIZE] MAIN DRAWING NO. TO RDSO DRG. NO.SKDP-3902 ALT-NIL PART DRAWING NO. RDSO SPECN. NO.MP.0.2600-25 OF DEC.-2008 (REV.00)- 10057020 LARGE SECONDARY FUEL FILTER ELEMENT [LOW MEAN PORE SIZE] MAIN DRAWING NO. TO RDSO DRG. NO.SKDP-3902 ALT-NIL PART DRAWING NO. RDSO SPECN. NO.MP.0.2600-25 OF DEC.-2008 (REV.00)- 10057020	20/17/1101/1/770019 dtd 21/08/2017	CHIEF WORKSHOP ENGINEER/SECUNDRABAD	149.00 NOS 149.00 NOS	800.00  800.00	119,200.00	31/03/2018
212	20/17/1100	21/08/2017	LARGE PRIMARY FUEL FILTER ELEMENT [LOW MEAN PORE SIZE] MAIN DRG. NO.TO RDSO DRG. NO.SKDP-3901 ALT-NIL PART DRAWING NO. RDSO SPECN. NO. MP.0.2600-25 OF DEC.-2009 (REV.00)- 10057031 LARGE PRIMARY FUEL FILTER ELEMENT [LOW MEAN PORE SIZE] MAIN DRG. NO.TO RDSO DRG. NO.SKDP-3901 ALT-NIL PART DRAWING NO. RDSO SPECN. NO. MP.0.2600-25 OF DEC.-2009 (REV.00)- 10057031	20/17/1100/1/770020 dtd 21/08/2017	CHIEF WORKSHOP ENGINEER/SECUNDRABAD	136.00 NOS 136.00 NOS	1,000.00  1,000.00	136,000.00	31/03/2018
213	20/18/2024	10/08/2017	ANGLE BRACKET COUPLING 1/2 INCH X 1/2 INCH X 60 DEGREE TO DRG NO.TPL-0040 [11250318] ALT-Y- 11250318 ANGLE BRACKET COUPLING 1/2 INCH X 1/2 INCH X 60 DEGREE TO DRG NO.TPL-0040 [11250318] ALT-Y- 11250318	20/18/2024/1/770021 dtd 21/08/2017	BIMAL ENGINEERING WORKS/JALANDHAR	102.00 NOS 102.00 NOS	134.00  134.00	14,351.40	28/02/2018
214	20/18/1621	25/07/2017	STRONG BACK (MODIFIED) INJECTOR NOZZLE HOLDER FABRICATED TO MAIN DRG. NO. 10040146(TPE-15-0049) 374 ALT-X.- 10040146 STRONG BACK (MODIFIED) INJECTOR NOZZLE HOLDER FABRICATED TO MAIN DRG. NO. 10040146(TPE-15-0049) 374 ALT-X.- 10040146	20/18/1621/1/770022 dtd 21/08/2017	JASBIR AUTO ENTERPRISES/LUDHIANA	2322.00 NOS 2322.00 NOS	169.00  169.00	412,038.90	30/11/2017

215 20/18/2852 10/08/2017

20/18/2852/1/770023  
dtd 21/08/2017 PLASMA ENGINEERING WORKS/PATIALA

52,526.25 31/12/2017

डीज़ल रेल इंजन आधुनिकीकरण कारखाना/पटियाला

DIESEL LOCO MODERNISATION WORKS/PATIALA

Details of Contracts Placed During the Period 01/Aug/2017 to 31/Aug/2017

S.No	Tender No.	Date of Opening	Description of Item	Contract No/Date	Contractor's Name	Qty With Unit	Rate	PO Value	Delivery Period
			ASSEMBLY OF MOUNTING PLATE (CENTRIFUGAL OIL FILTER) TO DRG NO. 10062762 SKE-1066 ALT-Z PART DRG. NO. 3DMW/SK-1140 ALT-Z [2] 3DMW/SK-1438 ALT-NIL- 11983462 ASSEMBLY OF MOUNTING PLATE (CENTRIFUGAL OIL FILTER) TO DRG NO. 10062762 SKE-1066 ALT-Z PART DRG. NO. 3DMW/SK-1140 ALT-Z [2] 3DMW/SK-1438 ALT-NIL- 11983462			75.00 NOS	667.00		
			ASSEMBLY OF MOUNTING PLATE (CENTRIFUGAL OIL FILTER) TO DRG NO. 10062762 SKE-1066 ALT-Z PART DRG. NO. 3DMW/SK-1140 ALT-Z [2] 3DMW/SK-1438 ALT-NIL- 11983462			75.00 NOS	667.00		
216	20/18/1620	31/07/2017	CAM SHAFT VIBRATION DAMPER ASSLY.(LS&RS) MAIN DRG. NO.10030141-16T74262 ALT-A. PART DRG. NO. (1) 10130044 ALT-B. (2) 10130068 ALT-D. (3) 10210921 ALT-A. (4) 15043060 ALT -A. (5) 15330369 ALT-C. (6) D7050 REV - R1. (7) D7080 REV - A1. (8) D81602 REV - A12.- 10030141 CAM SHAFT VIBRATION DAMPER ASSLY.(LS&RS) MAIN DRG. NO.10030141-16T74262 ALT-A. PART DRG. NO. (1) 10130044 ALT-B. (2) 10130068 ALT-D. (3) 10210921 ALT-A. (4) 15043060 ALT -A. (5) 15330369 ALT-C. (6) D7050 REV - R1. (7) D7080 REV - A1. (8) D81602 REV - A12.- 10030141	20/18/1620/1/770024 dtd 22/08/2017	EASTERN EQUIPMENT ENTERPRISES/KOLKATA	29.00 NOS	20,875.00	643,896.97	30/06/2018
			CAM SHAFT VIBRATION DAMPER ASSLY.(LS&RS) MAIN DRG. NO.10030141-16T74262 ALT-A. PART DRG. NO. (1) 10130044 ALT-B. (2) 10130068 ALT-D. (3) 10210921 ALT-A. (4) 15043060 ALT -A. (5) 15330369 ALT-C. (6) D7050 REV - R1. (7) D7080 REV - A1. (8) D81602 REV - A12.- 10030141			29.00 NOS	20,875.00		
217	20/18/2802	17/07/2017	FLEXIBLE COUPLING TO DRG. NO.11420066 ALT-W, PART DRG.NOS.(1) 11422336 ALT-Z (2)11422348 ALT-Z (3)11422350 ALT-T (4)11422361 ALT-Z [5]11422373 ALT-Y (6)11422385 ALT-Y (7)11422397 ALT-Z (8)114222403 ALT-Y (9)11422427 ALT-W- 11420066 FLEXIBLE COUPLING TO DRG. NO.11420066 ALT-W, PART DRG.NOS.(1) 11422336 ALT-Z (2)11422348 ALT-Z (3)11422350 ALT-T (4)11422361 ALT-Z [5]11422373 ALT-Y (6)11422385 ALT-Y (7)11422397 ALT-Z (8)114222403 ALT-Y (9)11422427 ALT-W- 11420066	20/18/2802/1/770025 dtd 22/08/2017	EASTERN EQUIPMENT ENTERPRISES/KOLKATA	88.00 NOS	19,238.00	1,821,481.20	31/03/2018
			FLEXIBLE COUPLING TO DRG. NO.11420066 ALT-W, PART DRG.NOS.(1) 11422336 ALT-Z (2)11422348 ALT-Z (3)11422350 ALT-T (4)11422361 ALT-Z [5]11422373 ALT-Y (6)11422385 ALT-Y (7)11422397 ALT-Z (8)114222403 ALT-Y (9)11422427 ALT-W- 11420066			88.00 NOS	19,238.00		
218	20/18/2839	11/08/2017	FAN DRIVE HORIZONTAL SHAFT [HOLLOW] TO DLW DRG NO. 11056265 ALT-b- 11056265  FAN DRIVE HORIZONTAL SHAFT [HOLLOW] TO DLW DRG NO. 11056265 ALT-b- 11056265	20/18/2839/1/770026 dtd 22/08/2017	SARKAR BROTHERS/HOWRAH	109.00 NOS	14,950.00	1,711,027.50	30/06/2018
			FAN DRIVE HORIZONTAL SHAFT [HOLLOW] TO DLW DRG NO. 11056265 ALT-b- 11056265			109.00 NOS	14,950.00		
219	22/18/2098	08/08/2017	STRAIGHT DOWEL 5/16 INCH X 2 INCH TO DRG. NO. 2P-76005-064 ALT-Z.- 15284177	22/18/2098/1/770027 dtd 22/08/2017	J.K PISTOSON & CO/PATIALA	433.00 NOS	9.00	4,091.85	31/10/2017

डीज़ल रेल इंजन आधुनिकीकरण कारखाना/पटियाला

DIESEL LOCO MODERNISATION WORKS/PATIALA

Details of Contracts Placed During the Period 01/Aug/2017 to 31/Aug/2017

S.No	Tender No.	Date of Opening	Description of Item	Contract No/Date	Contractor's Name	Qty With Unit	Rate	PO Value	Delivery Period
			STRAIGHT DOWEL 5/16 INCH X 2 INCH TO DRG. NO. 2P-76005-064 ALT-Z.- 15284177			433.00 NOS	9.00		
220	20/18/1001	29/05/2017	STEEL CAP PISTON AS PER DALIAN HELLON PISTON'S DRG. NO. XZ-228-00 DULY APPROVED BY RDSO AND RDSO UP-GRADATION/CHANGES APPROVAL LETTER NO. SD.DEV.E-2 DT.25.03.13. VERSION TO MAIN DRG. NO. SKE-1403 ALT-W- 10143014 STEEL CAP PISTON AS PER DALIAN HELLON PISTON'S DRG. NO. XZ-228-00 DULY APPROVED BY RDSO AND RDSO UP-GRADATION/CHANGES APPROVAL LETTER NO. SD.DEV.E-2 DT.25.03.13. VERSION TO MAIN DRG. NO. SKE-1403 ALT-W- 10143014	20/18/1001/1/770028 dtd 23/08/2017	PIONEER FIL-MED (P) LTD./NEW DELHI	4962.00 NOS  4962.00 NOS	21,147.62  21,147.62	110,181,214.96	31/08/2018
221	20/18/1057	31/07/2017	SLINGER (WATER PUMP] TO MAIN DRG. NO.10240263 [25C72058-1] ALT- NIL PART DRG. NO. D-41506 ALT-NIL- 10240263 SLINGER (WATER PUMP] TO MAIN DRG. NO.10240263 [25C72058-1] ALT- NIL PART DRG. NO. D-41506 ALT-NIL- 10240263	20/18/1057/1/770029 dtd 23/08/2017	ABCL ENGINEERING(INDIA)/ AMBALA CANTT	500.00 NOS  500.00 NOS	95.00  95.00	56,050.00	31/10/2017
222	22/18/2091	13/07/2017	SOCKET HEAD CAP SCREW [CFH] 5/16 INCH-18 NC-3 X 1 INCH TO DRG. NO. 2P-15002-032 ALT-Y.- 15083093 SOCKET HEAD CAP SCREW [CFH] 5/16 INCH-18 NC-3 X 1 INCH TO DRG. NO. 2P-15002-032 ALT-Y.- 15083093	22/18/2091/1/770030 dtd 23/08/2017	BIMCO ENGINEERING ENTERPRISE/LUDHIANA	7727.00 NOS  7727.00 NOS	5.75  5.75	46,651.76	31/10/2017
223	20/18/1629	10/08/2017	TORSION SPRING ( OVER SPEED TRIP) TO MAIN DRG. NO. 10160140( 46C76056) ALT-U AND PART DRG. NO. (1)DCW/LOCO/PKG-003 ALT-A2. (2) 31PD5606ALT-A4.- 10160140 TORSION SPRING ( OVER SPEED TRIP) TO MAIN DRG. NO. 10160140( 46C76056) ALT-U AND PART DRG. NO. (1)DCW/LOCO/PKG-003 ALT-A2. (2) 31PD5606ALT-A4.- 10160140	20/18/1629/1/770031 dtd 24/08/2017	INTERNATIONAL INDUSTRIAL SPRINGS/THANE	196.00 NOS  196.00 NOS	1,295.00  1,295.00	266,511.00	30/12/2017
224	20/18/2199	18/08/2017	KIT OF DOUBLE FERRULE COMPRESSION FITTINGS [FOR WDM 3A LOCOMLTIVE] TO DRG NO.2DMW/SK-1090 [DLW SK-2302] ALT-X - 11891580 KIT OF DOUBLE FERRULE COMPRESSION FITTINGS [FOR WDM 3A LOCOMLTIVE] TO DRG NO.2DMW/SK-1090 [DLW SK-2302] ALT-X - 11891580	20/18/2199/1/770032 dtd 24/08/2017	S.D.INDUSTRIES/ MUMBAI	32.00 Sets  32.00 Sets	21,500.00  21,500.00	722,400.00	31/12/2017

डीज़ल रेल इंजन आधुनिकीकरण कारखाना/पटियाला

DIESEL LOCO MODERNISATION WORKS/PATIALA

Details of Contracts Placed During the Period 01/Aug/2017 to 31/Aug/2017

S.No	Tender No.	Date of Opening	Description of Item	Contract No/Date	Contractor's Name	Qty With Unit	Rate	PO Value	Delivery Period
225	20/18/1088	24/07/2017	EXHAUST MANIFOLD ASSEMBLY {STREAMLINE} TO MAIN DRG.NO.10080892 ALT-W .PART DRAWINGS NOS. AS PER ANNEXURE-A ATTACHED- 10080892 EXHAUST MANIFOLD ASSEMBLY {STREAMLINE} TO MAIN DRG.NO.10080892 ALT-W .PART DRAWINGS NOS. AS PER ANNEXURE-A ATTACHED- 10080892	20/18/1088/1/770033 dtd 24/08/2017	RANSAL INDIA PVT. LTD./KOLKATA	34.00 NOS	242,000.00	8,639,400.00	31/07/2018
226	20/18/1024	30/06/2017	FUEL INJECTION TUBE ASSLY TO MAIN DRG. NO.10051703 [SKE-0863] ALT-T PART DRAWINGS NO. [1] 10050255 -15C 77131 ALT-Y [2] 10175477 ALT-Z [3] 10184004 ALT-NIL [4] 10191380 -15D77131 ALT-Y [5] 10210489 ALT-W [6] 10210490 ALT-W [7] 10210684 ALT-Z [8] 10220082 ALT-X [9] 10230631-15C 77131 PCI ALT-Y [10] D-58632 ALT-NIL [11] D81140 A7 [12] D81342 A4 [13] D99999Va A4 [14] MISC 221 ALT-NIL- 10051703 FUEL INJECTION TUBE ASSLY TO MAIN DRG. NO.10051703 [SKE-0863] ALT-T PART DRAWINGS NO. [1] 10050255 -15C 77131 ALT-Y [2] 10175477 ALT-Z [3] 10184004 ALT-NIL [4] 10191380 -15D77131 ALT-Y [5] 10210489 ALT-W [6] 10210490 ALT-W [7] 10210684 ALT-Z [8] 10220082 ALT-X [9] 10230631-15C 77131 PCI ALT-Y [10] D-58632 ALT-NIL [11] D81140 A7 [12] D81342 A4 [13] D99999Va A4 [14] MISC 221 ALT-NIL- 10051703	20/18/1024/1/770034 dtd 24/08/2017	SLVMR FUEL INJECTION EQUIPMENTS/SONEPAT	300.00 NOS	1,620.00	512,523.00	31/01/2018
227	20/18/1086	07/08/2017	BUSHING OUT BOARD HOUSING CYLINDER BLOCK STIFFER UNIT CAM SHAFT TO MAIN DRG. NO.10150833 [TPE-03-0002] ALT-Y PART DRAWINGS NOS.[1]2DMW SK-1178 ALT-Z 2)31PD 5704 ALT-A2- 10150833 BUSHING OUT BOARD HOUSING CYLINDER BLOCK STIFFER UNIT CAM SHAFT TO MAIN DRG. NO.10150833 [TPE-03-0002] ALT-Y PART DRAWINGS NOS.[1]2DMW SK-1178 ALT-Z 2)31PD 5704 ALT-A2- 10150833	20/18/1086/1/770035 dtd 24/08/2017	BENARA AUTOMOTIVES P.LTD./AGRA	2970.00 NOS	180.00	561,330.00	31/12/2017
228	20/18/2094	28/06/2017	MALE CONNECTOR ASSLY 1/2 INCH OD X 1/2 INCH PT TO DRG NO. TPL-0254 ALT-T.FIRM'S OFFER :- AS PER DMW APPD. DRG. NO. HA-D-18-UCXN-1-1 HYD. AIR PART NO 8UCXN- 11320140 MALE CONNECTOR ASSLY 1/2 INCH OD X 1/2 INCH PT TO DRG NO. TPL-0254 ALT-T.FIRM'S OFFER :- AS PER DMW APPD. DRG. NO. HA-D-18-UCXN-1-1 HYD. AIR PART NO 8UCXN- 11320140	20/18/2094/1/770036 dtd 24/08/2017	HYD-AIR ENGINEERING PVT. LTD./MUMBAI	1266.00 NOS	61.33	91,619.66	25/11/2017

डीज़ल रेल इंजन आधुनिकीकरण कारखाना/पटियाला

DIESEL LOCO MODERNISATION WORKS/PATIALA

Details of Contracts Placed During the Period 01/Aug/2017 to 31/Aug/2017

S.No	Tender No.	Date of Opening	Description of Item	Contract No/Date	Contractor's Name	Qty With Unit	Rate	PO Value	Delivery Period
229	20/18/2101	28/06/2017	UNION ASSLY 1 INCH OD X 1 INCH OD TO DRG NO. SK NO.-0664, LINE-6, [11320497] ALT-g- 11320497 UNION ASSLY 1 INCH OD X 1 INCH OD TO DRG NO. SK NO.-0664, LINE-6, [11320497] ALT-g- 11320497	20/18/2101/1/770037 dtd 24/08/2017	HYLOC HYDROTECHNIC PVT. LTD./BELGAUM	219.00 NOS 219.00 NOS	237.00  237.00  	61,245.54	31/10/2017
230	20/18/2208	27/07/2017	FLEXIBLE PIPE COUPLING 4.1/2 INCH ID OR 5 INCH OD TO DRG NO.11325630 ALT-N.-11325630 FLEXIBLE PIPE COUPLING 4.1/2 INCH ID OR 5 INCH OD TO DRG NO.11325630 ALT-N.-11325630	20/18/2208/1/770038 dtd 24/08/2017	BIMAL ENGINEERING WORKS/JALANDHAR	185.00 NOS 185.00 NOS	2,204.00  2,204.00  	433,954.50	31/12/2017
231	21/18/2062	16/08/2017	LAMP 50 WATTS 75 VOLTS[DC] TO SPECN.NO.IS:897-1982 WITH ANNEXURE-Z OF SEPT.1999 OF RDSO. BRAND: SARAL.-12364022 LAMP 50 WATTS 75 VOLTS[DC] TO SPECN.NO.IS:897-1982 WITH ANNEXURE-Z OF SEPT.1999 OF RDSO. BRAND: SARAL.-12364022	21/18/2062/1/770039 dtd 24/08/2017	SARAL INDUSTRIES/KOLKATA	3220.00 NOS 3220.00 NOS	19.00  19.00  	64,239.00	10/10/2017
232	20/18/1018	07/08/2017	ASSEMBLY FUEL OIL FILTER [LESS ELEMENT] TO MAIN DRG. NO.10050097[TPE-06-0007] ALT-W PART DRG./SPECN. NO.[1] 2 DCW SK682Y[2]2P11300-X [3]31PD6210-NIL[4]10050061-10050103[TPE 06008]ALT-W [5]10050073-NIL [6]10050097-W [7]10120051-U[8]10170194-W-15D76723[9]1 0180588-Z[10]10191501-W 10210052-Y-TPE-16-0008 [12]10210271-Z [13] 10211950-Z [14]10235127-Z [15]11270640-Z[16] 15393148 TPE 13-0022-T [17] D-8054-A4[18]D30511-NIL [19] MISC-125-A1- 10050097 ASSEMBLY FUEL OIL FILTER [LESS ELEMENT] TO MAIN DRG. NO.10050097[TPE-06-0007] ALT-W PART DRG./SPECN. NO.[1] 2 DCW SK682Y[2]2P11300-X [3]31PD6210-NIL[4]10050061-10050103[TPE 06008]ALT-W [5]10050073-NIL [6]10050097-W [7]10120051-U[8]10170194-W-15D76723[9]1 0180588-Z[10]10191501-W 10210052-Y-TPE-16-0008 [12]10210271-Z [13] 10211950-Z [14]10235127-Z [15]11270640-Z[16] 15393148 TPE 13-0022-T [17] D-8054-A4[18]D30511-NIL [19] MISC-125-A1- 10050097	20/18/1018/1/770040 dtd 25/08/2017	PLASMA ENGINEERING WORKS/PATIALA	230.00 NOS  230.00 NOS	2,152.00   2,152.00  	519,708.00	30/12/2017



डीज़ल रेल इंजन आधुनिकीकरण कारखाना/पटियाला

DIESEL LOCO MODERNISATION WORKS/PATIALA

Details of Contracts Placed During the Period 01/Aug/2017 to 31/Aug/2017

S.No	Tender No.	Date of Opening	Description of Item	Contract No/Date	Contractor's Name	Qty With Unit	Rate	PO Value	Delivery Period
233	21/18/2540	14/07/2017	MICROPROCESSOR BASED CONTROL SYSTEM WITH CP SHELL ASSEMBLY TO DLW PART NO. 11549464 FOR WDG3A. RDSO SPECN. MP.0.2400.26 [REV.0.06] MARCH-2010 AND DMW DRG.NO.11549464 ALT-Z (NOTE:THE OFFERED SYSTEM IS AS PER RDSO SPECN.NO.MP.0.2400.26 [REV.0.06] MARCH-2010 EXCLUDING AMC ELECTRONIC NOTE BOOK AND OTHER OPTIONAL ITEMS).- 12857713 MICROPROCESSOR BASED CONTROL SYSTEM WITH CP SHELL ASSEMBLY TO DLW PART NO. 11549464 FOR WDG3A. RDSO SPECN. MP.0.2400.26 [REV.0.06] MARCH-2010 AND DMW DRG.NO.11549464 ALT-Z (NOTE:THE OFFERED SYSTEM IS AS PER RDSO SPECN.NO.MP.0.2400.26 [REV.0.06] MARCH-2010 EXCLUDING AMC ELECTRONIC NOTE BOOK AND OTHER OPTIONAL ITEMS).- 12857713	21/18/2540/1/770041 dtd 25/08/2017	MEDHA SERVO DRIVES PVT. LTD./HYDERABAD	10.00 Sets	2,242,000.00	26,720,156.00	31/08/2018
234	20/18/1085	14/07/2017	MAIN ENGINE BASE TO MAIN DRG.NO. 10021267 ALT-R PART DRAWINGS NO. AS PER ANNEXURE -A ATTACHED- 10021267 MAIN ENGINE BASE TO MAIN DRG.NO. 10021267 ALT-R PART DRAWINGS NO. AS PER ANNEXURE -A ATTACHED- 10021267	20/18/1085/1/770042 dtd 26/08/2017	MONDAL ENTERPRISES/HOWRAH	25.00 NOS	202,400.00	5,313,000.00	31/07/2018
235	20/18/2179	28/07/2017	AIR BRAKE HOSE COUPLING FOR FEED PIPE TO RDSO DRG NO.WD-81027-S-01 ALT-11. - 11328472 AIR BRAKE HOSE COUPLING FOR FEED PIPE TO RDSO DRG NO.WD-81027-S-01 ALT-11. - 11328472	20/18/2179/1/770043 dtd 26/08/2017	BONY POLYMERS PVT. LTD./FARIDABAD	425.00 NOS	847.62	378,250.43	30/11/2017
236	20/18/2130	10/08/2017	FLANGE FITTING ASSY 1-1/4 INCH TO DRG. NO. TPL-3312 SL. NO.2 ALT-NIL.- 11567235 FLANGE FITTING ASSY 1-1/4 INCH TO DRG. NO. TPL-3312 SL. NO.2 ALT-NIL.- 11567235	20/18/2130/1/770044 dtd 26/08/2017	SATKAR ENGG & SUPPLY CO./PATIALA	210.00 NOS	299.00	62,790.00	30/11/2017
237	20/18/2034	11/08/2017	REDUCER PIPE COUPLING 3/8 INCH X 1/8 INCH TO DRG NO.TPL-0365 LINE-1 STYLE-II [11283130] ALT W AND SPECN. NO. 4/DCW/LOCO/PKG-015 ALT-A1- 11284160	20/18/2034/1/770045 dtd 26/08/2017	BIMAL ENGINEERING WORKS/JALANDHAR	234.00 NOS	58.00	14,250.60	26/12/2017

डीज़ल रेल इंजन आधुनिकीकरण कारखाना/पटियाला

DIESEL LOCO MODERNISATION WORKS/PATIALA

Details of Contracts Placed During the Period 01/Aug/2017 to 31/Aug/2017

S.No	Tender No.	Date of Opening	Description of Item	Contract No/Date	Contractor's Name	Qty With Unit	Rate	PO Value	Delivery Period
			REDUCER PIPE COUPLING 3/8 INCH X 1/8 INCH TO DRG NO.TPL-0365 LINE-1 STYLE-II [11283130] ALT W AND SPECN. NO. 4/DCW/LOCO/PKG-015 ALT-A1- 11284160			234.00 NOS	58.00		
238	21/18/1037	18/08/2017	BRAKE SHOE FOR WDP-1M TO SPEC/DRG SKDL-4052 ALT-02- 11252662  BRAKE SHOE FOR WDP-1M TO SPEC/DRG SKDL-4052 ALT-02- 11252662	21/18/1037/1/770046 dtd 28/08/2017	CONTROLLER OF STORES/NEW DELHI	684.00 NOS 684.00 NOS	870.00  870.00	595,080.00	31/10/2017
239	22/18/1722	22/08/2017	O RING (TUBE TO CYL HEAD) TO DRG.NO. TPE-10-0001-1 ALT X SPECN.NO.D-58632-10170819  O RING (TUBE TO CYL HEAD) TO DRG.NO. TPE-10-0001-1 ALT X SPECN.NO.D-58632-10170819	22/18/1722/1/770047 dtd 28/08/2017	CENTRAL GASKET CO/MUMBAI	5033.00 NOS 5033.00 NOS	3.45  3.45	18,232.04	31/10/2017
240	20/18/2176	17/08/2017	PIPE FERRULE 7/8 INCH TO DRG NO. TPL-0252 S. NO.7 ALT-X PART DRG./SPECN.NO. [1] TPL-0253 ALT-Z [2] 4DCW/LOCO/PKG 015 ALT-A1.- 11321702 PIPE FERRULE 7/8 INCH TO DRG NO. TPL-0252 S. NO.7 ALT-X PART DRG./SPECN.NO. [1] TPL-0253 ALT-Z [2] 4DCW/LOCO/PKG 015 ALT-A1.- 11321702	20/18/2176/1/770048 dtd 28/08/2017	DEY BROTHERS/KOLKATA	1654.00 NOS 1654.00 NOS	9.20  9.20	15,977.64	30/11/2017
241	20/18/2209	14/08/2017	CLAMP FOR 2.1/2 INCH N.B MS STEEL PIPE TO DRG. NO TPL-0014 TYPE-B [11340113] ALT-W AND SPECN. NO.-MISC-078 ALT-A1.- 11340113 CLAMP FOR 2.1/2 INCH N.B MS STEEL PIPE TO DRG. NO TPL-0014 TYPE-B [11340113] ALT-W AND SPECN. NO.-MISC-078 ALT-A1.- 11340113	20/18/2209/1/770049 dtd 28/08/2017	JASBIR AUTO ENTERPRISES/LUDHIANA	361.00 NOS 361.00 NOS	274.00  274.00	103,859.70	31/10/2017
242	20/18/1678	22/08/2017	COVER (FUEL PUMP SUPPORT) TO MAIN DRG. NO. 10240019 ALT-Z AND PART DRG. NO. D.30090 ALT- NIL.- 10240019 COVER (FUEL PUMP SUPPORT) TO MAIN DRG. NO. 10240019 ALT-Z AND PART DRG. NO. D.30090 ALT- NIL.- 10240019	20/18/1678/1/770050 dtd 28/08/2017	KAMAL INDUSTRIES/ CHANDIGARH	3374.00 NOS 3374.00 NOS	31.75  31.75	112,480.73	31/10/2017

243 20/18/1627 23/08/2017

20/18/1627/1/770051  
dtd 28/08/2017  
INTERNATIONAL  
INDUSTRIAL  
SPRINGS/THANE

387,522.45 30/12/2017

डीज़ल रेल इंजन आधुनिकीकरण कारखाना/पटियाला

DIESEL LOCO MODERNISATION WORKS/PATIALA

Details of Contracts Placed During the Period 01/Aug/2017 to 31/Aug/2017

S.No	Tender No.	Date of Opening	Description of Item	Contract No/Date	Contractor's Name	Qty With Unit	Rate	PO Value	Delivery Period
			SPRING AUX. FUEL PUMP CROSS HEAD ( INNER) TO MAIN DRG. NO. 10160310 ( 46D76117) ALT- V AND SPECIFICATION NO. 31PD5691 ALT- A1.- 10160310 SPRING AUX. FUEL PUMP CROSS HEAD ( INNER) TO MAIN DRG. NO. 10160310 ( 46D76117) ALT- V AND SPECIFICATION NO. 31PD5691 ALT- A1.- 10160310			2861.00 NOS	129.00		
			SPRING AUX. FUEL PUMP CROSS HEAD ( INNER) TO MAIN DRG. NO. 10160310 ( 46D76117) ALT- V AND SPECIFICATION NO. 31PD5691 ALT- A1.- 10160310			2861.00 NOS	129.00		
244	20/18/1681	17/08/2017	TIMING POINTER TO MAIN DRG. NO. 10261333 SKE-1208 ALT- NIL PART DRG. 10190200 ALT- S( ONLY FOR REFERENCE)- 10190200 TIMING POINTER TO MAIN DRG. NO. 10261333 SKE-1208 ALT- NIL PART DRG. 10190200 ALT- S( ONLY FOR REFERENCE)- 10190200	20/18/1681/1/770052 dtd 28/08/2017	SATKAR ENGG & SUPPLY CO./PATIALA	209.00 NOS	300.00	65,835.00	30/12/2017
			TIMING POINTER TO MAIN DRG. NO. 10261333 SKE-1208 ALT- NIL PART DRG. 10190200 ALT- S( ONLY FOR REFERENCE)- 10190200			209.00 NOS	300.00		
245	20/18/1671	16/08/2017	EXPANSION PLUG TO MAIN DRG. NO. 11304510 ALT-Z PART DRG. NO. NIL.- 11304510 EXPANSION PLUG TO MAIN DRG. NO. 11304510 ALT-Z PART DRG. NO. NIL.- 11304510	20/18/1671/1/770053 dtd 28/08/2017	KAMAL INDUSTRIES/ CHANDIGARH	8218.00 NOS	4.00	34,515.60	31/10/2017
			EXPANSION PLUG TO MAIN DRG. NO. 11304510 ALT-Z PART DRG. NO. NIL.- 11304510			8218.00 NOS	4.00		
246	20/18/1691	16/08/2017	'O' RINGS TO MAIN DRG. NO. 10170819 ALT-X AND PART DRG. NO. D-58632 ALT- NIL.- 10171289 'O' RINGS TO MAIN DRG. NO. 10170819 ALT-X AND PART DRG. NO. D-58632 ALT- NIL.- 10171289	20/18/1691/1/770054 dtd 28/08/2017	MAXWORTH RUBBERS PVT. LTD/HOWRAH	4029.00 NOS	4.50	19,037.03	30/11/2017
			'O' RINGS TO MAIN DRG. NO. 10170819 ALT-X AND PART DRG. NO. D-58632 ALT- NIL.- 10171289			4029.00 NOS	4.50		
247	20/18/2091	31/05/2017	MALE CONNECTOR ASSEMBLY 3/8 INCH OD X 1/4 INCH PT AS PER DMW APPROVED DRG.NO HA/D18-UCXN 1-1 HYD-AIR PART NO..6-UCXN.- 11320084 MALE CONNECTOR ASSEMBLY 3/8 INCH OD X 1/4 INCH PT AS PER DMW APPROVED DRG.NO HA/D18-UCXN 1-1 HYD-AIR PART NO..6-UCXN.- 11320084	20/18/2091/1/770055 dtd 28/08/2017	HYD-AIR ENGINEERING PVT. LTD./MUMBAI	5187.00 NOS	38.67	236,685.92	16/10/2017
			MALE CONNECTOR ASSEMBLY 3/8 INCH OD X 1/4 INCH PT AS PER DMW APPROVED DRG.NO HA/D18-UCXN 1-1 HYD-AIR PART NO..6-UCXN.- 11320084			5187.00 NOS	38.67		
248	20/18/1091	26/07/2017	HOUSING OVER SPEED TRIP WDS6 [FULLY MACHINED] TO DLW PART NO.10120889 DRG. NO.36EE 76410 ALT-d SPECIFICATION D 8054 ALT-R5- 10120889 HOUSING OVER SPEED TRIP WDS6 [FULLY MACHINED] TO DLW PART NO.10120889 DRG. NO.36EE 76410 ALT-d SPECIFICATION D 8054 ALT-R5- 10120889	20/18/1091/1/770056 dtd 28/08/2017	GANESH FOUNDRY/JODHPUR	135.00 NOS	2,720.00	385,560.00	31/12/2017
			HOUSING OVER SPEED TRIP WDS6 [FULLY MACHINED] TO DLW PART NO.10120889 DRG. NO.36EE 76410 ALT-d SPECIFICATION D 8054 ALT-R5- 10120889			135.00 NOS	2,720.00		

डीज़ल रेल इंजन आधुनिकीकरण कारखाना/पटियाला

DIESEL LOCO MODERNISATION WORKS/PATIALA

Details of Contracts Placed During the Period 01/Aug/2017 to 31/Aug/2017

S.No	Tender No.	Date of Opening	Description of Item	Contract No/Date	Contractor's Name	Qty With Unit	Rate	PO Value	Delivery Period
249	20/18/2166	17/08/2017	D-TYPE FLEXIBLE ELBOW 90 DEGREE X 2 INCH DIA PIPE TO DRG.NO.TPL-0328 [11325240] ALT-V WITH PART DRGS. NO. [1] 11251906 ALT-Z [2] 11325665 ALT-W [3] 11105963 ALT-Y [4] 11251748 ALT-Z.[- 11325240 D-TYPE FLEXIBLE ELBOW 90 DEGREE X 2 INCH DIA PIPE TO DRG.NO.TPL-0328 [11325240] ALT-V WITH PART DRGS. NO. [1] 11251906 ALT-Z [2] 11325665 ALT-W [3] 11105963 ALT-Y [4] 11251748 ALT-Z.[- 11325240	20/18/2166/1/770057 dtd 28/08/2017	BIMAL ENGINEERING WORKS/JALANDHAR	154.00 NOS	640.00	103,488.00	15/12/2017
250	20/18/2105	12/07/2017	90 DEGREE MALE ELBOW ASSLY 3/8 INCH OD X 1/4 INCH PT TO DRG.NO.SK. NO.0652 LINE-3 [11320692] ALT-H - 11320692 90 DEGREE MALE ELBOW ASSLY 3/8 INCH OD X 1/4 INCH PT TO DRG.NO.SK. NO.0652 LINE-3 [11320692] ALT-H - 11320692	20/18/2105/1/770058 dtd 28/08/2017	HYLOC HYDROTECHNIC PVT. LTD./BELGAUM	3950.00 NOS	65.00	302,965.00	30/11/2017
251	20/18/2141	10/08/2017	PIPE CLAMP 3 INCH ( M.S.TUBE ) TO DRG.NO.TPL-0013 (11340125) ALT- W. WITH PART SPECN NO.MISC-078 ALT-A1.- 11340125 PIPE CLAMP 3 INCH ( M.S.TUBE ) TO DRG.NO.TPL-0013 (11340125) ALT- W. WITH PART SPECN NO.MISC-078 ALT-A1.- 11340125	20/18/2141/1/770059 dtd 29/08/2017	ALFA ENGG. WORKS/VARANASI	3440.00 NOS	260.00	939,120.00	30/06/2018
252	20/18/1699	28/07/2017	LARGE AFTER COOLER CU TUBE ASSLY WITH COPPER FIN AND COPPER TUBE TO MAIN DRG. NO. 10082785 SKE-0970 ALT-T. PART DRG. AS PER ANNEXURE- B.- 10082840 LARGE AFTER COOLER CU TUBE ASSLY WITH COPPER FIN AND COPPER TUBE TO MAIN DRG. NO. 10082785 SKE-0970 ALT-T. PART DRG. AS PER ANNEXURE- B.- 10082840	20/18/1699/1/770060 dtd 29/08/2017	FLAMA PROGRESS INDUSTRIES/NOIDA	115.00 NOS	99,980.00	12,072,585.00	30/06/2018
253	21/18/2138	14/08/2017	GOVERNOR OIL PUMP WITH BRACKET ASSEMBLY TO DRG/SPECN.NO.[1]51220 A [2]1P83504[3]15393148 ALT-T[4]TPL-9289 ALT-Z[5]11432445 ALT-Z[6]11420900 ALT-X[7]11061339 ALT-V[8]2P11300 ALT-X[9]TCS-023 ALT-A1.- 11664290 GOVERNOR OIL PUMP WITH BRACKET ASSEMBLY TO DRG/SPECN.NO.[1]51220 A [2]1P83504[3]15393148 ALT-T[4]TPL-9289 ALT-Z[5]11432445 ALT-Z[6]11420900 ALT-X[7]11061339 ALT-V[8]2P11300 ALT-X[9]TCS-023 ALT-A1.- 11664290	21/18/2138/1/770061 dtd 29/08/2017	RAIL ASSOCIATE ENTERPRISES/ GHAZIABAD	99.00 NOS	5,400.00	480,352.95	31/10/2017

डीज़ल रेल इंजन आधुनिकीकरण कारखाना/पटियाला

DIESEL LOCO MODERNISATION WORKS/PATIALA

Details of Contracts Placed During the Period 01/Aug/2017 to 31/Aug/2017

S.No	Tender No.	Date of Opening	Description of Item	Contract No/Date	Contractor's Name	Qty With Unit	Rate	PO Value	Delivery Period
254	21/18/2138	14/08/2017	GOVERNOR OIL PUMP WITH BRACKET ASSEMBLY TO DRG/SPECN.NO.[1]51220 A [2]1P83504[3]15393148 ALT-T[4]TPL-9289 ALT-Z[5]11432445 ALT-Z[6]11420900 ALT-X[7]11061339 ALT-V[8]2P11300 ALT-X[9]TCS-023 ALT-A1.- 11664290 GOVERNOR OIL PUMP WITH BRACKET ASSEMBLY TO DRG/SPECN.NO.[1]51220 A [2]1P83504[3]15393148 ALT-T[4]TPL-9289 ALT-Z[5]11432445 ALT-Z[6]11420900 ALT-X[7]11061339 ALT-V[8]2P11300 ALT-X[9]TCS-023 ALT-A1.- 11664290	21/18/2138/1/770062 dtd 29/08/2017	SHASTRY ENGINEERING IND. & CO. PVT. LTD./NASHIK	42.00 NOS	4,621.00	203,786.10	31/01/2018
255	22/18/2214	12/07/2017	SCREW HEX HEAD BOLT M-18X30 LONG TO DRG. NO. TPL-5491-26 ALT-AB SPECN NO.1364-CL 8.8.- 15719029 SCREW HEX HEAD BOLT M-18X30 LONG TO DRG. NO. TPL-5491-26 ALT-AB SPECN NO.1364-CL 8.8.- 15719029	22/18/2214/1/770063 dtd 29/08/2017	S M TRADE LINK/NEW DELHI	6448.00 NOS	28.00	213,041.92	31/10/2017
256	20/18/2076	16/08/2017	UNION ELBOW 1/2 INCH X 90 DEGREE TO DRG.NO.TPL-0043 [11289211] LINE-3 ALT-U - 11289235 UNION ELBOW 1/2 INCH X 90 DEGREE TO DRG.NO.TPL-0043 [11289211] LINE-3 ALT-U - 11289235	20/18/2076/1/770064 dtd 29/08/2017	BIMAL ENGINEERING WORKS/JALANDHAR	1599.00 NOS	110.00	184,684.50	30/12/2017
257	20/18/2038	11/08/2017	ELBOW 1.1/2 INCH X 90 DEGREE TO DRG NO.TPL-0081 [11284729] LINE-7 STYLE-1 ALT-R. BRAND:-JMI/KIRTI.- 11284729 ELBOW 1.1/2 INCH X 90 DEGREE TO DRG NO.TPL-0081 [11284729] LINE-7 STYLE-1 ALT-R. BRAND:-JMI/KIRTI.- 11284729	20/18/2038/1/770065 dtd 29/08/2017	JUPITER METAL INDUSTRIES ( REGD. )/JALANDHAR	295.00 NOS	203.00	62,879.25	30/11/2017
258	20/18/1049	16/08/2017	CONNECTOR FUEL OIL HEADER OUTLET TO MAIN DRG.NO.10220240 [40D-77592] ALT-X PART DRG. NO.D-86835 ALT-A4- 10220240 CONNECTOR FUEL OIL HEADER OUTLET TO MAIN DRG.NO.10220240 [40D-77592] ALT-X PART DRG. NO.D-86835 ALT-A4- 10220240	20/18/1049/1/770066 dtd 29/08/2017	MAHINDRA STEEL INDUSTRIES/PATIALA	753.00 NOS	82.00	64,833.30	30/11/2017
259	20/17/2434	21/08/2017		20/17/2434/1/770067 dtd 29/08/2017	ACME ENGINEERING WORKS/HOWRAH			40,320.00	16/10/2017

डीज़ल रेल इंजन आधुनिकीकरण कारखाना/पटियाला

DIESEL LOCO MODERNISATION WORKS/PATIALA

Details of Contracts Placed During the Period 01/Aug/2017 to 31/Aug/2017

S.No	Tender No.	Date of Opening	Description of Item	Contract No/Date	Contractor's Name	Qty With Unit	Rate	PO Value	Delivery Period
			1 INCH CUT OUT COCK BALL TYPE WITH VENT (OLP) TO DRG.NO.DLW SK NO-0759 (11307007), LINE-5 ALT-U WITH SPECN.NO.4/DCW/LOCO/PKG-010 ALT-A1.-11397093			60.00 NOS	640.00		
			1 INCH CUT OUT COCK BALL TYPE WITH VENT (OLP) TO DRG.NO.DLW SK NO-0759 (11307007), LINE-5 ALT-U WITH SPECN.NO.4/DCW/LOCO/PKG-010 ALT-A1.-11397093			60.00 NOS	640.00		
260	20/18/2864	31/07/2017	FAN DRIVE HORIZONTAL SHAFT TO DRG NO. 11230137 ALT-V PART DRG. NIL- 11230137  FAN DRIVE HORIZONTAL SHAFT TO DRG NO. 11230137 ALT-V PART DRG. NIL- 11230137	20/18/2864/1/770068 dt'd 29/08/2017	SARKAR BROTHERS/HOWRAH	32.00 NOS  32.00 NOS	13,200.00  13,200.00	443,520.00	31/12/2017
261	20/18/1061	12/07/2017	NEEDLE ROLLER BEARING (GOV.CONTROL LINKAGE) TO MAIN DRG.NO.10150201 ALT-Z PART DRG.NO. NIL- 10150201  NEEDLE ROLLER BEARING (GOV.CONTROL LINKAGE) TO MAIN DRG.NO.10150201 ALT-Z PART DRG.NO. NIL- 10150201	20/18/1061/1/770069 dt'd 29/08/2017	JETPUR BEARINGS PRIVATE LIMITED/KOLKATA	12268.00 NOS  12268.00 NOS	46.65  46.65	675,316.60	31/12/2017
262	22/18/1079	10/08/2017	HAND RAIL ARRANGEMENT [WDG3A]WITHOUT LADDER ASSEMBLY [ITEM NO.28 OFDRG.NO.1DMW.SK-1390 ALT-Z]TO DMW DRG.NO.1DMW/SK-1390 ALT-NIL. PART DRGS./SPEC.NO. AS PER ANNEXURE-A ATTACHED.- 11982937  HAND RAIL ARRANGEMENT [WDG3A]WITHOUT LADDER ASSEMBLY [ITEM NO.28 OFDRG.NO.1DMW.SK-1390 ALT-Z]TO DMW DRG.NO.1DMW/SK-1390 ALT-NIL. PART DRGS./SPEC.NO. AS PER ANNEXURE-A ATTACHED.- 11982937	22/18/1079/1/770070 dt'd 29/08/2017	POOJA ENGINEERING WORKS/VARANASI	68.00 NOS  68.00 NOS	20,850.00  20,850.00	1,488,690.00	30/06/2018
263	20/18/2824	07/08/2017	LATERAL DAMPER BRACKET ASSEMBLY TO DRG NO. 11534710 ALT-a SPECN. NIL.- 11534710  LATERAL DAMPER BRACKET ASSEMBLY TO DRG NO. 11534710 ALT-a SPECN. NIL.- 11534710	20/18/2824/1/770071 dt'd 29/08/2017	PLASTO POWER ENGINEERS/SANGRUR	430.00 NOS  430.00 NOS	540.00  540.00	243,810.00	31/10/2017
264	20/18/1631	27/07/2017	SPRING LEVER ( CONTROL SHAFT TO ECCENTRIC LEVER )TO MAIN DRG. NO. 10120671 (32C74274) ALT-Y AND PART DRG. NO. (1)10050620 ALT-Z. (2) 10121833 ALT-X (3) D-8300 ALT- A1.- 10120671	20/18/1631/1/770072 dt'd 29/08/2017	NANDRATAN FOUNDRY & ENGG WORKS PVT LTD./MUMBAI	2292.00 NOS	240.00	577,584.00	31/01/2018

डीज़ल रेल इंजन आधुनिकीकरण कारखाना/पटियाला

DIESEL LOCO MODERNISATION WORKS/PATIALA

Details of Contracts Placed During the Period 01/Aug/2017 to 31/Aug/2017

S.No	Tender No.	Date of Opening	Description of Item	Contract No/Date	Contractor's Name	Qty With Unit	Rate	PO Value	Delivery Period
			SPRING LEVER ( CONTROL SHAFT TO ECCENTRIC LEVER )TO MAIN DRG. NO. 10120671 (32C74274) ALT-Y AND PART DRG. NO. (1)10050620 ALT-Z. (2) 10121833 ALT-X (3) D-8300 ALT- Al.- 10120671			2292.00 NOS	240.00		
265	20/18/2106	14/07/2017	90 DEGREE MALE ELBOW ASSEMBLY 3/8 INCH OD X 3/8 INCH PT TO DRG.NO.S.K.0652 LINE-4 ALT-H - 11320710 90 DEGREE MALE ELBOW ASSEMBLY 3/8 INCH OD X 3/8 INCH PT TO DRG.NO.S.K.0652 LINE-4 ALT-H - 11320710	20/18/2106/1/770073 dtd 29/08/2017	HYLOC HYDROTECHNIC PVT. LTD./BELGAUM	351.00 NOS 351.00 NOS	70.00 70.00	28,992.60	30/10/2017
266	20/18/1046	11/08/2017	KIT FOR SCREEN (MAIN BASE) TO MAIN DRG.NO.3DMW/SK-1389 ALT-NIL PART DRAWINGS NO. (1) 10020081 ALT-X (2) 10020093 ALT-Y (3) 10180620 ALT-Y (4) 10180631 ALT-X (5) 10180643 ALT-Y (6)10180667 ALT-Z (7) D47010 ALT-NIL - 10991463 KIT FOR SCREEN (MAIN BASE) TO MAIN DRG.NO.3DMW/SK-1389 ALT-NIL PART DRAWINGS NO. (1) 10020081 ALT-X (2) 10020093 ALT-Y (3) 10180620 ALT-Y (4) 10180631 ALT-X (5) 10180643 ALT-Y (6)10180667 ALT-Z (7) D47010 ALT-NIL - 10991463	20/18/1046/1/770074 dtd 29/08/2017	SATKAR ENGG & SUPPLY CO./PATIALA	98.00 Sets 98.00 Sets	5,390.00 5,390.00	528,220.00	31/07/2018
267	20/18/2815	07/08/2017	HOLDING STRIP FOR U BOLT TO DRG NO. 3DMW/SK-981 ALT-NIL- 11850231 HOLDING STRIP FOR U BOLT TO DRG NO. 3DMW/SK-981 ALT-NIL- 11850231	20/18/2815/1/770075 dtd 29/08/2017	J.K.TOOLS & INDUSTRIES/PATIALA	1603.00 NOS 1603.00 NOS	9.00 9.00	15,148.35	31/12/2017
268	20/18/1660	16/08/2017	SUPPORT [ MAIN BRG. LUB OIL HEADER] TO MAIN DRG. NO. 10190703[40D72230-1] ALT-Y. PART DRG. NO. NIL- 10190703 SUPPORT [ MAIN BRG. LUB OIL HEADER] TO MAIN DRG. NO. 10190703[40D72230-1] ALT-Y. PART DRG. NO. NIL- 10190703	20/18/1660/1/770076 dtd 29/08/2017	KAMAL INDUSTRIES/ CHANDIGARH	175.00 NOS 175.00 NOS	35.00 35.00	6,431.25	30/11/2017
269	20/18/1660	16/08/2017	SUPPORT [ MAIN BRG. LUB OIL HEADER] TO MAIN DRG. NO. 10190703[40D72230-1] ALT-Y. PART DRG. NIL.- 10190703 SUPPORT [ MAIN BRG. LUB OIL HEADER] TO MAIN DRG. NO. 10190703[40D72230-1] ALT-Y. PART DRG. NIL.- 10190703	20/18/1660/1/770077 dtd 29/08/2017	SATKAR ENGG & SUPPLY CO./PATIALA	175.00 NOS 175.00 NOS	35.00 35.00	6,431.25	30/11/2017

डीज़ल रेल इंजन आधुनिकीकरण कारखाना/पटियाला

DIESEL LOCO MODERNISATION WORKS/PATIALA

Details of Contracts Placed During the Period 01/Aug/2017 to 31/Aug/2017

S.No	Tender No.	Date of Opening	Description of Item	Contract No/Date	Contractor's Name	Qty With Unit	Rate	PO Value	Delivery Period
270	20/18/2196	21/08/2017	AIR DRYER GUARD TO DRG NO.2 DMW/SK-962 ALT. NIL- 11891520  AIR DRYER GUARD TO DRG NO.2 DMW/SK-962 ALT. NIL- 11891520	20/18/2196/1/770078 dtd 29/08/2017	KAMAL INDUSTRIES/ CHANDIGARH	144.00 NOS 144.00 NOS	990.00  990.00	149,688.00	30/11/2017
271	20/18/2159	18/07/2017	PIPE CLAMP 1 INCH X 204MM TO DRG NO.TPL-0012 TYPE-A [11340058] ALT-W AND SPECN.NO.MISC-078 ALT-A1.- 11340058 PIPE CLAMP 1 INCH X 204MM TO DRG NO.TPL-0012 TYPE-A [11340058] ALT-W AND SPECN.NO.MISC-078 ALT-A1.- 11340058	20/18/2159/1/770079 dtd 30/08/2017	ALFA ENGG. WORKS/VARANASI	2540.00 NOS 2540.00 NOS	74.00  74.00	197,358.00	31/12/2017
272	20/18/2159	18/07/2017	PIPE CLAMP 1 INCH X 204MM TO DRG NO. TPL-0012 TYPE-A [11340058] ALT-W AND SPECN.NO.MISC-078 ALT-A1.- 11340058 PIPE CLAMP 1 INCH X 204MM TO DRG NO. TPL-0012 TYPE-A [11340058] ALT-W AND SPECN.NO.MISC-078 ALT-A1.- 11340058	20/18/2159/1/770080 dtd 30/08/2017	JASBIR AUTO ENTERPRISES/LUDHIANA	1693.00 NOS 1693.00 NOS	74.00  74.00	131,546.10	31/12/2017
273	20/18/2175	19/07/2017	MALE RUN TEE ASSLY 3/8 INCH OD X 3/8 INCH OD X 1/4 INCH PT. TO DRG NO. SK- 0662, LINE-3, [11321520]ALT-W- 11321520 MALE RUN TEE ASSLY 3/8 INCH OD X 3/8 INCH OD X 1/4 INCH PT. TO DRG NO. SK- 0662, LINE-3, [11321520]ALT-W- 11321520	20/18/2175/1/770081 dtd 30/08/2017	HYLOC HYDROTECHNIC PVT. LTD./BELGAUM	3291.00 NOS 3291.00 NOS	104.40  104.40	405,424.87	31/12/2017
274	20/18/2118	17/08/2017	DUMMY COUPLING & CHAIN TYPE-F TO DRG NO. 11440260 (TPL-0017 ALT Y.- 11440260  DUMMY COUPLING & CHAIN TYPE-F TO DRG NO. 11440260 (TPL-0017 ALT Y.- 11440260	20/18/2118/1/770082 dtd 30/08/2017	MA-BISHALAKSHMI ENGINEERING CONCERN/HOWRAH	728.00 NOS 728.00 NOS	195.00  195.00	149,058.00	30/11/2017
275	22/18/1716	02/06/2017	FILTER MOUNTING BRACKET (LUBE OIL FILTER PRE RUN) TO DRG/ SPEC NO. 3DMW/SK-1087 ALT X- 11891609 FILTER MOUNTING BRACKET (LUBE OIL FILTER PRE RUN) TO DRG/ SPEC NO. 3DMW/SK-1087 ALT X- 11891609	22/18/1716/1/770083 dtd 30/08/2017	TARGET ENTERPRISES/PATIALA	30.00 NOS 30.00 NOS	312.00  312.00	9,828.00	31/10/2017



डीज़ल रेल इंजन आधुनिकीकरण कारखाना/पटियाला

DIESEL LOCO MODERNISATION WORKS/PATIALA

Details of Contracts Placed During the Period 01/Aug/2017 to 31/Aug/2017

S.No	Tender No.	Date of Opening	Description of Item	Contract No/Date	Contractor's Name	Qty With Unit	Rate	PO Value	Delivery Period
276	20/18/2136	18/08/2017	PIPE CLAMP ASSY (1/4 INCH OD TUBE] TO DRG. NO. TPL-9869 [11664204] ALT-A-11664204 PIPE CLAMP ASSY (1/4 INCH OD TUBE] TO DRG. NO. TPL-9869 [11664204] ALT-A-11664204	20/18/2136/1/770084 dtd 30/08/2017	CHHOTELAL VISHWAKARMA/VARANASI	1915.00 NOS 1915.00 NOS	7.25  7.25	14,577.94	15/12/2017
277	22/18/2099	16/08/2017	STRAIGHT DOWEL 3/8 INCH X 5/8 INCH TO DRG. NO. 2P-76006-024 ALT-Z TPE-130006-6 ALT-NIL DLW.- 15285066 STRAIGHT DOWEL 3/8 INCH X 5/8 INCH TO DRG. NO. 2P-76006-024 ALT-Z TPE-130006-6 ALT-NIL DLW.- 15285066	22/18/2099/1/770085 dtd 30/08/2017	NEO ENGG. WORKS/HOWRAH	736.00 NOS 736.00 NOS	9.88  9.88	7,635.26	31/10/2017
278	22/18/1737	02/08/2017	GASKET(MAIN BRG.LUB OIL HEADER TO MAIN BASE) DRG.NO. 15C76551 ALT-V SPECN: IS:2712 GR/0/1- 10170273 GASKET(MAIN BRG.LUB OIL HEADER TO MAIN BASE) DRG.NO. 15C76551 ALT-V SPECN: IS:2712 GR/0/1- 10170273	22/18/1737/1/770086 dtd 30/08/2017	RAIL ASSOCIATE ENTERPRISES/ GHAZIABAD	203.00 NOS 203.00 NOS	20.79  20.79	4,630.86	31/10/2017
279	22/18/1736	02/08/2017	GASKET (VIBRATION DAMPER CAM SHAFT]TO DRG.NO.15 D 76724 ALT-W SPECN: IS: 2712 GR.0/1- 10170212 GASKET (VIBRATION DAMPER CAM SHAFT]TO DRG.NO.15 D 76724 ALT-W SPECN: IS: 2712 GR.0/1- 10170212	22/18/1736/1/770087 dtd 30/08/2017	RAIL ASSOCIATE ENTERPRISES/ GHAZIABAD	258.00 NOS 258.00 NOS	16.50  16.50	4,631.23	31/10/2017
280	21/18/1066	14/08/2017	PAD FOR PIPE CLAMP TO DRG TPL-8989 [11643213] ALT NIL- 11643213 PAD FOR PIPE CLAMP TO DRG TPL-8989 [11643213] ALT NIL- 11643213	21/18/1066/1/770088 dtd 30/08/2017	SIMRAN INDUSTRIES/PATIALA	419.00 NOS 419.00 NOS	92.00  92.00	40,475.40	31/10/2017
281	21/18/1116	28/08/2017	BRAKE EQUALIZER WITH WEAR PLATE(ITEM NO.5] AND EXCEPT BUSHES [ITEM NO. 2,3 AND 4] AND DRG.NO. [1] 11020726 ALT-X [EXCEPT ITEM NO. 2,3, AND 4] [2] 11128173 ALT-W [3] 11160214 [TPL-0311] ALT U [FOR REFERENCE ONLY]- 11020726	21/18/1116/1/770089 dtd 30/08/2017	PLASTO POWER ENGINEERS/SANGRUR	71.00 NOS	850.00	63,367.50	29/09/2017

डीज़ल रेल इंजन आधुनिकीकरण कारखाना/पटियाला

DIESEL LOCO MODERNISATION WORKS/PATIALA

Details of Contracts Placed During the Period 01/Aug/2017 to 31/Aug/2017

S.No	Tender No.	Date of Opening	Description of Item	Contract No/Date	Contractor's Name	Qty With Unit	Rate	PO Value	Delivery Period
			BRAKE EQUALIZER WITH WEAR PLATE (ITEM NO.5] AND EXCEPT BUSHES [ITEM NO. 2,3 AND 4] AND DRG.NO. [1] 11020726 ALT-X [EXCEPT ITEM NO. 2,3, AND 4] [2] 11128173 ALT-W [3] 11160214 [TPL-0311] ALT U [FOR REFERENCE ONLY]- 11020726			71.00 NOS	850.00		
282	21/18/1118	28/08/2017	PRIMARY SPRING END AXLE FOR WDP3AM TO RDSO DRG. NO. VL.FM5-C.05 ALT-3 SPECN NO. MP-0.4900.12 [REV.03, JULY 2016]-11983784 PRIMARY SPRING END AXLE FOR WDP3AM TO RDSO DRG. NO. VL.FM5-C.05 ALT-3 SPECN NO. MP-0.4900.12 [REV.03, JULY 2016]-11983784	21/18/1118/1/770090 dtd 30/08/2017	RAIL SPRING KARKHANA/GWALIOR	40.00 NOS 40.00 NOS	6,463.00 6,463.00	258,520.00	30/12/2017
283	21/18/1117	28/08/2017	PRIMARY SPRING MIDDLE AXLE FOR WDP3AM TO RDSOSDRG.NO.VL.FM5-C.03 ALT-4 AND SPECN NO. MP-0.4900.12 [REV.03 JULY 2016- 11983772 PRIMARY SPRING MIDDLE AXLE FOR WDP3AM TO RDSOSDRG.NO.VL.FM5-C.03 ALT-4 AND SPECN NO. MP-0.4900.12 [REV.03 JULY 2016- 11983772	21/18/1117/1/770091 dtd 30/08/2017	RAIL SPRING KARKHANA/GWALIOR	20.00 NOS 20.00 NOS	6,445.00 6,445.00	128,900.00	30/12/2017
284	20/18/2825	28/07/2017	DUST COLLECTOR AND EXTRACTION PIPING (LH AND RH) FOR INERTIAL AIR FILTRATION SYSTEM WDG3A [R] TO DRG.NO. 3DMW SK-1367 ALT.NIL PART DRG/SPECN NO. [1] 11452730 ALT-X [2] 2DMW SK-1295 ALT-NIL [3] SK NO. 0821 [REF. FOR 11452687] ALT-NIL [4] 3DMW SK-1366 ALT-NIL [5] SPECN. D58632 ALT-NIL- 11543553 DUST COLLECTOR AND EXTRACTION PIPING (LH AND RH) FOR INERTIAL AIR FILTRATION SYSTEM WDG3A [R] TO DRG.NO. 3DMW SK-1367 ALT.NIL PART DRG/SPECN NO. [1] 11452730 ALT-X [2] 2DMW SK-1295 ALT-NIL [3] SK NO. 0821 [REF. FOR 11452687] ALT-NIL [4] 3DMW SK-1366 ALT-NIL [5] SPECN. D58632 ALT-NIL- 11543553	20/18/2825/1/770092 dtd 30/08/2017	PLASMA ENGINEERING WORKS/PATIALA	156.00 Sets 156.00 Sets	5,005.00 5,005.00	819,819.00	30/06/2018
285	22/18/1009	23/08/2017	WATER EXPANSION TANK [REAR]EXCEPT ITEM NO.9 OF MAIN ASSLY.TO DRG.NO.11700180 i.e. RELIEF VACCUM VALVE AND EXCEPT ITEM NO.5 OF DRG.NO.2DMW/SK-1436 i.e. LEVEL GAUGE ASSLY. TO DRG.NO.11700180 ALT-X.PART DRGS. AS PER ANNEXURE-B ATTACHED.- 11700180 WATER EXPANSION TANK [FRONT]TO DRG.NO.11700208 ALT-X.PART DRGS. AS PER ANNEXURE-A ATTACHED.- 11700208	22/18/1009/1/770093 dtd 30/08/2017	PLASMA ENGINEERING WORKS/PATIALA	86.00 NOS 74.00 NOS	8,011.00 7,622.00	1,315,622.70	31/05/2018

डीज़ल रेल इंजन आधुनिकीकरण कारखाना/पटियाला

DIESEL LOCO MODERNISATION WORKS/PATIALA

Details of Contracts Placed During the Period 01/Aug/2017 to 31/Aug/2017

S.No	Tender No.	Date of Opening	Description of Item	Contract No/Date	Contractor's Name	Qty With Unit	Rate	PO Value	Delivery Period
			WATER EXPANSION TANK [REAR]EXCEPT ITEM NO.9 OF MAIN ASSLY.TO DRG.NO.11700180 i.e. RELIEF VACCUM VALVE AND EXCEPT ITEM NO.5 OF DRG.NO.2DMW/SK-1436 i.e. LEVEL GAUGE ASSLY. TO DRG.NO.11700180 ALT-X.PART DRGS. AS PER ANNEXURE-B ATTACHED.- 11700180 WATER EXPANSION TANK [FRONT]TO DRG.NO.11700208 ALT-X.PART DRGS. AS PER ANNEXURE-A ATTACHED.- 11700208			86.00 NOS	8,011.00		
						74.00 NOS	7,622.00		
286	20/18/1006	10/07/2017	EXHAUST MANIFOLD [STREAM LINE FOR SINGLE ENTRY TPR-61 ABB] TO MAIN DRG. NO.DMW/SK-1172 ALT-NIL PART DRAWINGS NO. AS PER ANNEXURE-A ATTACHED-10083996 EXHAUST MANIFOLD [STREAM LINE FOR SINGLE ENTRY TPR-61 ABB] TO MAIN DRG. NO.DMW/SK-1172 ALT-NIL PART DRAWINGS NO. AS PER ANNEXURE-A ATTACHED-10083996	20/18/1006/1/770095 dtd 31/08/2017	D RANFLEX INDIA PVT. LTD/BANGALORE	56.00 NOS	254,000.00	15,308,580.00	31/08/2018
						56.00 NOS	254,000.00		
287	20/18/1006	10/07/2017	EXHAUST MANIFOLD [STREAM LINE FOR SINGLE ENTRY TPR-61 ABB] TO MAIN DRG. NO.DMW/SK-1172 ALT-NIL PART DRAWINGS NO. AS PER ANNEXURE-A ATTACHED-10083996 EXHAUST MANIFOLD [STREAM LINE FOR SINGLE ENTRY TPR-61 ABB] TO MAIN DRG. NO.DMW/SK-1172 ALT-NIL PART DRAWINGS NO. AS PER ANNEXURE-A ATTACHED-10083996	20/18/1006/1/770096 dtd 31/08/2017	VIKRANT ENGG. WORKS/KOLKATA	36.00 NOS	252,766.99	9,841,229.99	30/11/2018
						36.00 NOS	252,766.99		
288	22/18/2095	21/08/2017	M/C SCREW RD. HEAD 1/4 INCH-20 UNC-2A X 1/2 INCH TO DRG.NO.2P-40104-016 ALT-Z.-15159050 M/C SCREW RD. HEAD 1/4 INCH-20 UNC-2A X 1/2 INCH TO DRG.NO.2P-40104-016 ALT-Z.-15159050	22/18/2095/1/770097 dtd 31/08/2017	BIMCO ENGINEERING ENTERPRISE/LUDHIANA	12356.00 NOS	1.80	23,352.84	31/10/2017
						12356.00 NOS	1.80		
289	20/18/2039	24/08/2017	ELBOW 2 INCH X 90 DEGREE TO DRG NO TPL-0081 STYLE-1 LINE-8 [11284754] ALT-R.- 11284754 ELBOW 2 INCH X 90 DEGREE TO DRG NO TPL-0081 STYLE-1 LINE-8 [11284754] ALT-R.- 11284754	20/18/2039/1/770098 dtd 31/08/2017	GREEN MALLEABLES PVT. LTD./JALANDHAR	859.00 NOS	285.00	257,055.75	31/12/2017
						859.00 NOS	285.00		
290	20/18/2049	21/08/2017	TEE 1 INCH TO DRG NO. TPL-0081,[11287317] ALT-R- 11287317	20/18/2049/1/770099 dtd 31/08/2017	JUPITER METAL INDUSTRIES ( REGD.)/JALANDHAR	65.00 NOS	190.00	12,967.50	31/12/2017

डीज़ल रेल इंजन आधुनिकीकरण कारखाना/पटियाला

DIESEL LOCO MODERNISATION WORKS/PATIALA

Details of Contracts Placed During the Period 01/Aug/2017 to 31/Aug/2017

S.No	Tender No.	Date of Opening	Description of Item	Contract No/Date	Contractor's Name	Qty With Unit	Rate	PO Value	Delivery Period
			TEE 1 INCH TO DRG NO. TPL-0081,[11287317] ALT-R- 11287317			65.00 NOS	190.00		
291	20/18/2163	21/08/2017	PIPE CLAMP 2 INCH X 356MM TO DRG NO TPL-0008. TYPE-B [11340101] ALT-X. AND SPECN NO.MISC NO-078 ALT-A1.- 11340101 PIPE CLAMP 2 INCH X 356MM TO DRG NO TPL-0008. TYPE-B [11340101] ALT-X. AND SPECN NO.MISC NO-078 ALT-A1.- 11340101	20/18/2163/1/770100 dtd 31/08/2017	JASBIR AUTO ENTERPRISES/LUDHIANA	727.00 NOS 727.00 NOS	164.00 164.00	125,189.40	30/11/2017
292	20/18/2102	14/07/2017	45 DEGREE MALE ELBOW ASSLY 3/8 INCH OD X 1/4 INCH PT TO DRG NO.S.K.NO.0666 ALT-E, LINE NO.1- 11320564 45 DEGREE MALE ELBOW ASSLY 3/8 INCH OD X 1/4 INCH PT TO DRG NO.S.K.NO.0666 ALT-E, LINE NO.1- 11320564	20/18/2102/1/770101 dtd 31/08/2017	HYD-AIR ENGINEERING PVT. LTD./MUMBAI	4361.00 NOS 4361.00 NOS	90.00 90.00	463,138.20	31/10/2017
293	20/18/2028	17/08/2017	COUPLING 1.1/4 INCH TO DRG NO.TPL-0081 LINE-6, STYLE-1 ALT-R.- 11282691 COUPLING 1.1/4 INCH TO DRG NO.TPL-0081 LINE-6, STYLE-1 ALT-R.- 11282691	20/18/2028/1/770102 dtd 31/08/2017	JUPITER METAL INDUSTRIES ( REGD.)/JALANDHAR	1112.00 NOS 1112.00 NOS	122.50 122.50	143,031.00	31/10/2017
294	20/18/2856	16/08/2017	PLEATED PAPER FILTER ELEMENT TO DRG NO. SK DP-2694 SPECIFICATION RDSO SPEC MP.O-2600.07- 10065118 PLEATED PAPER FILTER ELEMENT TO DRG NO. SK DP-2694 SPECIFICATION RDSO SPEC MP.O-2600.07- 10065118	20/18/2856/1/770103 dtd 31/08/2017	POLYMER PAPERS LTD./FARIDABAD	235.00 NOS 235.00 NOS	112.00 112.00	37,224.00	30/11/2017
295	20/18/2880	16/08/2017	NON RETURN VALVE 1/2 INCH FLAP TYPE FOR ENGINE COOLING WATER PIPING TO DRG NO. 11397202 ALT-a- 11397202 NON RETURN VALVE 1/2 INCH FLAP TYPE FOR ENGINE COOLING WATER PIPING TO DRG NO. 11397202 ALT-a- 11397202	20/18/2880/1/770104 dtd 31/08/2017	KAPCO VALVES/JALANDHAR	137.00 NOS 137.00 NOS	609.00 609.00	87,604.65	31/12/2017
296	20/18/1644	14/08/2017	ASSEMBLY HANDLE TRIP LEVER SHAFT OST (MODIFIED) TO MAIN DRG. NO. 10051960 (SKE-1230) ALT-X AND PART DRG. NO. (1)10124482 ( SKE-0747) ALT-X. (2) 10216522 ( SKE-0746) ALT-X.- 10051960	20/18/1644/1/770105 dtd 31/08/2017	STAR FABRICATORS(INDIA)/ HOWRAH	160.00 Sets	420.00	78,960.00	31/01/2018

डीज़ल रेल इंजन आधुनिकीकरण कारखाना/पटियाला

DIESEL LOCO MODERNISATION WORKS/PATIALA

Details of Contracts Placed During the Period 01/Aug/2017 to 31/Aug/2017

S.No	Tender No.	Date of Opening	Description of Item	Contract No/Date	Contractor's Name	Qty With Unit	Rate	PO Value	Delivery Period
			ASSEMBLY HANDLE TRIP LEVER SHAFT OST (MODIFIED) TO MAIN DRG. NO. 10051960 (SKE-1230) ALT-X AND PART DRG. NO. (1)10124482 ( SKE-0747) ALT-X. (2) 10216522 ( SKE-0746) ALT-X.- 10051960			160.00 Sets	420.00		

TOTAL VALUE OF POS :- 612,048,082.01